WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DF0100A01 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: _1DABO1 Title: B776 Compliance Surveillance
Activitv ID:  1DF0100A01 Description: B776/777 Compliance Surveillance - Authorization Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ2 Inert Atmosphere - Oxvaen Analvzer 1.00/ea HC 62 62 1.340 0] 0] 1.340 654 1.993
A04 Emeraencv Power/UPS 1.00ea HC 84 84 2.099 [0] [0] 2.099 1.024 3.124
AQ5 Criticalitv Accident Alarm Svstem 1.00/ea HC 433 433 14.801 Q0 Q0 14.801 7.223 22.024
AQ6 Fire Detection/Fire Suppression 1.00/ea HC 65 65 1.337 49.123 0 50.460 652 51.112
AQ7 Criticality Safetv Operations 1.00/ea HC 249 249 5.084 6.140 Q0 11.225 2.481 13.706
A08 OSR Compensatorv Measures 1.00/ea HC 192 192 6.284 0 0 6.284 3.067 9.351
AQ9 LCO Coordinator 1.00/ea HC 338 338 8.868 Q0 Q0 8.868 4,328 13.195
Al0 Routine Radioloaical Survevs 1.00lea HC 1.789 1.789 39.180 (0] (0] 39.180 19.120 58.299
Total for Activity 1DF0100A01: 3.212 78.992 55.264 0 134.256 38.548 172.804

Line Item AO02 - Inert Atmosphere - Oxygen Analyzer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Inert Atnpsphere - Oxygen Anal yzer:

This LCO surveillance nonitors Zone 1 inert systens and designated enclosures for fire safety involving pyrophoric plutonium SOEs and Maintenance personnel
ensure that gl oveboxes that require an inert atnosphere and are used to handl e in-process pyrophoric plutoniumare nonitored by an operabl e oxygen anal yzer.
A nmonthly surveillance is perforned to readjust the oxygen analyzers to manufacturer's specification and to test the alarmat the 5% by volume limt.

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 53.40
Factors 1.2 Hours per Surveillance (From walk- 2 Electricians 14 Oxvaen Analvzers 4 Ouarterlv Surveillances
1.1 10% eillance followina failure 0 inina
A plex a \ 8.90lHours
Factors 0.4 Hours per unit to perform surveillance 1 RCT 14 Oxvaen Analvzer Units 4 auarterlv surveillances
11 10% surveillance followina failure 0.3612 82/227 Davs Remainina
Line ltem A04 - Emergency Power/UPS
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Energency Power/ UPS:

This activity consists of the LCO surveillance requiring the emergency generator to be tested on a nonthly basis for a minimumof one hour. The diesel
generators shall be tested for automatic startup and pi ckup of |oads required for the condition of loss of offsite electrical power. Process Specialists
support vaul t/al arm access while the Alarm Tech resets five (5) panels. This scope is performed during off-shift so that facility operations do not need to
be suspended for the Enmergency Power testing.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Comnlex Steelworkers Linear 11.56|Hours
Factors icians 4 hours per inspection 4 quarterlv inspections 0.3612 82/227 Davs Remainina
workers Linear 26.01lHours

Linear

Factors inspection 2 Electricians 8 hours for
workers Linear 11.56[Hours

0.3612 82/227 Davs Remainina
inea 5.78

1 8
Factors 1 Alarm Technician 4 Hours per Inspection (From walk- 4 Quarterly Inspections 0.3612 82/227 Days Remainina
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1DFO0100A01

Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activitv Filter ~ * SartsIn FY *
Line ltem AO5 - Criticality Accident Alarm System

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical
| evel based on FY99 line itemto total technical support quotients.
Document - Rev 0.

support activity. These costs have been factored to the line item
The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Criticality Accident Alarm System

This LCO surveillance is perforned by RCTs and Radi ol ogi cal Engineering in order to ensure that a criticality alarmsystem (utilizing detectors and
coincidence circuitry in the criticality alarmsystemmain panel) for criticality accident detection has been installed and is operable in all areas where
fissile materials are handl ed, stored, or processed. A nonthly surveillance is perforned, where each detector is tested with a source to verify that it

is
wi thin an acceptable range for the specific test source. These nonthly surveillances are perforned on off-shifts to mnimze the inpact to daily facility
operation (overtine).
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO010 |FOREMEN /| TEAM LEADS / GROUP | K399S |Bui1dino 7176 Proiect Linear 34.6
0 i k ei i

ARCIE Supervisor 0.3612 %i[%f% ?ff ?fo'? ?f
Proiect Line

o) 6
act 4 H per Surveillance (From walk- 1 RCT Supervisor 12 Monthlv Surveillance 0.36 8 Davs Remainina
D
D
'A 1 A a
Factors 9 Hours per surveillance (From walk- 4 ARCIE Technoloaists (alarm techs) 12 Monthlv Surveillances 0.3612 82/227 Davs Remainina
Line Item A06 - Fire Detection/Fire Suppression
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients.
Docunent - Rev O.

The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Item Desc - Fire Detection/Fire Suppression:

This LCO surveillance ensures the operability of the Fire Detection Systemand the Fire Suppression System
is performed on a nonthly basis. A quarterly surveillance includes |ocal audible alarnms, panel
heat detection system and pl enum heat detectors. Al so included is G ovebox overheat testing.

A visual inspection of the fire detection system
operation, alarmtest to the Central Al arm Station, and vault

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Comnlex Steelworkers Linear 21.67[Hours
ctor IS pe 0.3612  82/227 Davs Remainina

& D [ inea 43.34|Hours
E r t 12 GB O/H T 2 Proc ini
i i ions Linear 49.123.20
Factors 1 refer to letter Brad Smeaton to Mike 136000 dollars lump sum 1 Letter number BES-081-98

0.3612 82/227 Davs Remainina
Line ltem AQ7 - Criticality Safety Operations
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical

| evel based on FY99 line itemto total technical support quotients.
Docunent - Rev O.

support activity. These costs have been factored to the line item
The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

ItemDesc - Criticality Safety Operations:
Criticality Safety Inspections are required nmonthly for JHI8/ NSP-10; quarterly per 5B02 and annually.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 156.04|Hours
a Proce peciali Month Jrveillance 6 hours pe rvei ini

Factors 5 Inspectors 40 Hours 85 $/Ho

ur 0.3612 82/227 Davs Remainina
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Proiect Baseline Devl
WBSFilter 1DAB
Activity Filter  *

WBS No:
Activitv | D:

1DABO1
1DF0100A01

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item A08 - OSR Compensatory Measures

SartsIn FY *

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev 0.
Item Desc - OSR Conpensatory Measures:
Conpensatory neasures are invoked in response to Limted Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirenents
(OCSR) in the building, and have historically been fire watches for such conditions as out-of-conpliance HSP31.11 Material or Heat Detector Deficiencies. The
scope is for off-shift fire watch.
Assune 8 days out of the renmining portion of the year will require 24-hour roving fire watches in FY-00 under OSR Conpensatory Measures.

Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE T060 [D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 192.00
Factors 4 D&D Workers 24 hours per dav for rovina fire watch 2 davs
Line Item A09 - LCO Coordinator

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - LCO Coordinator:

The LCO Coordi nator performs tracking and trending of LCO ACs and Unreviewed Safety Questions (USQ surveillance data; produces notification letters to

and nmaintains LCO files and

organi zations responsible for performng LCO surveillances;

advi ses such organi zations of due/past due surveill ances;

docurnent at i on. Thi s individual

al so attends shift turnover neetings and plan of the day/week neetings as needed in support of the LCO program nmintains

and updates Shift Managers nenuals; and updates the Vital Safety Systens (VSS) Status Board.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 338.0
Factors 4 Hours per dav Moraan 234 davs 0.3612 82/227 Davs Remainina
Line ltem A10 - Routine Radiological Surveys
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Routine Radiol ogi cal Surveys:
Rout i ne Radi ol ogi cal Surveys (i.e., pre-job, weekly, nmonthly, quarterly, sem -annual, etc.) are perfornmed per the Site radiol ogical Control Manual in order
to ensure the safety of personnel, the facility, and the environnent. The surveys include gama-neutron, contamination control, baseline and ALARA exposure,
gl ovebox, and/or room surveys.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 939.12[Hours
0 e Neeks per vea mainina
329.41[Hours
AD J
2.5 ) all
AD | tinear [ 1084Hows |
3 0.3612  82/227 ini
Factors 0.1 10% Overtime 4558 RCT hours ST for Routine 0.3612 82/227 Davs Remainina
Activity ID:  1DF0100E01 Description: B776/777 Compliance Surveillance - Environmental Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EO1 RCRA Inspections 1.00/ea HC 687 687 16.378 0 0 16.378 7.993 24.371
E02 Oraanic Air Emission Surveillance 1.00leach HC 39 39 798 0 0 798 389 1.188
Total for Activity 1DFO100E01: 726 17.177 0 0 17.177 8.382 25.559
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DFO100E01 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activitv Filter ~ * SartsIn FY *
Line Item EO1 - RCRA Inspections

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - RCRA Inspections for B776/ 777 include daily inspections of tank systens including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3,
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Mnthly and Annual organic inspection of vacuum accunul ators; and weekly inspections of 776.1
and 777.1 Units; WEMS Managenent support, container managenent and regul atory interface and support fromthe WEMS Coordi nator.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 253.56/Hours
0 peciali 4 AWS Dailv Inspections for Ta ini

Linear

0.3612  82/227 D ini
inea 225.39|Hours
Da aining

BA o R

Factors 1 Process Specialist 131 AWS Fridavs and weekends 4 Hours per dav (From walk-down) 0.3612 82/227 Davs remainina
Line Item EO2 - Organic Air Emission Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Organic Air Emission Surveillance

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 39.01lHours
Factors 1 Surveillance/Month 9 Hours 12 Months 1 Process Specialist
0.3612 82/227 Davs remainina
Activitv ID:  1DF0100M01 Description: B776/777 Compliance Surveillance - Other Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

MO1 Fire Inspections 1.00/ea HC 129 129 3.707 0 0 3.707 1.809 5515
MO2 SAAM/CAM_Surveillance 1.00/ea HC 465 465 10.173 0 0 10.173 4,964 15,137
MO03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00/ea HC 107 107 2.337 0 0 2.337 1.140 3.477
MO04 Airhead Survevs/Chanae Filter Media 1.00/ea HC 540 540 11.878 0 0 11.878 5.797 17.675
MO05 Annual Smoke Test 1.00/ea HC 120 120 4.037 0 0 4.037 1.970 6.007
MO6 Evewash/Safetv Shower 1.00/ea HC 33 33 665 0 0 665 325 990
MQ7 Safetv/Inspections 1.00/ea HC 0 0 0 13.682 0 13.682 0 13.682
M10 NDA Gamma Scans 2.00lea HC 105 211 4.685 0 0 4,685 2.286 6.971

Total for Activitv 1DF0100MO01: 1.604 37.481 13.682 0 51.164 18.291 69.455

Line Item MOL1 - Fire Inspections

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammbl e Cabinets (14), Fire Extinguisher Inspections (164), Fire Barriers, Egress Routes,
Sof t - si ded Contai nments, nmonthly Buil ding conbustibl e | oading inspections per PRO-035-CC- 776/777, and gl ovebox conbusti bl e | oading i nspections per Ops Order
776/ 777-361.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K399S |Bu.ildlng_ﬂ6_ELQiect Linear 78.02|Hours
actors naineer i i i inina

Factor 0 ho per cabinet for monthly 12 months 14 Flammable Cabine 0.36 8 Da emaining
0 RAIGH ME BA 060 |D&D HAZ RED H/RISK RED | KD10H 6 Complex Steelworke inea 35.54|Hours
Factors 0.05 hours per monthlv Inspection per 12 months 164 Fire Extinauishers 0.3612 82/227 Davs remainina

Page 4 of 138 6/22/00 9:45:56 PM OFFICIAL USE ONLY



WBSNo: 1DABO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DFO100M01 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
Line Item MO2 - SAAM/CAM Surveillance

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the roonms listed in the OSR are covered by an operable Selective Al pha Air
Moni tor (SAAM) system This systemis used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate
an alarmto warn personnel in the area to minimze personnel exposure. A tw ce-weekly surveillance is perforned to visually check operating area SAAMs and
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm and <3 cfm Al so visually check the operating effluent
SAAM for proper SAAM settings and airflow of <2 cfmand <3cfm Per RO 4.05, Rev. 1.

RCTs surveil 90 SAAM CAAM units tw ce per week. During the surveillance, the filter papers are changed.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear
Factors 0.125 hours per surveillance 2 Surveillances per week 52 weeks 90 SAAM/CAM Units

0.3612 82/227 Davs remainina.
S omple eelworkers | Linear ‘ 42 ?6|Hours |

Factors 0.1 10% overtime per week (based on 1 RCT 1170 hours straiaht time CAM/SAAM 0.3612 82/227 Davs remainina
Line ltem MO3 - Hood Encl./Portable Down Draft Face Velocity Surv.
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of the LCO Surveillance of the mninmumface velocity on Zone 1A encl osures (gl oveboxes, hoods and downdraft tables). A
monthly surveillance is performed by Radiol ogi ca Control Technicians (RCTs) to either verify the enclosure mni num average face velocity >150 fpm or docunent

that any | oose surface al pha contamination is <200 dpnf 100 cnR2 in each Zone 1A enclosure. Operability of Zones 1 1A, and Il ventilation systens is needed to
mai ntain negative pressure and to mitigate the release of radioactive naterials to the environnent. Process Specialists open and cl ose hoods and b-boxes for
the RCTs.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 32.51IHours
Factor 0 ho per hood surveillance (From 12 months 15 hood surveillances per month 0.36 8 Da emaining
0 RAIGH ME BA 050 |RADIATION CONTRO HNO KD10H 6 Complex Steelworke inea 32.51IHours
0 e i emainina
R Linear 32.511Hours
orkers Linear 6.50 E& 1[;

3.25|Hours

% 6 Linear
Factors 0.1 10% overtime 90 ST hours process specialist 0.3612 82/227 Davs remainina
Line Item M04 - Airhead Surveys/Change Filter Media
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Inspect and maintain the permanently installed air nonitoring system RCTs perform airhead surveill ances.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 50.06/Hours
0 per unit calibrati

165 Airhead Units reauirina calibration 0.3612 82/227 Davs remainina
eelworkers Linear 435.75/Hours

Factors 0.08 hours per unit to chanae (From walk- 2 chanaes per week 52 weeks 145 Filter Media Units
0.3612  82/227 Davs remainina
- \ 48.58|Hours

| Linear ‘ 5 63|Hours |

Factors 0.1 10% overtime 156 hours process specialist ST filter 0.3612 82/227 Davs remainina
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WBS No:
Activitv | D:

1DABO1
1DF0100M01

Line Item MO5 - Annual Smoke Test

Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1DAB

Activity Filter  * SartsInFY *

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity consists of RCTs performing tri-annual (required in FY-00) air flow pattern testing on 90 SAAM CAM units annually. During this
surveillance, special air flow conditions may need to be established (ie. roll-up doors open and/or shut, ventilation systens at reduced flows, etc.) and
tested. These tests are perforned of f-shift to mininmze inpacts to facility operations.
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO010 |FOREMEN /| TEAM LEADS / GROUP K399S |BLJ.ildln_0_ZZ6_ELQi_60t Linear 40.00]
ise 1 Foreman
? A orkers | Linear ‘ 80.00IHours
Factors 40 hours RCT time to inspect placement 2 RCTs
Line Item MO6 - Eyewash/Safety Shower
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirenents are net. Safety Showers and Eyewash Stations are flow
tested monthly. A checklist is conpleted and submitted to the Building Manager for approval. Appropriate docunmentation is kept on file.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 32.51[Hours
Factors 0.25 hours to inspect per month (From 12 months 30 Eve wash stations 0.3612 82/227 Davs remainina
Line Item MO7 - Safety/Inspections
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
Item Desc - Saf ety/Housekeepi ng I nspections consist of various activities that protect building personnel.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS E020 |CIVIL ENGINEERS K399S |BLJ.ildln_Q_ZZ6_ELQi_60t Linear 13.682.26/Dollars
Factors 1 Lump Sum 37880 Dollars 0.3612 82/227 Davs remainina
Line Item M10 - NDA Gamma Scans
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
Item Desc - NDA Ganme Scans are required to determine the Pu gramquantity in fissile solution tanks (2 each).
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers Linear 14.45|Hours
e anks requirina NDA Scan 8 J A a inina
Factors 18 Hours per Scan 7 Plenums 2 NDA Testina Techs 0.3612 82/227 Davs remainina
Activity ID:  1DF0101A00 Description: B776/777 Compliance Surveillance - Authorization Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A02 Inert Atmosphere - Oxvaen Analvzer 1.00lea HC 172 172 3.709 0 0 3.709 1.769 5.478
A04 Emeraencv Power/UPS 1.00lea HC 232 232 5.812 0 0 5.812 2.772 8.584
A0S Criticalitv Accident Alarm Svstem 1.00lea HC 1.200 1.200 40.977 0 0 40,977 19.546 60.522
A06 Fire Detection/Fire Suppression 1.00lea HC 180 180 3.700 136.000 Q0 139.700 1.765 141.465
AQ7 Criticalitv Safetv QOperations 1.00lea HC 688 688 14.076 17.000 0 31.076 6.714 37.791
A08 OSR Compensatorv Measures 1.00lea HC 3.264 3.264 106.831 0 0 106.831 50.958 157.789
AQ9 LCO Coordinator 1.00/ea HC 936 936 24,551 0 0 24,551 11.711 36.262
A10 Routine Radioloaical Survevs 1.00lea HC 4,954 4,954 108.471 0 0 108.471 51.740 160.211

Page 6 of 138 6/22/00 9:45:57 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

1DF0101A00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

LSX_S—I_C_O.Dlm_e_D_QLAD_d_ES_Qal.aIion | 1 Oo\e_a | EE | 0 0 0 0 32.169 32.169 0 32.169

Line Item A02

Total for Activity 1DF0101A00: 11.626 308.127 153.000 32.169 493,295 146.976 640.272

- Inert Atmosphere - Oxygen Analyzer

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Inert Atnobsphere - Oxygen Anal yzer:

This LCO surveillance nonitors Zone 1 inert systenms and designated enclosures for fire safety involving pyrophoric plutonium SCEs and Mai ntenance personnel
ensure that gl oveboxes that require an inert atnosphere and are used to handl e in-process pyrophoric plutoniumare nonitored by an operabl e oxygen anal yzer.
A nonthly surveillance is performed to readjust the oxygen anal yzers to manufacturer's specification and to test the alarmat the 5%by volune limt.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 el ECTRICIANS KD10H |776 Complex Steelworkers Linear 147.84lHours

Factors 12 Hours per Surveillance (From walk- 2 Electricians 14 Oxvaen Analvzers 4 Quarterlv Surveillances
0% i e owina failure

omple eelworkers | Linear ‘ 24.64[Hours

Factors 04 Hours per unit to perform surveillance 1 RCT 14 Oxvaen Analvzer Units 4 auarterlv surveillances
11 10% surveillance followina failure
Line Item A04 - Emergency Power/UPS
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a nonthly basis for a minimumof one hour. The diesel
generators shall be tested for automatic startup and pi ckup of |oads required for the condition of loss of offsite electrical power. Process Specialists
support vaul t/al arm access while the Alarm Tech resets five (5) panels. This scope is performed during off-shift so that facility operations do not need to
be suspended for the Emergency Power testing.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 32.00
ctor ectrician 4 hours per inspection 4 quarterlv inspections
\ 72.00lHours
| Linear \ 48.00Hours
e | Linear \ 16.00/Hours
Factors inspection 2 Electricians 8 hours for annual batterv inspection
orkers | Linear ‘ 32.00IHours
| Linear \ 16.00/Hours
Factors 1 Alarm Technician 4 Hours per Inspection (From walk- 4 Ouarterlv Inspections
Line Item AOS5 - Criticality Accident Alarm System
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
ItemDesc - Criticality Accident A arm System
This LCO surveillance is performed by RCTs and Radi ol ogi cal Engineering in order to ensure that a criticality alarmsystem (utilizing detectors and
coincidence circuitry in the criticality alarmsystemmain panel) for criticality accident detection has been installed and is operable in all areas where
fissile materials are handl ed, stored, or processed. A nmonthly surveillance is performed, where each detector is tested with a source to verify that it is
within an acceptable range for the specific test source. These nonthly surveillances are performed on off-shifts to mininmize the inpact to daily facility
operation (overtine).
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 7 of 138 6/22/00 9:45:58 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Line Item A06
BOE

Resources

Line Item A07
BOE

Resources

igﬁgfolleo Rockv Flats Closure Proiect \FI’\;;"S”F"l ESSAeE';“e Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsInFY *

Linear \ 96.00

| Linear \ 48.00/Hours
\ 480.00/Hours
\ 144.00/Hours
432.00/Hours

X 1 8 A
Factors 9 Hours per surveillance (From walk- 4 ARCIE Technoloaists (alarm techs) 12 Monthly Surveillances
- Fire Detection/Fire Suppression

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Detection/Fire Suppression:

This LCO surveillance ensures the operability of the Fire Detection Systemand the Fire Suppression System A visual inspection of the fire detection system
is perfornmed on a nonthly basis. A quarterly surveillance includes |ocal audible alarms, panel operation, alarmtest to the Central A arm Station, and vault
heat detection system and pl enum heat detectors. Also included is G ovebox overheat testing.

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 60.00
d pe

| Linear ‘ 120.00|Hours
[ Linear | 136.000.00IDollars |

Factors 1 refer to letter Brad Smeaton to Mike 136000 dollars lump sum 1 Letter number BES-081-98

- Criticality Safety Operations

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

ItemDesc - Criticality Safety Operations:
Criticality Safety Inspections are required nmonthly for JHI8/ NSP-10; quarterly per 5B02 and annually.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 432.00
Proce peciali Month rveillance 6 hours per Surveillance (JH98/NSP-

Linear ‘ 216 OOJ_H_QUI_S_,
| Linear \ 40.00Hours

Factors i i
A5H |SUBCONTRACTED SRVS 0000 INONE [ k3995 IBuildina 776 Proiect | Linear | 17.000.00lDollars ]

Factors 5 Inspectors 40 Hours 85 $/Hour

Line Item AO8 - OSR Compensatory Measures

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - OSR Conpensatory Measures:
Conpensatory neasures are invoked in response to Limited Conditions of Operations out-of-tol erance conditions or violation of Operational Safety Requirenents
(OSR) in the building, and have historically been fire watches for such conditions as out-of-conpliance HSP31.11 Material or Heat Detector Deficiencies. The
scope is for off-shift fire watch.
Assune 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Conpensatory Measures.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1DABO1

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1DFO0101A00

Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsInFY *
BA & PR ! H omplex Steelworkers Linear ‘ 3.264.00
Factors 4 Process Specialists 24 hours per month for rovina fire watch 34 davs per vear under OSR
Line Item AQ9 - LCO Coordinator
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - LCO Coordinator:

The LCO Coordi nator performs tracking and trending of LCO ACs and Unreviewed Safety Questions (USQ surveillance data; produces notification letters to
organi zations responsible for performng LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and

docurnent at i on. This individual also attends shift turnover neetings and plan of the day/week neetings as needed in support of the LCO program naintains
and updates Shift Managers nenuals; and updates the Vital Safety Systens (VSS) Status Board.

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 936.00
Factors 4 Hours per dav 234 davs
Line Item A10 - Routine Radiological Surveys
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Routine Radiol ogi cal Surveys:

Rout i ne Radi ol ogi cal Surveys (i.e., pre-job, weekly, nonthly, quarterly, semi-annual, etc.) are performed per the Site radiol ogical Control Manual in order
to ensure the safety of personnel, the facility, and the environment. The surveys include gamma-neutron, contam nation control, baseline and ALARA exposure,
gl ovebox, and/or room surveys.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 2.600.00
Factor 0 e 0 a Weeklv Survevs

| Linear \ 36.00/Hours
| Linear ‘ 455 SOJ.H_O_LLLS_,

Factors 0.1 10% Overtime 4558 RCT hours ST for Routine
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.381.711Dollars
E r S
rtment | Linear 12.787.05IDollars
Factors 12787.1 Dollars
Activity ID:  1DF0101E00 Description: B776/777 Compliance Surveillance - Environmental Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EO01 RCRA Inspections 1.00/ea HC 1.902 1.902 45.344 0 0 45.344 21.629 66.974
EQ2 Oraanic Air Emission Surveillance 1.00/each HC 108 108 2.210 Q0 Q0 2.210 1.054 3.264
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.716 3.716 0 3.716
Total for Activity 1DF0101EO00: 2.010 47.554 (0] 3.716 51.270 22.683 73.953

Line Item EO1 - RCRA Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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WBS No: 1DABO1

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1DFO0101E00

' : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Docunent - Rev 0.

Item Desc - RCRA |nspections for B776/777 include daily inspections of tank systens including process waste tanks (Process Waste Tanks, Tank Tl and T2, SR3,
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Mnthly and Annual organic inspection of vacuum accunul ators; and weekly inspections of 776.1
and 777.1 Units. The subcontracted support contains 776.1 and 777.1 RCRA Unit I|nspections, WEMS Managenent support, container managenent and regul atory
interface and support fromthe WEMS Coordi nator.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 702.00
! 234 AWS Dailv Inspections fo

\ 52.00|Hours
\ 624.00lHours
BA & PR ! omplex orkers | Linear ‘ 524 OOJ_H_QU_LS_,
Factors 1 Process Specialist 131 AWS Fridavs and weekends 4 Hours per dav (From walk-down)
Line Item EO2 - Organic Air Emission Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Organic Air Emssion Surveillance

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Comnlex Steelworkers Linear 108.00|
Factors 1 Surveillance/Month 9 Hours 12 Months 1 Process Specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.238.64|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment | Linear \ 1.476.93]Dollars

Factors 1476.94 Dollars

Activity ID:  1DF0101MO00 Description: B776/777 Compliance Surveillance - Other Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

M01 Fire Inspections 1.00/ea HC 356 356 10.262 0 0 10.262 4.895 15.157
MO2 SAAM/CAM_Surveillance 1.00lea HC 1.287 1.287 28.163 Q0 Q0 28.163 13.434 41.597
MO03 Hood Encl./Portable Down Draft Face Velocitv Surv. 1.00/ea HC 297 297 6.469 0 0 6.469 3.086 9.554
M04 Airhead Survevs/Change Filter Media 1.00lea HC 1.495 1.495 32.886 0 0 32.886 15.687 48,573
MO05 Annual Smoke Test 1.00/ea HC 572 572 19.017 0 0 19.017 9.071 28.088
MO06 Evewash/Safetv Shower 1.00/ea HC 90 90 1.841 0 0 1.841 878 2.720
MO7 Safetv/Inspections 1.00/ea HC 0 0 0] 37.880 0 37.880 0 37.880
M10 NDA Gamma Scans 2.00lea HC 292 584 12,971 0 0 12,971 6.187 19.158
M11 DOP Filter Surveillance 1.00lea HC 540 540 11.822 Q0 Q0 11.822 5.639 17.461
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 11.648 11.648 0 11.648
Total for Activity 1DF0101MO00: 5,222 123.431 37.880 11.648 172.959 58.877 231.836

Line Item MOL1 - Fire Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammabl e Cabinets (21 each), Fire Extinguisher |nspections (164)and nonthly conbustibl e | oadi ng
inspections per PRO-035-Fl-776/777.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0101M00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *

[ 750 ISTRAIGHTTIMEBASE | E130 |OTHERENGINEERS | R100S IRMRS Salaried [ Linear \ 216.00Hours

monthlv inspections hours per month combi

R BA 2D HA , inea \ 42.00lHours
0 or cabi )
RA ’ , \ 98.40/Hours
Factors 0.05 hours per monthlv Inspection per 12 months 164 F|re Extinauishers
Line Item MO2 - SAAM/CAM Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the roons listed in the OSR are covered by an operable Selective A pha Air
Moni tor (SAAM) system This systemis used to detect the presence of airborne radioactivity above the alarm point setting of the instrunent and to activate
an alarmto warn personnel in the area to mnimze personnel exposure. A twi ce-weekly surveillance is performed to visually check operating area SAAMs and
recirculation air plenum SAAMs for proper settings and air flow of > 8 cubic feet per minute (cfm and <3 cfm Also visually check the operating effluent
SAAM for proper SAAM settings and airflow of <2 cfmand <3cfm Per RO 4.05, Rev. 1.

RCTs surveilling 90 SAAM CAAM units twice per week. During the surveillance, the filter papers are changed.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Combplex Steelworkers Linear

Factor ho irveillance 2 Survalila.aces_aem&ek 52 weexs 90 SAAM/CAM Units

Factors 0.1 10% overtlme per week (based on 1 RCT 1170 hours straiaht time CAM/SAAM
Line Item MO3 - Hood Encl./Portable Down Draft Face Velocity Surv.
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of the LCO Surveillance of the mninmumface velocity on Zone 1A encl osures (gl oveboxes, hoods and downdraft tables). A
monthly surveillance is performed by Radiol ogi ca Control Technicians (RCTs) to either verify the enclosure mini num average face velocity >150 fpm or docunent

that any | oose surface al pha contamination is <200 dpnf 100 cn2 in each Zone 1A enclosure. Operability of Zones 1 1A, and Il ventilation systenms is needed to
mai ntain negative pressure and to mitigate the rel ease of radioactive naterials to the environnent. Process Specialists open and cl ose hoods and b-boxes for
the RCTs.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 90.00
actor i hoodsunLelllaaQesoer month

\ 90.00[Hours
\ 90.00[Hours
\ 18.00/Hours
Linear ‘ 9.00/Hours

Factors 0.1 10% overtime 90 ST hours process specialist
Line Item M04 - Airhead Surveys/Change Filter Media
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Inspect and maintain the permanently installed air nonitoring system RCTs perform airhead surveill ances.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 138.60|
alibrati 165 Airhead Units reauirina calibration

orkers | Linear ‘ 1.206.40|Hours

M_Q‘QB_DQULS_DQLUMJQ_QDADQQ_(ELQMM_Z—QMHOES per week 52 weeks 145 Filter MediaUnits
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0101M00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
Linear ‘ 134.50

\ 15.60/Hours

Factors 0.1 10% overtime 156 hours process specialist ST filter

Line Item MO5 - Annual Smoke Test
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM CAM
units annually. During this surveillance, special air flow conditions nmay need to be established (ie. roll-up doors open and/or shut, ventilation systens at
reduced flows, etc.) and tested. These tests are performed off-shift to mnimize inpacts to facility operations.

Resources Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 16.00

Factor
‘ 556.00|Hours

BA & PR 050

Factors 556 hours RCT time to inspect placement

Line Item MO6 - Eyewash/Safety Shower
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirenents are net. Safety Showers and Eyewash Stations are flow

tested monthly. A checklist is conpleted and submitted to the Building Manager for approval. Appropriate docunentation is kept on file.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 90.00
Factors 0.25 hours to inspect per month (From 12 months 30 Eve wash stations
Line Item MO7 - Safety/Inspections
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety/Housekeepi ng I nspections consists of various activities that protect building personnel.

Resources Cost Element ill Department Curve Ouanity | Units
ASH_|SUBCONTRACTED SRVS E020 |CIVIL ENGINEERS k399S |Buildina 776 Proiect Linear 37.880.00
Factors 1 Lump Sum 37880 Dollars
Line Item M10 - NDA Gamma Scans
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - NDA Ganme Scans are required to determine the Pu gramquantity in fissile solution tanks (2 each).

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers Linear 252.00
acto 8 pe 7 Plenums

2 NDA Testina Techs

RAIGH H omplex Steelwork \ 40.00lHours
Factors 1 Annual test 5 Tanks reauirina NDA Scans 8 hours per NDA Scan
Line Item M11 - DOP Filter Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - DOP Filter Surveillances are required to determine if plenumfilters are operating as designed.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1DF0101M00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers [ Linear \ 324.00Hours

Eactors 4 RCTs at each plenum 9 plenums 9 hours each plenum

‘ 162.00|Hours
\ 36.00/Hours
\ 18.00/Hours

R M A & omplex Steelworke
2 HRTSs at each plenum 9 plenums 9 hours each plenum
Q R ompie eelwarke

& PR A N X k
at each plenum 1 Primary plenum 9 hours each plenum

ompie WOIKE

Factors 2 HRTs at each plenum 1 Primarv plenum 9 hours each plenum
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 7.017.91/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 4630.05Dollars
Factors 4630.05 Dollars
Activitv ID:  1DF0102A00 Description: B776/777 Compliance Surveillance - Authorization Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ2 Inert Atmosbhere - Oxvaen Analvzer 1.00lea HC 172 172 3.709 Q0 Q0 3.709 1.309 5.018
AQ4 Emeraency Power/UPS 1.00lea HC 232 232 5.812 0 0 5.812 2.051 7.863
AQ5 Criticalitv Accident Alarm Svstem 1.00lea HC 1.200 1.200 40.977 (0] (0] 40.977 14.465 55.441
AQ6 Fire Detection/Fire Suppression 1.00/ea HC 180 180 3.700 136.000 Q0 139.700 1.306 141.006
AQ7 Criticalitv Safetv Operations 1.00/ea HC 688 688 14.076 17.000 0 31.076 4.969 36.045
AQ08 OSR Compensatory Measures 1.00/ea HC 3.264 3.264 106.831 Q0 Q0 106.831 37.711 144,542
AQ9 LCO Coordinator 1.00lea HC 936 936 24,551 0 0 24,551 8.667 33.218
Al0 Routine Radioloaical Survevs 1.00/ea HC 4,954 4,954 108.471 Q0 0 108.471 38.290 146.761
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 84.959 84.959 0 84.959
Total for Activity 1DF0102A00: 11.626 308.127 153.000 84.959 546.086 108.769 654.854

Line Item AO2 - Inert Atmosphere - Oxygen Analyzer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Inert Atnobsphere - Oxygen Anal yzer:

This LCO surveillance nonitors Zone 1 inert systens and designated enclosures for fire safety involving pyrophoric plutonium SCEs and Mai ntenance personnel
ensure that gl oveboxes that require an inert atnosphere and are used to handl e in-process pyrophoric plutoniumare nonitored by an operabl e oxygen anal yzer.
A nmonthly surveillance is performed to readjust the oxygen anal yzers to manufacturer's specification and to test the alarmat the 5%by volune limt.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 147.84|Hours

Factors 12 Hours per Surveillance (From walk- 2 Electricians 14 Oxvaen Analvzers 4 Ouarterlv Surveillances

3 \ 24.64lHours |

Factors 0.4 Hours per unit to perform surveillance 1 RCT 14 Oxvaen Analvzer Units 4 auarterlv surveillances
11 10% surveillance followina failure
Line ltem A04 - Emergency Power/UPS
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Emergency Power/ UPS:

This activity consists of the LCO surveillance requiring the energency generator to be tested on a nonthly basis for a mnimumof one hour. The diesel
generators shall be tested for automatic startup and pickup of loads required for the condition of |oss of offsite electrical power. Process Specialists
support vault/alarm access while the Alarm Tech resets five (5) panels. This scope is perfoned during off-shift so that facility operations do not need to
be suspended for the Emergency Power testing.
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WBS No: 1DABO1

Activity | D 1DF0102A00 Rockv Flats Closure Proiect \?\;l;)lsqult ES,S’-\Egine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 32.00
Factors icians 4 hours per inspection 4 quarterly inspections

| Linear \ 72.00lHours
| Linear \ 48.00[Hours

e | Linear ‘ 16 OOlI:IQuLS_,
Factors inspection 2 Electricians 8 hours for annual battery inspection

orkers | Linear ‘ 32.00IHours

Eactors ectricians 4 Hours per Inspection om walk- 4 Quarte nsbections
& PR

Factors 1 Alarm Technician 4 Hours per Inspection (From walk- 4 Ouarterlv Inspections
Line Item AOS5 - Criticality Accident Alarm System
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - Criticality Accident A arm System

This LCO surveillance is performed by RCTs and Radi ol ogi cal Engineering in order to ensure that a criticality alarmsystem (utilizing detectors and
coincidence circuitry in the criticality alarmsystemmin panel) for criticality accident detection has been installed and is operable in all areas where
fissile materials are handl ed, stored, or processed. A nmonthly surveillance is performed, where each detector is tested with a source to verify that it is

wi thin an acceptable range for the specific test source. These nonthly surveillances are perforned on off-shifts to mnimze the inpact to daily facility
operation (overtine).

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO010 |FOREMEN [ TEAM LEADS / GROUP K399S |Buildingﬂ6_|2miect Linear 96.00
actors 4 hours per Survei om walk- Month irveillance pervisor

Linear \ 48.00[Hours

| L A
Factors 9 Hours per surveillance (From walk- 4 ARCIE Technoloaists (alarm techs) 12 Monthlv Surveillances
Line Item A06 - Fire Detection/Fire Suppression
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection Systemand the Fire Suppression System A visual inspection of the fire detection system

is perfornmed on a nonthly basis. A quarterly surveillance includes |ocal audible alarms, panel operation, alarmtest to the Central A arm Station, and vault
heat detection system and pl enum heat detectors. Also included is G ovebox overheat testing.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 60.00]
actor J

‘ 120.00/Hours

'A 8 A eelWwork
Factor t 12 GB O/H Tests per vear 2 Process Specialist
i i jons | Linear ‘ 136.000 00|D0_|1a_[s_,
Factors 1 refer to letter Brad Smeaton to Mike 136000 dollars lump sum 1 Letter number BES-081-98
Line ltem AQ7 - Criticality Safety Operations
BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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AcivivID: 1DF010200 Rockv Flats Closure Project wesria  toas
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
ItemDesc - Criticality Safety Operations:
Criticality Safety Inspections are required nonthly for JH98/ NSP-10; quarterly per 5B02 and annual ly.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 432.00
] 1 Process Specialists 12 Monthlv Surveillances hours per Surveillance (JH98/NSP-
R A & A plex Stee e ‘ 216 Oﬂlljguj'_s_l
2 Process Specialists Hours per quarterly surveillance
R ee \ 40.00/Hours
ASH |SUBCONTRACTED SRVS 0000 INONE | K399S |Buildingﬂ6_|2r_aiect | Linear ‘ 17.000.00[Dollars
Factors 5 Inspectors 40 Hours 85 $/Hour
Line Item A08 - OSR Compensatory Measures
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - OSR Conpensatory Measures:
Conpensatory neasures are invoked in response to Limted Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirenents
(OCSR) in the building, and have historically been fire watches for such conditions as out-of-conpliance HSP31.11 Material or Heat Detector Deficiencies. The
scope is for off-shift fire watch.
Assune 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Conpensatory Measures.
Resources Cost Element il Department Curve Quantitv | Units
751 |OVERTIME BASE & PRE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |77GComoJ_ex_Sleg|yvorkers Linear 3.264.00|
Factors 4 Process Specialists 24 hours per month for rovina fire watch 34 davs per vear under OSR
Line Item AQ9 - LCO Coordinator
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - LCO Coordinator:
The LCO Coordi nator perforns tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ surveillance data; produces notification letters to
organi zati ons responsible for perform ng LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and
docunent ati on. This individual also attends shift turnover neetings and plan of the day/week neetings as needed in support of the LCO program maintains
and updates Shift Managers manual s; and updates the Vital Safety Systens (VSS) Status Board.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa.laried Linear 936.00
Factors 4 Hours per dav 234 davs
Line ltem A10 - Routine Radiological Surveys
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
Item Desc - Routine Radiol ogi cal Surveys:
Rout i ne Radi ol ogi cal Surveys (i.e., pre-job, weekly, nonthly, quarterly, semi-annual, etc.) are performed per the Site radiol ogical Control Manual in order
to ensure the safety of personnel, the facility, and the environment. The surveys include gamma-neutron, contam nation control, baseline and ALARA exposure,
gl ovebox, and/or room surveys.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KD10H 776 Complex Steelworkers Linear 30.00
actor e e

5 Tank Sets

omple orkers Linear ‘ 36.00[Hours

Factors 2 Source Inventories and Leak Testina_ 1 RCTs 18 Hours per Survev
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XVB'S'N(TD' igﬁgfoleoo Rockv Flats Closure Proiect
ctivity I D: Baseline Cost and Basis of Estimate

Proiect

WBSFilter 1DAB
Activity Filter  *

Baseline Devl

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers

Weeklv Survevs

SartsIn FY *
Linear 2.600

00

& \ 455.80|Hours
Factors 0.1 10% Overtime 4558 RCT hours ST for Routine
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 58.327.00
Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 26.632.03Dollars
Factors 26632.0 Dollars

Activitv ID:  1DF0102E00 Description: B776/777 Compliance Surveillance - Environmental

Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

EO1 RCRA Inspections 1.00lea HC 1.902 1.902 45,344 0 0 45,344 16.007 61.351

EQ2 Oraanic Air Emission Surveillance 1.00leach HC 108 108 2.210 0 0 2.210 780 2.990

SYS Continaencv And Escalation 1.00lea EE (0] (0] Q Q 9.592 9.592 0 9.592
Total for Activity 1DF0102E00: 2.010 47.554 0 9.592 57.146 16.787 73.932

Line Item EO1 - RCRA Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

| evel based on FY99 line itemto total technical

support quotients.
Docunment - Rev 0.

Item Desc -

Pi l ot Tanks); Mnthly and Annual

and 777.1 Units. The subcontracted support contains 776.1 and 777.1 RCRA Unit

RCRA | nspections for B776/777 include daily inspections of tank systens including process waste tanks (Process Waste Tanks,
SR4, and SR5, T344, T345, T360, T370 and the FBI organi ¢ i nspection of vacuum accunul ators;

and weekly inspect

These costs have been factored to the line item

The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Tank T1 and T2, SR3,

ions of 776.1

I nspections, WEMS Managenent support, container nanagenent and regul atory
interface and support fromthe WEMS Coordi nator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 702.00
! 234 AWS Dailv Inspections fo
: \ 52.00|Hours
\ 624.00lHours
BASE & PR 3 omplex Steelwork \ 524.00lHours
Factors 1 Process Specialist 131 AWS Fridavs and weekends 4 Hours per dav (From walk-down)
Line Item EO2 - Organic Air Emission Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

| evel based on FY99 line itemto total technical support quotients.

These costs have been factored to the line item

The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Organic Air Emssion Surveillance
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 108.00!
Factors 1 Surveillance/Month 9 Hours 12 Months 1 Process Specialist
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1DABOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1DF0102E00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 6.585.07IDollars
S
Egé Eingz 55 0000 INONE ZDEPT INo Department | Linear ‘ 3.006.73[Dollars
Factors 3006.73 Dollars
Activity ID:  1DF0102M00 Description: B776/777 Compliance Surveillance - Other Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

MO01 Fire Inspections 1.00ea HC 356 356 10.262 [0] [0] 10.262 3.622 13.884
MQ2 SAAM/CAM Surveillance 1.00/ea HC 1.287 1.287 28.163 Q Q0 28.163 9,942 38.105
MO03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00ea HC 297 297 6.469 [0] [0] 6.469 2.283 8.752
M04 Airhead Survevs/Chanae Filter Media 1.00/ea HC 1.495 1.495 32.886 Q0 Q 32.886 11.609 44,495 |
MQ5 Annual Smoke Test 1.00lea HC 572 572 19.017 (0] (0] 19.017 6.713 25.730
M06 Evewash/Safetv Shower 1.00ea HC 90 90 1.841 [0] [0] 1.841 650 2.491
MQ7 Safetv/Inspections 1.00lea HC 0 0 Q 37.880 Q0 37.880 0 37.880
M10 NDA Gamma Scans 2.00lea HC 292 584 12.971 [0] [0] 12.971 4.579 17.549
M11 DOP Filter Surveillance 1.00lea HC 540 540 11.822 Q0 Q0 11.822 4,173 15.995
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 30.543 30.543 0 30.543

Total for Activity 1DF0102MO00: 5,222 123.431 37.880 30.543 191.855 43,571 235.426

Line Item MOL1 - Fire Inspections

BOE

Resources

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammabl e Cabinets (21 each), Fire Extinguisher |nspections (164)and nonthly conbustibl e | oadi ng
inspections per PRO-035-Fl-776/777.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 216.00
Factors 1 Enaineer monthlv inspecti 8 i ina
R \ 42.00/Hours
0
R \ 98.40lHours

Factors 0.05 hours per monthlv Inspection per 12 months 164 Fire Extinauishers
Line Item MO2 - SAAM/CAM Surveillance

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of the LCO Surveillance required to verify the roonms listed in the OSR are covered by an operable Selective Al pha Air
Moni tor (SAAM) system This systemis used to detect the presence of airborne radioactivity above the alarmpoint setting of the instrument and to activate
an alarmto warn personnel in the area to minimze personnel exposure. A tw ce-weekly surveillance is perforned to visually check operating area SAAMs and
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per mnute (cfm and <3 cfm Al so visually check the operating effluent
SAAM for proper SAAM settings and airflow of <2 cfmand <3cfm Per RO 4.05, Rev. 1.

RCTs surveilling 90 SAAM CAAM units tw ce per week. During the surveillance, the filter papers are changed.

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 1.170.00|
a o e . ] _ .

omple eelworkers Linear

hours straiaht time CAM/SAAM

Factors 0.1 10% overtime per week (based on 1 RCT 1170

Line Item MO3 - Hood Encl./Portable Down Draft Face Velocity Surv.

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of the LCO Surveillance of the mninmumface velocity on Zone 1A encl osures (gl oveboxes, hoods and downdraft tables). A
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DF0102M00 Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsIn FY *
monthly surveillance is performed by Radiol ogica Control Technicians (RCTs) to either verify the enclosure mni mum average face velocity >150 fpm or docunent
that any | oose surface al pha contami nation is <200 dpn? 100 cn? in each Zone 1A enclosure. Operability of Zones 1 1A, and Il ventilation systems is needed to
mﬁi n%n negative pressure and to nitigate the rel ease of radioactive materials to the environment. Process Specialists open and cl ose hoods and b-boxes for
t he S.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 90.00
illance (From months

15 hood surveillances per month
BA ompiex eelwarke

e Portable Downdraft Surveillances per
ompiex eelworke
monthlv hood surveillances

ompiex NOIKeE

\ 90.00[Hours
\ 90.00[Hours
18.00/Hours
| Linear ‘ 9.00/Hours

Factors 0.1 10% overtime 90 ST hours process specialist

Line Item M04 - Airhead Surveys/Change Filter Media
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Inspect and maintain the permanently installed air nonitoring system RCTs perform airhead surveillances.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 138.60)

Airhead Units reauirina calibration

orkers | Linear ‘ 1.206.40|Hours

n 165

Linear

| Linear \ 15.60/Hours

Factors 0.1 10% overtime 156 hours process specialist ST filter
Line Item MO5 - Annual Smoke Test
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM CAM
units annually. During this surveillance, special air flow conditions nay need to be established (ie. roll-up doors open and/or shut, ventilation systens at
reduced flows, etc.) and tested. These tests are performed off-shift to mnimize inpacts to facility operations.

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 16.00
Ho orema ise

6
‘ 556.00|Hours

Factors 556 hours RCT time to inspect placement
Line Item MO6 - Eyewash/Safety Shower
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirenents are net. Safety Showers and Eyewash Stations are flow
tested monthly. A checklist is conpleted and submitted to the Building Manager for approval. Appropriate docunmentation is kept on file.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 90.00
Factors 0.25 hours to inspect per month (From 12 months 30 Eve wash stations
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0102M00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activitv Filter ~ * SartsIn FY *
Line Item MO7 - Safety/Inspections

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - Safety/Housekeeping I nspections consists of various activities that protect building personnel.

Resources Cost Element ill Department Curve Ouantity | Units
ASH_|SUBCONTRACTED SRVS 020 |CIVIL ENGINEERS k3995 |Buildina 776 Proiect Linear 37.880.00
Factors 1 Lump Sum 37880 Dollars
Line Item M10 - NDA Gamma Scans
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - NDA Ganma Scans are required to determine the Pu gramquantity in fissile solution tanks (2 each).

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers Linear 40.00
a A al te anks requirina NDA Sca

8 hours per NDA Scan

omple orkers | Linear ‘ 252.00/Hours

Factors 18 Hours per Scan 7 Plenums 2 NDA Testina Techs
Line Item M11 - DOP Filter Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - DOP Filter Surveillances are required to determine if plenumfilters are operating as designed.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BAS T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Comnlex Steelworkers Linear 324.00
a D 9 9 hours each plenum
& m X orkers Linear ‘ 162.00IHours
Eactors 2 HRTSs at each plenum 9 plenums 9 hours each plenum
& PR A N omplex Steelworke \ 36.00/Hours
at each plenum 1 Primary plenum 9 hours each plenum
g g omplex Steelworke \ 18.00lHours
Factors 2 HRTs at each plenum 1 Primarv plenum 9 hours each plenum
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 20.969.05|Dollars
Eiﬁiﬁ E(iiia :I B? ?rs
rtment | Linear ‘ 9.574 44|D0 ars
Factors 9574.44 Dollars
Activity ID:  1DF0103A00 Description: B776/777 Compliance Surveillance - Authorization Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A02 Inert Atmosbhere - Oxvaen Analvzer 1.00/ea HC 172 172 3.709 [0] [0] 3.709 1.283 4.992
AQ4 Emeraencv Power/UPS 1.00/ea HC 232 232 5.812 0 Q0 5812 2.011 7.822
A0S Criticalitv Accident Alarm Svstem 1.00/ea HC 1.200 1.200 40.977 0 0 40.977 14.178 55.155
AQ6 Fire Detection/Fire Suppression 1.00/ea HC 180 180 3.700 136.000 Q0 139.700 1.280 140,980
AQ7 Criticalitv Safetv Operations 1.00lea HC 688 688 14.076 17.000 (0] 31.076 4,870 35.947
A08 OSR Compensatorv Measures 1.00/ea HC 3.264 3.264 106.831 0 0 106.831 36.963 143.794
AQ9 LCO Coordinator 1.00lea HC 936 936 24,551 Q0 Q0 24,551 8.495 33.046
Al0 Routine Radioloaical Survevs 1.00/ea HC 4,954 4,954 108.471 0 0 108.471 37.531 146.001

Page 19 of 138 6/22/00 9:46:05 PM OFFICIAL USE ONLY



WBS No:
Activitv | D:

1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

1DF0103A00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

sys Continaency And Escalation [ 100ka [ e | 0 0 ) ) 157.010 157.010 0 157.010

Line Item A02

Total for Activitv 1DF0103A00: 11.626 308.127 153.000 157.010 618.136 106.612 724.748

- Inert Atmosphere - Oxygen Analyzer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Inert Atnobsphere - Oxygen Anal yzer:
This LCO surveillance nonitors Zone 1 inert systenms and designated enclosures for fire safety involving pyrophoric plutonium SCEs and Mai ntenance personnel
ensure that gl oveboxes that require an inert atnosphere and are used to handl e in-process pyrophoric plutoniumare nonitored by an operabl e oxygen anal yzer.
A nonthly surveillance is performed to readjust the oxygen anal yzers to manufacturer's specification and to test the alarmat the 5%by volune limt.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE C020 |FI ECTRICIANS KD10H |776Comolex Steelworkers Linear 147.84|Hours
Factors 1.2 Hours per Surveillance (From walk- 2 Electricians 14 Oxvaen Analvzers 4 Ouarterlv Surveillances
0% ei e followina failure
A omplex Steelworkers | Linear ‘ 24.64|Hours
Factors 0.4 Hours per unit to perform surveillance 1 RCT 14 Oxvaen Analvzer Units 4 auarterlv surveillances
11 10% surveillance followina failure
Line Item A04 - Emergency Power/UPS
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Energency Power/ UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a nonthly basis for a minimumof one hour. The diesel
generators shall be tested for automatic startup and pi ckup of |oads required for the condition of loss of offsite electrical power. Process Specialists
support vaul t/al arm access while the Alarm Tech resets five (5) panels. This scope is performed during off-shift so that facility operations do not need to
be suspended for the Emergency Power testing.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 32.00
ctor ectrician 4 hours per inspection 4 quarterlv inspections
\ 72.00/Hours
| Linear \ 48.00Hours
e | Linear \ 16.00/Hours
Factors inspection 2 Electricians 8 hours for annual batterv inspection
orkers | Linear ‘ 32.00IHours
| Linear \ 16.00/Hours
Factors 1 Alarm Technician 4 Hours per Inspection (From walk- 4 Ouarterlv Inspections
Line Item AOS5 - Criticality Accident Alarm System
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
ItemDesc - Criticality Accident A arm System
This LCO surveillance is performed by RCTs and Radi ol ogi cal Engineering in order to ensure that a criticality alarmsystem (utilizing detectors and
coincidence circuitry in the criticality alarmsystemmain panel) for criticality accident detection has been installed and is operable in all areas where
fissile materials are handl ed, stored, or processed. A nmonthly surveillance is performed, where each detector is tested with a source to verify that it is
wi thin an acceptable range for the specific test source. These nonthly surveillances are perforned on off-shifts to mnimze the inpact to daily facility
operation (overtine).
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

Line Item A06
BOE

Resources

Line Item A07
BOE

Resources

igﬁgf(g.SAOO Rockv Flats Closure Proiect \FI’\;;"S”F"l ESSAeE';“e Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsInFY *

Linear \ 96.00

| Linear \ 48.00/Hours
\ 480.00/Hours
\ 144.00/Hours
432.00/Hours

X 1 8 A
Factors 9 Hours per surveillance (From walk- 4 ARCIE Technoloaists (alarm techs) 12 Monthly Surveillances
- Fire Detection/Fire Suppression

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Detection/Fire Suppression:

This LCO surveillance ensures the operability of the Fire Detection Systemand the Fire Suppression System A visual inspection of the fire detection system
is perfornmed on a nonthly basis. A quarterly surveillance includes |ocal audible alarms, panel operation, alarmtest to the Central A arm Station, and vault
heat detection system and pl enum heat detectors. Also included is G ovebox overheat testing.

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 60.00
d pe

| Linear ‘ 120.00|Hours
[ Linear | 136.000.00IDollars |

Factors 1 refer to letter Brad Smeaton to Mike 136000 dollars lump sum 1 Letter number BES-081-98

- Criticality Safety Operations

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

ItemDesc - Criticality Safety Operations:
Criticality Safety Inspections are required nmonthly for JHI8/ NSP-10; quarterly per 5B02 and annually.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 432.00
Proce peciali Month rveillance 6 hours per Surveillance (JH98/NSP-

Linear ‘ 216 OOJ_H_QUI_S_,
| Linear \ 40.00Hours

Factors i i
A5H |SUBCONTRACTED SRVS 0000 INONE [ k3995 IBuildina 776 Proiect | Linear | 17.000.00lDollars ]

Factors 5 Inspectors 40 Hours 85 $/Hour

Line Item AO8 - OSR Compensatory Measures

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - OSR Conpensatory Measures:
Conpensatory neasures are invoked in response to Limited Conditions of Operations out-of-tol erance conditions or violation of Operational Safety Requirenents
(OSR) in the building, and have historically been fire watches for such conditions as out-of-conpliance HSP31.11 Material or Heat Detector Deficiencies. The
scope is for off-shift fire watch.
Assune 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Conpensatory Measures.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0103A00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
BA & PR ! H omplex Steelworkers Linear ‘ 3.264.00
Factors 4 Process Specialists 24 hours per month for rovina fire watch 34 davs per vear under OSR
Line Item AQ9 - LCO Coordinator
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - LCO Coordinator:

The LCO Coordi nator performs tracking and trending of LCO ACs and Unreviewed Safety Questions (USQ surveillance data; produces notification letters to
organi zations responsible for performng LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and

docurnent at i on. This individual also attends shift turnover neetings and plan of the day/week neetings as needed in support of the LCO program naintains
and updates Shift Managers nenuals; and updates the Vital Safety Systens (VSS) Status Board.

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 936.00
Factors 4 Hours per dav 234 davs
Line Item A10 - Routine Radiological Surveys
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Routine Radiol ogi cal Surveys:

Rout i ne Radi ol ogi cal Surveys (i.e., pre-job, weekly, nonthly, quarterly, semi-annual, etc.) are performed per the Site radiol ogical Control Manual in order
to ensure the safety of personnel, the facility, and the environment. The surveys include gamma-neutron, contam nation control, baseline and ALARA exposure,
gl ovebox, and/or room surveys.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 30.00
actor Hours per e -

\ 36.00/Hours
‘ 2.600.00|Hours

Linear 920 OOJ.H_O_LLLS_,

! Linear
Factors 0.1 10% Overtime 4558 RCT hours ST for Routine
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 113.472.60[Dollars
E r S
rtment | Linear 43.537.17I|Dollars
Factors 43537.2 Dollars
Activity ID:  1DF0103E00 Description: B776/777 Compliance Surveillance - Environmental Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EO01 RCRA Inspections 1.00/ea HC 1.902 1.902 45.344 0 0 45.344 15.689 61.034
EQ2 Oraanic Air Emission Surveillance 1.00/each HC 108 108 2.210 Q0 Q0 2.210 765 2.974
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 17.702 17.702 0 17.702
Total for Activity 1DF0103E00: 2.010 47.554 (0] 17.702 65.256 16.454 81.709

Line Item EO1 - RCRA Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DFO103EQ0 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsIn FY *

Docunent - Rev 0.

Item Desc - RCRA |nspections for B776/777 include daily inspections of tank systens including process waste tanks (Process Waste Tanks, Tank Tl and T2, SR3,
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Mnthly and Annual organic inspection of vacuum accunul ators; and weekly inspections of 776.1
and 777.1 Units. The subcontracted support contains 776.1 and 777.1 RCRA Unit I|nspections, WEMS Managenent support, container managenent and regul atory
interface and support fromthe WEMS Coordi nator.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 702.00
! 234 AWS Dailv Inspections fo

\ 52.00|Hours
\ 624.00lHours
BA & PR ! omplex orkers | Linear ‘ 524 OOJ_H_QU_LS_,
Factors 1 Process Specialist 131 AWS Fridavs and weekends 4 Hours per dav (From walk-down)
Line Item EO2 - Organic Air Emission Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Organic Air Emssion Surveillance

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Comnlex Steelworkers Linear 108.00
Factors 1 Surveillance/Month 9 Hours 12 Months 1 Process Specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.793.09[Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment | Linear [ 4.908.45Dollars

Factors 4908.45 Dollars

Activity ID:  1DF0103M00 Description: B776/777 Compliance Surveillance - Other Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO01 Fire Inspections 1.00ea HC 356 356 10.262 0 Q 10.262 3.551 13.813
MO2 SAAM/CAM_Surveillance 1.00lea HC 1.287 1.287 28.163 Q0 Q0 28.163 9.744 37.907
MO03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00/ea HC 297 297 6.469 0 0 6.469 2.238 8.707
M04 Airhead Survevs/Change Filter Media 1.00lea HC 1.495 1.495 32.886 0 0 32.886 11.379 44,265
MO05 Annual Smoke Test 1.00/ea HC 572 572 19.017 0 0 19.017 6.580 25.597
MO06 Evewash/Safetv Shower 1.00/ea HC 90 90 1.841 0 0 1.841 637 2.479
MO7 Safetv/Inspections 1.00/ea HC 0 0 0] 37.880 0 37.880 0 37.880
M10 NDA Gamma Scans 2.00lea HC 292 584 12,971 0 0 12,971 4.488 17.458
M11 DOP Filter Surveillance 1.00lea HC 540 540 11.822 Q0 Q0 11.822 4,090 15.913
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 56.422 56.422 0 56.422
Total for Activity 1DF0103MO00: 5,222 123.431 37.880 56.422 217,733 42.707 260.440 |

Line Item MOL1 - Fire Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammabl e Cabinets (21 each), Fire Extinguisher |nspections (164)and nonthly conbustibl e | oadi ng
inspections per PRO-035-Fl-776/777.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1DABOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1DF0103M00 : ' . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 ISTRAIGHTTIMEBASE | E130 |OTHERENGINEERS | R100S IRMRS Salaried [ Linear \ 216.00Hours

monthlv inspections

R BA 2D HA , inea \ 42.00lHours
0 or cabi )
RA ’ plex \ 98.40/Hours
Factors 0.05 hours per monthlv Inspection per 12 months 164 Fire Extinauishers
Line Item MO2 - SAAM/CAM Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the roons listed in the OSR are covered by an operable Selective A pha Air
Moni tor (SAAM) system This systemis used to detect the presence of airborne radioactivity above the alarm point setting of the instrunent and to activate
an alarmto warn personnel in the area to mnimze personnel exposure. A twi ce-weekly surveillance is performed to visually check operating area SAAMs and
recirculation air plenum SAAMs for proper settings and air flow of > 8 cubic feet per minute (cfm and <3 cfm Also visually check the operating effluent
SAAM for proper SAAM settings and airflow of <2 cfmand <3cfm Per RO 4.05, Rev. 1.

RCTs surveilling 90 SAAM CAAM units twice per week. During the surveillance, the filter papers are changed.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Combplex Steelworkers Linear

Factor 0 ho D irveillance 2 Surveillances per week 52 weeks 90 SAAM/CAM Units

Factors 0.1 10% overtime per week (based on 1 RCT 1170 hours straiaht time CAM/SAAM
Line Item MO3 - Hood Encl./Portable Down Draft Face Velocity Surv.
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of the LCO Surveillance of the mninmumface velocity on Zone 1A encl osures (gl oveboxes, hoods and downdraft tables). A
monthly surveillance is performed by Radiol ogi ca Control Technicians (RCTs) to either verify the enclosure mini num average face velocity >150 fpm or docunent

that any | oose surface al pha contamination is <200 dpnf 100 cn2 in each Zone 1A enclosure. Operability of Zones 1 1A, and Il ventilation systenms is needed to
mai ntain negative pressure and to mitigate the rel ease of radioactive naterials to the environnent. Process Specialists open and cl ose hoods and b-boxes for
the RCTs.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776Como|exSteeIworkers Linear 90.00
actor i

hood surveillances per month

omplex Steelworke inea \ 90.00lHours |
\ 90.00lHours |
\ 18.00/Hours |
Linear ‘ 9 OOlI:IQ_uLS_,

Factors 0.1 10% overtime 90 ST hours process specialist

Line Item M04 - Airhead Surveys/Change Filter Media
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Inspect and maintain the permanently installed air nonitoring system RCTs perform airhead surveill ances.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 1.206.40)
0 e i a ANna per week Week i i i

Linear

Factors _ 0.07  hours per unit calibration permonth 12 months 165 Airhead Units reauirina calibration
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WBS No: 1DABOL Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

Activitv | D: 1DF0103M00 WBSFilter 1DAB
Activity Filter  * SartsInFY *

Linear ‘ 134.50

\ 15.60/Hours

Factors 0.1 10% overtime 156 hours process specialist ST filter

Line Item MO5 - Annual Smoke Test
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM CAM
units annually. During this surveillance, special air flow conditions nmay need to be established (ie. roll-up doors open and/or shut, ventilation systens at
reduced flows, etc.) and tested. These tests are performed off-shift to mnimize inpacts to facility operations.

Resources Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 16.00

Factor
‘ 556.00|Hours

BA & PR 050

Factors 556 hours RCT time to inspect placement

Line Item MO6 - Eyewash/Safety Shower
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirenents are net. Safety Showers and Eyewash Stations are flow

tested monthly. A checklist is conpleted and submitted to the Building Manager for approval. Appropriate docunentation is kept on file.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 90.00
Factors 0.25 hours to inspect per month (From 12 months 30 Eve wash stations
Line Item MO7 - Safety/Inspections
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety/Housekeepi ng I nspections consists of various activities that protect building personnel.

Resources Cost Element ill Department Curve Ouanity | Units
ASH_|SUBCONTRACTED SRVS E020 |CIVIL ENGINEERS k399S |Buildina 776 Proiect Linear 37.880.00
Factors 1 Lump Sum 37880 Dollars
Line Item M10 - NDA Gamma Scans
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - NDA Ganme Scans are required to determine the Pu gramquantity in fissile solution tanks (2 each).

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers Linear 40.00
acto a

5 Tanks reauirina NDA Scans 8 hours per NDA Scan

ompie WOI'K

‘ 252.00|Hours

Factors 18 Hours per Scan 7 Plenums 2 NDA Testina Techs
Line Item M11 - DOP Filter Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - DOP Filter Surveillances are required to determine if plenumfilters are operating as designed.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DAB01 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DF0103M00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers [ Linear \ 324.00Hours

Eactors 4 RCTs at each plenum 9 plenums 9 hours each plenum
: \ 162.00lHours

\ 36.00/Hours
\ 18.00/Hours

R M A & omplex Steelworke
2 HRTSs at each plenum 9 plenums 9 hours each plenum
Q R ompie eelwarke

& PR A N X k
at each plenum 1 Primary plenum 9 hours each plenum

ompie WOIKE

Factors 2 HRTs at each plenum 1 Primarv plenum 9 hours each plenum
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 40.776.65Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 15.645.19]Dollars
Factors 15645.2 Dollars
Activitv ID:  1DXXXFAQ00 Description: End of B776/777 Compliance Surv - Authorization Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ2 Inert Atmosbhere - Oxvaen Analvzer 0.66lea HC 172 113 2.440 0 Q0 2.440 688 3.128
AQ4 Emeraency Power/UPS 0.66/ea HC 232 153 3.823 0 0 3.823 1.078 4.902
A05 Criticalitv Accident Alarm Svstem 0.66/ea HC 1.200 789 26.958 0 0 26.958 7.602 34.561
AQ6 Fire Detection/Fire Suppression 0.66lea HC 180 118 2.434 89.474 Q 91.908 686 92.595
AQ7 Criticalitv Safetv Operations 0.66lea HC 688 453 9.261 11.184 0 20.445 2.612 23.057
AQ08 OSR Compensatory Measures 0.66lea HC 3.264 2.147 70.283 Q0 Q0 70.283 19.820 90.103
AQ9 LCO Coordinator 0.66/ea HC 936 616 16.152 0 0 16.152 4,555 20.707
Al0 Routine Radioloaical Survevs 0.66lea HC 4,954 3.259 71.362 Q0 Q0 71.362 20,124 91.486
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 51.382 51.382 0 51.382
Total for Activity 1DXXXFAQO: 7.649 202,715 100.658 51.382 354,755 57.166 411.920

Line Item AO2 - Inert Atmosphere - Oxygen Analyzer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - Inert Atnobsphere - Oxygen Anal yzer:

This LCO surveillance nonitors Zone 1 inert systens and designated enclosures for fire safety involving pyrophoric plutonium SCEs and Mai ntenance personnel
ensure that gl oveboxes that require an inert atnosphere and are used to handl e in-process pyrophoric plutoniumare nonitored by an operabl e oxygen anal yzer.
A nmonthly surveillance is performed to readjust the oxygen anal yzers to manufacturer's specification and to test the alarmat the 5%by volune limt.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 147.84|Hours

Factors 12 Hours per Surveillance (From walk- 2 Electricians 14 Oxvaen Analvzers 4 Ouarterlv Surveillances

3 \ 24.64lHours |

Factors 0.4 Hours per unit to perform surveillance 1 RCT 14 Oxvaen Analvzer Units 4 auarterlv surveillances
11 10% surveillance followina failure
Line ltem A04 - Emergency Power/UPS
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Emergency Power/ UPS:

This activity consists of the LCO surveillance requiring the energency generator to be tested on a nonthly basis for a mnimumof one hour. The diesel
generators shall be tested for automatic startup and pickup of loads required for the condition of |oss of offsite electrical power. Process Specialists
support vault/alarm access while the Alarm Tech resets five (5) panels. This scope is perfoned during off-shift so that facility operations do not need to
be suspended for the Emergency Power testing.
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WBS No: 1DABO1

Activity 1D 1DXXXFAQO Rockv Flats Closure Proiect \?\;l;)isqu'lt ESZeB“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 32.00
Factors icians 4 hours per inspection 4 quarterly inspections

| Linear \ 72.00lHours
| Linear \ 48.00[Hours

e | Linear ‘ 16 OOlI:IQuLS_,
Factors inspection 2 Electricians 8 hours for annual battery inspection

orkers | Linear ‘ 32.00IHours

Eactors ectricians 4 Hours per Inspection om walk- 4 Quarte nsbections
& PR

Factors 1 Alarm Technician 4 Hours per Inspection (From walk- 4 Ouarterlv Inspections
Line Item AOS5 - Criticality Accident Alarm System
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - Criticality Accident A arm System

This LCO surveillance is performed by RCTs and Radi ol ogi cal Engineering in order to ensure that a criticality alarmsystem (utilizing detectors and
coincidence circuitry in the criticality alarmsystemmin panel) for criticality accident detection has been installed and is operable in all areas where
fissile materials are handl ed, stored, or processed. A nmonthly surveillance is performed, where each detector is tested with a source to verify that it is

wi thin an acceptable range for the specific test source. These nonthly surveillances are perforned on off-shifts to mnimze the inpact to daily facility
operation (overtine).

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO010 |FOREMEN [ TEAM LEADS / GROUP K399S |Buildingﬂ6_|2miect Linear 96.00
actors 4 hours per Survei om walk- Month irveillance pervisor

Linear \ 48.00[Hours

| L A
Factors 9 Hours per surveillance (From walk- 4 ARCIE Technoloaists (alarm techs) 12 Monthlv Surveillances
Line Item A06 - Fire Detection/Fire Suppression
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection Systemand the Fire Suppression System A visual inspection of the fire detection system

is perfornmed on a nonthly basis. A quarterly surveillance includes |ocal audible alarms, panel operation, alarmtest to the Central A arm Station, and vault
heat detection system and pl enum heat detectors. Also included is G ovebox overheat testing.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 60.00]
actor J

‘ 120.00/Hours

'A 8 A eelWwork
Factor t 12 GB O/H Tests per vear 2 Process Specialist
i i jons | Linear ‘ 136.000 00|D0_|1a_[s_,
Factors 1 refer to letter Brad Smeaton to Mike 136000 dollars lump sum 1 Letter number BES-081-98
Line ltem AQ7 - Criticality Safety Operations
BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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XVC‘?S,R‘TD igﬁigtmo Rockv Flats Closure Proiect \jgisq;n ESSAeE';“e Devi
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
ItemDesc - Criticality Safety Operations:
Criticality Safety Inspections are required nonthly for JH98/ NSP-10; quarterly per 5B02 and annual ly.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 432.00
] 1 Process Specialists 12 Monthlv Surveillances hours per Surveillance (JH98/NSP-
R A & A plex Stee e ‘ 216 Oﬂlljguj'_s_l
2 Process Specialists Hours per quarterly surveillance
R ee \ 40.00/Hours
ASH |SUBCONTRACTED SRVS 0000 INONE | K399S |BLLildln_0_ZZ6_ELQi_60t | Linear ‘ 17.000.00[Dollars
Factors 5 Inspectors 40 Hours 85 $/Hour
Line Item A08 - OSR Compensatory Measures
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - OSR Conpensatory Measures:
Conpensatory neasures are invoked in response to Limted Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirenents
(OCSR) in the building, and have historically been fire watches for such conditions as out-of-conpliance HSP31.11 Material or Heat Detector Deficiencies. The
scope is for off-shift fire watch.
Assune 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Conpensatory Measures.
Resources Cost Element il Department Curve Quantitv | Units
751 |OVERTIME BASE & PRE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |77GComoJ_ex_Sieg|yvorkers Linear 3.264.00|
Factors 4 Process Specialists 24 hours per month for rovina fire watch 34 davs per vear under OSR
Line Item AQ9 - LCO Coordinator
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - LCO Coordinator:
The LCO Coordi nator perforns tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ surveillance data; produces notification letters to
organi zati ons responsible for perform ng LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and
docunent ati on. This individual also attends shift turnover neetings and plan of the day/week neetings as needed in support of the LCO program maintains
and updates Shift Managers manual s; and updates the Vital Safety Systens (VSS) Status Board.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa.laried Linear 936.00
Factors 4 Hours per dav 234 davs
Line ltem A10 - Routine Radiological Surveys
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
Item Desc - Routine Radiol ogi cal Surveys:
Rout i ne Radi ol ogi cal Surveys (i.e., pre-job, weekly, nonthly, quarterly, semi-annual, etc.) are performed per the Site radiol ogical Control Manual in order
to ensure the safety of personnel, the facility, and the environment. The surveys include gamma-neutron, contam nation control, baseline and ALARA exposure,
gl ovebox, and/or room surveys.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KD10H 776 Complex Steelworkers Linear 30.00
actor e e

5 Tank Sets

omple orkers Linear ‘ 36.00[Hours

Factors 2 Source Inventories and Leak Testina_ 1 RCTs 18 Hours per Survev
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Activity I D: 1DXXXFAQO . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers [ Linear 2.600.00lHours |
0 Ho D om wa Weeklv Survevs

&

Factors 0.1 10% Overtime 4558 RCT hours ST for Routine

Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 16.764.3
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 34617.55Dollars
Factors 34617.6 Dollars
Activitv ID:  1IDXXXFMO0O Description: End of B776/777 Compliance Surv- Other Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1 Fire Inspections 0.66lea HC 356 234 6.751 Q0 Q0 6.751 1.904 8.655
MO02 SAAM/CAM_Surveillance 0.66/ea HC 1.287 847 18.528 0 0 18.528 5.225 23.753
MO03 Hood Encl./Portable Down Draft Face Velocitv Surv 0.66lea HC 297 195 4.256 0 (0] 4.256 1.200 5.456
M04 Airhead Survevs/Chanae Filter Media 0.66lea HC 1.495 984 21.636 Q0 Q0 21.636 6.101 27.737
MO05 Annual Smoke Test 0.66/ea HC 572 376 12.511 0 0 12,511 3.528 16.039
MOQ6 Evewash/Safetv Shower 0.66lea HC 90 59 1.211 Q0 Q0 1.211 342 1.553
MOQ7 Safetv/Inspections 0.66/ea HC 0 0 0 24.921 0 24,921 0 24.921
M10 NDA Gamma Scans 1.32|ea HC 292 384 8.533 Q0 Q0 8.533 2.406 10.940 |
M11 DOP Filter Surveillance 0.66/ea HC 540 355 7.778 0 0 7.778 2.193 9.971
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 18.388 18.388 0 18.388
Total for Activity LDXXXFMOO: 3.435 81.205 24.921 18.388 124,514 22.900 147.413

Line Item MOL1 - Fire Inspections

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammabl e Cabinets (21 each), Fire Extinguisher |nspections (164)and nonthly conbustibl e | oadi ng
i nspections per PRO-035-Fl-776/777.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 216.00
i i 0 D 0 i i

12 monthlv i

Factors 0.05 hours per monthlv Inspection per 12 months 164 Fire Extinauishers
Line Item MO2 - SAAM/CAM Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the roons listed in the OSR are covered by an operable Sel ective A pha Air
Moni tor (SAAM) system This systemis used to detect the presence of airborne radioactivity above the alarm point setting of the instrunent and to activate
an alarmto warn personnel in the area to mnimze personnel exposure. A twi ce-weekly surveillance is performed to visually check operating area SAAMs and
recirculation air plenum SAAMs for proper settings and air flow of > 8 cubic feet per minute (cfm and <3 cfm Also visually check the operating effluent
SAAM for proper SAAM settings and airflow of <2 cfmand <3cfm Per RO 4.05, Rev. 1.
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Activitv | D: 1DXXXFMO00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|RCTs surveilling 90 SAAM CAAM units tw ce per week. During the surveillance, the filter papers are changed.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear

Factor 0 ho per surveillance 2 Surveillances per week 52 weeks 90 SAAM/CAM Units

Factors 0.1 10% overtime per week (based on 1 RCT 1170 hours straiaht time CAM/SAAM
Line Item MO3 - Hood Encl./Portable Down Draft Face Velocity Surv.

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - This activity consists of the LCO Surveillance of the mninmmface velocity on Zone 1A encl osures (gl oveboxes, hoods and downdraft tables). A
monthly surveillance is performed by Radiol ogica Control Technicians (RCTs) to either verify the enclosure mni num average face velocity >150 fpm or docunent
that any | oose surface al pha contam nation is <200 dpni 100 cn? in each Zone 1A enclosure. Operability of Zones 1 1A, and Il ventilation systems is needed to
mai ntai n negative pressure and to mitigate the rel ease of radioactive materials to the environnent. Process Specialists open and close hoods and b-boxes for
t he RCTs.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 90.00
0 illance (From months

15 hood surveillances per month
BA ompie eelwarke

X K 90.00[Hours
Portable Downdraft Surveillances per
omple eelworke ‘ 90.00/Hours

monthlv h
omplex Steelworkers | Linear ‘ 18.00IHours
9.00|Hours

| Linear

Factors 0.1 10% overtime 90 ST hours process specialist
Line Item M04 - Airhead Surveys/Change Filter Media

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Inspect and maintain the permanently installed air nonitoring system RCTs perform airhead surveillances.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KD10H |77GComoJ_ex_Sleg|yvorkers Linear 1.206.40
08 hours per uni ) ee i dia Uni
Linear
Linear 134 Rong_uLs_,
Factors 0.1 10% overtime 156 hours process specialist ST filter
Line Item MO5 - Annual Smoke Test
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM CAM
units annually. During this surveillance, special air flow conditions nmay need to be established (ie. roll-up doors open and/or shut, ventilation systens at
reduced flows, etc.) and tested. These tests are performed off-shift to mininmze inpacts to facility operations.
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRSSaLaried Linear 16.00

Factors 16 Hours Foreman time to supervise
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Activity | D: 1DXXXFMO00 Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsInFY *
R orkers Linear ‘ 556.00
Factors 556 hours RCT time to inspect nlacement
Line Item MO6 - Eyewash/Safety Shower
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirenents are net. Safety Showers and Eyewash Stations are flow

tested nmonthly. A checklist is conpleted and submitted to the Building Manager for approval. Appropriate docunmentation is kept on file.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 90.00
Factors 0.25 hours to inspect per month (From 12 months 30 Eve wash stations
Line Item MO7 - Safety/Inspections
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Saf ety/Housekeepi ng I nspections consists of various activities that protect building personnel.

Resources Cost Element ill Department Curve Ouantity | Units
ASH |SUBCONTRACTED SRVS E020 |CIVIL ENGINEERS K399S |Bu_ildingll6_|2miect Linear 37.880.00)
Factors 1 Lump Sum 37880 Dollars
Line Item M10 - NDA Gamma Scans
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - NDA Ganme Scans are required to determine the Pu gramquantity in fissile solution tanks (2 each).

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers Linear 40.00
e iri hours per NDA Scan

orkers | Linear ‘ 252.00/Hours

ANn

| T070 IvA ] X Stee
Factors 18 Hours per Scan 7 Plenums 2 NDA Testina Techs
Line Item M11 - DOP Filter Surveillance
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

ItemDesc - DOP Filter Surveillances are required to determine if plenumfilters are operating as designed.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Comnlex Steelworkers Linear 324.00
Eactors 4 RCTs at each plenum 9 plenums 9 hours each plenum

‘ 162.00|Hours
\ 36.00/Hours
\ 18.00/Hours

& ~ A N ompiex WOrkKe
at each plenum 1 Primary plenum 9 hours each plenum

ompie WOIKE

Factors 2 HRTs at each plenum 1 Primarv plenum 9 hours each plenum
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.999.45|Dollars
Factors 5999.45 Dollars

Page 31 of 138 6/22/00 9:46:13 PM OFFICIAL USE ONLY



WBS No:

1DABO1

Activitv | D: 1DXXXFMO00 Rockv Flats Closure Proiect \lj\;lglserljilter ESSATB“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department Linear [ 12.388.54lDollars
Factors 12388.5 Doallars
Activity ID:  1IDXXXXFEOO Description: End of B776/777 Compliance Surv- Environmental Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EO01 RCRA Inspections 0.66lea HC 1.902 1.251 29.832 0 0 29.832 8.413 38.244
EQ2 Oraanic Air Emission Surveillance 0.66|each HC 108 71 1.454 0] 0] 1.454 410 1.864
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 5.716 5.716 0 5.716
Total for Activity IDXXXXFEOO: 1.322 31.286 0 5.716 37.002 8.823 45,824
Line Item EO1 - RCRA Inspections
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systens including process waste tanks (Process Waste Tanks, Tank Tl and T2, SR3,
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Mnthly and Annual organic inspection of vacuum accunul ators; and weekly inspections of 776.1
and 777.1 Units. The subcontracted support contains 776.1 and 777.1 RCRA Unit I|nspections, WEMS Managenent support, container managenent and regul atory
interface and support fromthe WEMS Coordi nator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 702.00
234 AWS Dailv Inspections for Ta
g \ 52.00Hours
A X | Linear ‘ 624 OOJ.H_OJJ.LS_,
e 1 Perform weeklv inspections
BA & PR & omplex Steelworkers | Linear ‘ 524.00/Hours
Factors 1 Process Specialist 131 AWS Fridavs and weekends 4 Hours per dav (From walk-down)
Line Item EO2 - Organic Air Emission Surveillance
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Organic Air Emssion Surveillance
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Comnlex Steelworkers Linear 108.00
Factors 1 Surveillance/Month 9 Hours 12 Months 1 Process Specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.864.95/Dollars
E r S
rtment | Linear ‘ 3.851.03|Dollars
Factors 3851.03 Dollars
WBS No: 1DAB02 Title: B776 Maintenance
Activitv ID:  1DF0200C01 Description: B776/777 Landlord - Corrective Maintenance FY-00 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Co1 Modification Packaaes (LSDW.701Vent. SRV) 3.00/Mod Pkas | HC 1.675 5.026 105.167 146,132 0 251.299 63.590 314.889
C02 SWP Packaaes 36.00|SWP Pkas | HC 38 1.364 29.562 17.871 0 47.433 14.426 61.859
C03 Level of Effort Packaaes 40.00|LOE Pkas HC 12 477 9.904 2.696 (0] 12.600 4.833 17.433
C04 IWCP Pkas (Davis Bacon 430AL. Breath Air. 701. Co) 5.00{IWCP Pkas| HC 96 480 11.275 210.000 0 221.275 5.502 226.778
CO05 Maintenance Infrastructure 1.00IFY HC 1.950 1.950 51.161 18.060 0 69.221 24,967 94,188
Total for Activity 1DF0200C01: 9.297 207.068 394,759 0 601.828 113.318 715.146
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WBS No:
Activitv | D:

1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

1DF0200C01 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item CO1 - Modification Packages (LSDW,701Vent, SRV)

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review, for
exanpl e: Work requiring a breech of Zone 1 containnent.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 43.20
al 0
| Linear ‘ 1.440, OOJ_H_QUI_S_,

ACLO M0 OrK () !
'R-I H M NVIRONMENTAL ENGINEER R100S [RMR alari | Linear ‘ 0.60IHours
Factors 0.5 Hours 1.2 20% forJHA and walkdowns,

750 [STRAIGHT TIMF RASF P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried | Linear \ 12.00lHours
Factors 1.2 20% forJHA and walkdowns,

\ 48.00/Hours

\ 43.20/Hours
\ 21.60|Hours
| Linear \ 21.60[Hours
| Linear \ 21.60[Hours
| Linear \ 10.80/Hours
| Linear ‘ 2.59|Hours
| Linear ‘ 2.88|Hours
\ 1.30lHours

‘ 0 67|Hours |

‘ 1 SOlHQULs_I
\ 1.30/Hours
| 776 Proi [ Linear \ 576.00[Dollars
Eactors S 1.2 20% for JHA and WD
A57 JLATA [ P070 |COST ESTIMATORS PLANNERS AN | K399S [Buildina 776 Proiect | Linear | 3052.80Dallars |
Factors s 1.2 20% forJHA and walkdowns
A5C_|SUPPLIES [ 0000 INONE [ k3995 IBuildina 776 Proiect | Linear [ 2o082.00Dollars |
Factors S
A5C_|SUPPLIES [ 0000 INONE [ k7775 Iconstruction | | Linear [ 43.000.00Dollars |

Factors 43000 Dollars material supplies each of

Line Item CO2 - SWP Packages

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
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Activitv | D:

Resources

igﬁgffocm Rockv Flats Closure Proiect \FI’\;;“S”;“ ESSAeE';“e Devl
. . . liter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Description: Standard Wrk Packages (SWPs) are pre-approved | WCP work packages used for troubl e-shooting and repair of VSS/ Non-VSS systens and
conponents that nmeet the requirenents of NSM 4.03. Engineering support is required for SWPs.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 9.10

Factors 21 Hours 1.2 20% forJHA and walkdowns, 0.3612  82/227 Davs Remainina |
i5£) STRAIGH ME BASE E050 |[ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried Linear 0.22|Hours

20% forJHA and waLkdmuns 0.3612  82/227 Davs Remainina
R acilities Mamt & Maintenance | Linear ‘ 087|H0urs |
2 20% forJHA and waLkdmuns 0.3612  82/227 Djﬂsﬂemammu

\ 3.90Hours
| Linear ‘ 4 33|Hours |
| Linear ‘ 4 33|Hours |
| Linear ‘ 9.10lHours
| Linear ‘ 3.90|Hours

20% forJHA and waLkdmuns 0 %1 7 82/227 Djﬂsﬂemammu
| Mamt & Maintenance Linear ‘ 0 05|Hours |
20% forJHA and waLkdmuns 0.3612  82/227 Djﬂsﬂemammu

\ 0.23/Hours

Factors 0.54 Hours 1.2 20% forJHA and walkdowns 0.3612 82/227 D_axLSJRﬂma.anu

Factors 0.6 Hours 1.2 20% forJHA and Walkdowns 0.3612 82/227 D_axLSJRﬂma.anu

| Linear ‘ 0 55|Hours

! ! | Linear ‘ 0 23|Hours |
Factors 9 inina
A57 [LATA P070 |COST ESTIMATORS PLANNERS AN | K399S [Buildina 776 Proiject | Linear ‘ 15.60I|Dollars

Eactors S 1.2 20% forJHA and w: ini
A57 JLATA [ Po70 lCOST ESTIMATORS PLANNERS AN | K399S |Bu_ilding_ZZG_ELQiect Linear 259 75IDollars
Eactors S 20% forJHA and w: ini
A5C_|SUPPLIES [ 0000 INONE [ k399s |Bm1dmg_zze_|2mLect Linear 221.05|Dollars

Factors 510 dollars 12 20% forJHA and walkdowns 0.3612 82/227 Davs Remainina

Line Item CO3 - Level of Effort Packages

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Description - LCE Packages are used for repairs to VSS/ Non-VSS systens using "skill of the craft” and "like for like" nmaterials, but do not neet the
criteria of the IWCP definition of "mnor maintenance". Packages are revi ewed and approved by the appropriate disciplines per the requirenents of |WCP and
no engineering or nodifications to the equi pnent are required. Exanple (VSS fan belt change)
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Comnlex Steelworkers Linear 3.12IHours
Factors 7.2 Hours 1.2 20% forJHA and walkdowns, 0.3612  82/227 D_axLSJRﬂma.anu

_Factors 0.5 Hours 1.2 20% forJHA and walkdowns 0.3612 82/227 D_axLSJRﬂma.anu
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0200C01 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
| Linear 1.56|Hours

A Y H 6 X WOIK
6 Hours 1.2 20% forJHA and walkdowns, 0.3612  82/227 Davs Remainina

A Y H 6 X WOIK
2 20% forJHA and walkdowns 0.3612  82/227 Davs Remainina

\ 0.78lHours

RA S H 6 Complex elworke A
Factors 1.8 Hours 1.2 20% forJHA and walkdowns, 0.3612  82/227 Davs Remainina
259 SUPPLIES 0000 INONE K399S |Buildina 776 Proiect | Linear ‘ 67.40|Dollars
Factors 155.5 Dollars 1.2 20% forJHA and walkdowns 0.3612 82/227 Davs Remainina
Line ltem C04 - IWCP Pkgs (Davis Bacon 430AL, Breath Air, 701, Co)
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - | WCP Packages covered under Davis Bacon criteria.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 48.00
Factor 40 20% forJHA and walkdowns,
|_750 IsTRAIGH \ 48.00/Hours
Factors 9 lkdowns
A5C_[SUPPLIES 0000 |NONE | k3995 |Buildina 776 Proiect | Linear | 6.000.00Dollars
Factors i i 9
ASH |SUBCONTRACTED SRVS 0000 INONE K399S |Buildina 776 Proiect | Linear ‘ 36.000.00|Dollars
Factors 30000 dollars 1.2 20% forJHA and walkdowns
Line Item CO5 - Maintenance Infrastructure
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Docunent - Rev
0.
Item Desc - Maintenance Infrastructure conprises managenent and oversi ght scope that can not reasonably or effectively be allocated to specific naintenance
packages.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.300.32[Hours
ctors PAli 1800 Hours 0.3612  82/227 Davs Remainina
HER ! alaried | Linear ‘ 650 16|Hours |
Factors i jalist - t 1800 Hours 0.3612  82/227 Davs Remainina
A5C_[SUPPLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect | Linear | 18.060.00Dollars
Factors 50000 Dollars 0.3612 82/227 Davs Remainina
Activity ID:  1DF0200P01 Description: B776/777 Landlord - Preventative Maint FY-00 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 PMOQ's Carpenter Support 192.00/PMO HC 1 139 2.838 0 0 2.838 1.385 4.223
PO1A PMOQ's Electrician Support. 360.00|PMO HC 1 260 5.625 0 0 5.625 2.745 8.370
P01B PMOQ's Machinist Support 520.00|PMO HC 1 376 7.686 0 0 7.686 3.751 11.436
P0O1C PMO's SSOC Pipefitter Support 50.00/PMO HC 3 163 3.326 0 0 3.326 1.623 4,948
P01D PMOQ's Alarms Support 100.00PMO HC 3 325 7.031 0 0 7.031 3431 10.463
PO1E PMO's Site Services Pipefitter Subnort 9.00/PMO HC 6 52 1.064 (0] (0] 1.064 519 1.584
P0O1G Supblies 1.00|each HC 0 0 0 3.905 0 3.905 0 3.905
P0O2A UPS / Elevator Maintenance 1.00lea VO 23 23 500 3.215 0 3.715 244 3.959
P02B Maintenance Services 1.00leach HC 0 0 0 7.448 0 7.448 0 7.448
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XVC?ST’\\I/(TD igﬁgzoozopm Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ ESSAeB““e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
P02C Refrigeration 12.00/each HC 6 69 1.419 0 0 1.419 692 2111
P03 Calibrations 1.00lea HC 675 675 16.270 0 0 16.270 7.940 24.210
Total for Activity 1DF0200P01: 2.082 45,759 14.567 0 60.326 22.330 82.657
Line Item PO1 - PMO's Carpenter Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Carpenter Support for Preventative Maintenance Orders (e.g., Performroutine inspections of 16 hoists/rigging nonthly and annually - which serves
as a nonthly.)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 0.72lHours
Factors 2 Hours/ea 0.3612 82/227 Davs remainina
Line Item PO1A - PMO's Electrician Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Electrician Support for Preventative Mintenance Orders (e.g., Performroutine, nonthly inspections of energency lighting, batteries, fork truck,
fork truck batteries & outside lighting).
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €020 |[ELECTRICIANS KD10H 776 Complex Steelworkers Linear 0.72|Hours
Factors 2 Hours/ea 0.3612 82/227 Davs remainina
Line ltem P0O1B - PMO's Machinist Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Machini st Support for Preventative Maintenance Orders (e.g., Performroutine, nonthly inspections of HVAC equi prent, fan belt inspections and
vi bration analysis.)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KD10H [776 Complex Steelworkers Linear 0.72|Hours
Factors 2 Hours/ea 0.3612 82/227 Davs remainina
Line Item PO1C - PMQO's SSOC Pipefitter Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Pipefitter Support for Preventative Maintenance Orders (e.g., Performroutine quarterly and annual inspections of Anti freeze |loops (8), and
annual fire suppression systems (8).)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KD10H [776 Complex Steelworkers Linear 3.25|Hours
Factors 9 Hours/ea 0.3612 82/227 Davs remainina
Line Item PO1D - PMO's Alarms Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Alarns Support for Preventative Miintenance Orders (e.g., Performroutine nonthly, quarterly and annual inspections of Fire panels & LSDW
batteries.)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €020 |[ELECTRICIANS KD10H 776 Complex Steelworkers Linear 3.25|Hours
Factors 9 Hours/ea 0.3612 82/227 Davs remainina

Line Item PO1E - PMO's Site Services Pipefitter Support

BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

These costs have been factored to the line item
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WBS No: 1DABO02 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1DF0200P01 : ' . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Pipefitter Support for Preventative Mintenance Orders (e.g., Performannual inspections of Backflow preventors (9).)

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KD10H [776 Complex Steelworkers Linear 5.78
Factors 16 Hours/ea 0.3612 82/227 Davs remainina
Line Item PO1G - Supplies
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Materials & Supplies required for Preventative Mintenance Orders.

Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect Linear 3.904.57|Dollars
Factors 10810 Dollars 0.3612 82/227 Davs remainina
Line Item PO2A - UPS / Elevator Maintenance
BOE Item Description: Sem -annual inspections of the B776/777 freight elevator and Uninterruptable Power Supply (UPS).

Vendor Name - Certified Elevator Co.

Vendor Quote - 8,700 ($5,200 el evator, $3,500 UPS inspection)

Quot e Received by - Procurenent

I tem being quoted - El evator and UPS | nspections

G her Info - This contract was in place for FY-98

Avail ability - O her support costs are based on Estimator Judgenent

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 23.12|Hours

Factors 2 Inspections 32 Hours 0.3612  82/227 Davs remainina
259 SUPPLIES 0000 INONE K399S |Buildina 776 Proiect | Linear 72.24|Dollars

0.3612  82/227 Davs remainina

oiect | Linear 1.878.24|Dollars

pulidinag o]
Factor i i rs 0.3612  82/227 D ini
ASH_[SUBCONTRACTED SRVS 0000 INONE | K399S |Bu_ildingll6_|2miect | Linear 1.264.20) 5; é[;
Factors 1 Annual inspection of UPS 3500 Dollars 0.3612 82/227 Davs remainina
Line Item P02B - Maintenance Services
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), and air
dryers and conpressors (both performed by Cate Col orado Equi pment Co.) Supplies are reinbursable costs to be provided by the subcontractor. They are being
pl anned as A5C to differentiate between service costs and forecast supplies.

Resources Cost Element ill Department Curve Quantity | Units
A5C_ISUPPLIES 0000 INONE c210S |Facilties Mamt & Maintenance Linear 903.00

Factors i i 0.3612 82/227 Davs remainina

A5H _|SUBCONTRACTED SRVS [ 0000 INONE [ c210s [Faciities Mamt & Maintenance | Linear \ 3.018.19IDallars
Factors i inspection performed by 0.3612 82/227 D ini

A5H |SUBCONTRACTED SRVS 0000 INONE | c210s [Faciities Mamt & Maintenance | Linear 2.017.66IDollars

Factors 2 Chillers 2793 Do i
A5H [SUBCONTRACTED SRVS | 0000 |NONE C210S _|Facilities Mamt & Maintenance Linear 1.509.09
Factors 2 Air Drvers 2089 Dollars per inspection 0.3612 82/227 Davs remainina

Line Item P02C - Refrigeration
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Docunent - Rev 0.
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1DF0200P01 . . - WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Refrigeration Maintenance Support provided by "Ingersoll-Rand".
Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KD10H [776 Complex Steelworkers Linear 5.78
Factors 16 Hours/ea 0.3612 82/227 Davs remainina
Line Item P03 - Calibrations
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Calibration Support for Preventative Mintenance Orders (Calibration of installed instrunmentation and M & TE are funded in this work package to
ensure an accurate indication of building conditions and for performance assurance during mai ntenance activities.)

Calibrations include Zone 1 UWility Loops, Magahelics on d oveboxes, and controllers on the HVAC system and other safety related calibrations.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|o i i Linear 81.27|Hours
F

actors 225 Hours 0.3612 82/227 Davs remainina

| Linear ‘ 9 03|Hours |

438 Rﬁ|Hours

! | Linear ‘ 37 56|Hours |
Factors 104 Hours 0.3612 82/227 Davs remainina
Activitv ID:  1DF0200R01 Description: B776/777 Landlord - Routine Maintenance FY-00 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1 Renlace Pressure Release Valves 5.00|Valves HC 7 33 678 181 (0] 859 331 1.189
RO1 Minor Maintenance Packaaes 1.000.00|Maint Pkas | HC 3 2.890 61.598 22.593 0 84.191 30.060 114.251
Total for Activity 1DFO200R01: 2.923 62.276 22.774 0 85.050 30.391 115.440

Line Item MO1 - Replace Pressure Release Valves

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Pressure Rel ease Val ve Replacenent -Replace all 84 existing PRV s on the plant air/instrument air system and steam systemevery 3 yrs (each)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |FaciJj1ies_MumL&_Maln1enance Linear 0.0
Hou 8 ;) Aini
| Linear ‘ (0] 72|Hours |
? R | Linear ‘ 5.78|Hours
Factors inina
ASC _|SUPPLIES 0000 INONE | K399S |Buildingﬂ6_|2miect | Linear 36 12|DQ ars
Factors 100 In supplies per PRV 0.3612 82/227 Davs remainina
Line Item RO1 - Minor Maintenance Packages
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients.

Item Desc - Craft Support for the conpletion of Mnor Mintenance activities.
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DF0200R01 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 0.58

a Hou 8 ini
| Linear ‘ 0.18/Hours
| Linear ‘ 0 54|Hours |
| Linear ‘ 0.29|Hours
| Linear ‘ 0.29|Hours

&D HA

Factors 0.8 Hours 0.3612 82/227 Davs remainina

lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear 10.84IDollars
Factors 30 Dollars 0.3612  82/227 Davs remainina

259 SUPPLIES 0000 INONE K399S |Buildina 776 Proiect | Linear 11.761Dollars

Factors 32.55 Dollars 0.3612 82/227 Davs remainina
Activitv ID:  1DF0201C00 Description: B776/777 Landlord - Corrective Maintenance FY-01 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

C01 Modification Packaaes 10.00|Mod Pkas HC 235 2.352 52.043 61.272 0] 113.315 24.825 138.140 |

C02 SWP Packaaes 36.00|]SWP Pkas | HC 102 3.685 79.423 49.476 0 128.899 37.885 166.784

C03 Level of Effort Packaaes 40.00/LOE Pkas HC 33 1.320 27.419 13.224 Q0 40.643 13.079 53.721

Cco4 IWCP Pkas (Davis Bacon Covered) 5.00/IWCP Pkas| HC 96 480 11.275 270.000 0 281.275 5.378 286.653

C05 Maintenance Infrastructure 1.00|FY HC 5.400 5.400 141.642 114.750 Q0 256,392 67.563 323,955

SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 51.274 51.274 0 51.274
Total for Activity 1DF0201CO00: 13.237 311.802 508.722 51.274 871.798 148.729 1.020.527

Line Item CO1 - Modification Packages

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanple:
Work requiring breech of Zone 1 containnent. (each)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 43.20)
: y | Linear ‘ 0.60/Hours
| Linear \ 12.00lHours
| Linear \ 48.00Hours
| Linear \ 43.20Hours

'A -
_Factors 18 Hours 1.2 20% forJHA and walkdowns.
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WBS No: 1DAB02
Activity | D: 1DF0201C00

Rockv Flats Closure Proiect \?gisq;n ESSAeBline Devl
i i ; ilter
Baseline Cost and Basis of Estimate ActivitvEllter SartsnEy .

Linear

21.60

10.80lHours

0.67lHours |

Eactors 480 Dollars
A57 ILATA

E r S

Factors 2082 Dollars
Line Item CO2 - SWP Packages

Linear
Linear 1.30IHours
Linear 1.30IHours
ildina 776 i Linear 576.00IDollars
1.2 20% forJHA and walkdowns
| P070 |COST ESTIMATORS PLANNERS AN | K399S |BU_ilding_ZZG_Er_Qi_em Linear 3.052.80I|Dollars
1.2 20% forJHA and walkdowns
ildi iect Linear 2.498.40(Dollars
12 20% forJHA and walkdowns

BOE Hi storical Data Source - The historical
| evel based on FY99 line itemto total technical support quotients.

Docunent - Rev 0.

Engi neering support is required for SWPs.

data is fromthe FY98 actual costs for technical support activity. These costs
The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

have been factored to the line item

Item Description: Standard Wrk Packages (SWPs) are pre-approved | WCP work packages used for troubl e-shooting and repair of VSS/ Non-VSS systens and
conponents that nmeet the requirenents of NSM 4. 03.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 25.20
0,
F%ctors 21 Hours 1.2 20% forJHA and walkdowns, — - 050
0,

20% forJHA and walkdowns 1080
12.00Hours |
12.00Hours |

Linear 25 ZOlI:IQuLS_,
Linear 10 SOlI:IQuLS_,
Linear 1 51|Hours |
Linear (0] 65|Hours |
0 72|Hours |
d J H 0 72|Hours |
Factors 0.6 hour OT per packaae 12 20% forJHA and walkdowns
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WBS No: 1DAB02

e A oo Rockv Flats Closure Proiect \FI’\;;"S”F"l ?SSAeB““e Devl
ctivity I D: Baseline Cost and Basis of Estimate liter

Activity Filter |* SartsInFY *

Linear ‘ 1 51|Hours |
& & A H [ inea ‘ 0 65|Hours |
Factors 0.54 Hours 1.2 20% forJHA and walkdowns,
lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear ‘ 43.20IDollars
Factors 36 Dollars 1.2 20% forJHA and walkdowns
lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear 719.14|Dollars
Factor S 1.2 20% forJHA and walkdowns
ildi iect | Linear ‘ 612 OOJ_DQu_aLS_I
Factors 510 dollars 12 20% forJHA and walkdowns
Line Item CO3 - Level of Effort Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Proj ect
Docunment - Rev 0.

Summary
Item Description - LCE Packages are used for repairs to VSS/ Non-VSS systens using "skill of the craft” and "like for like" nmaterials, but do not neet the

criteria of the IWCP definition of "mnor maintenance". Packages are revi ewed and approved by the appropriate disciplines per the requirenents of |WCP and
no engineering or nodifications to the equi pment are required. Exanple (VSS fan belt change)

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 8.64|Hours
Factors 7.2 Hours 1.2 20% forJHA and walkdowns,
A \ 0.60/Hours
| Linear ‘ 4 32|Hours |
| Linear ‘ 4 32|Hours |
| Linear ‘ 4 32|Hours |
| Linear ‘ 8 64|Hours |
A & A H C i ) clHou
Factors 1.8 Hours 1.2 20% forJHA and walkdowns,
l,5\51 LATA P070_|COST ESTIMATORS PLANNERS AN | K399S_|Buildina 776 Proiect | Linear \ 144.00/Dollars
Factor S 1.2 20% forJHA and walkdowns
il ject | Linear \ 186.60/Dollars
Factors 155.5 Dollars 12 20% forJHA and walkdowns
Line Item C04 - IWCP Pkgs (Davis Bacon Covered)
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - | WCP Packages covered under Davis Bacon criteria.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 48.00
actor

20% forJHA and walkdowns,

A : inea \ 48.00Hours
Factors 40 Hours 1.2 20% forJHA and walkdowns
[iSQ_LSJEELLES—I_QQQO_[NQNE—LKSQ%_[&ﬂIde_M_ELQLect | [ 6.000.00Dollars |

Linear

Factor i i h DB IWCP 1.2 20% forJHA and walkdowns
A5H_|SUBCONTRACTED SRVS [ 0000 INONE [ k3ges |p | \

uildina 776 Proiect Linear 48.000.00[Dollars |
Factors 40000 dollars 1.2 20% forJHA and walkdowns
Line Item CO5 - Maintenance Infrastructure
BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item ‘
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Proiect Baseline Devl

XVC?ST,\\I/(TD igﬁgzoglcoo Rockv Flats Closure Proiect WBSFilt 1DAB
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Docunent - Rev
0.
Item Desc - Maintenance Infrastructure conprises nmanagenent and oversi ght scope that can not reasonably or effectively be allocated to specific maintenance
packages.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRSSaLaried Linear 3.600.00
| Linear 1.800.00Hours |

E r i ialist - t 1800 Hours
ildi iect | Linear 114.750.001Dollars

Factors 114750 Dollars
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 30.892.45Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 20.381.23IDollars
Factors 20381.2 Dollars
Activitv ID:  1DF0201M00 Description: B776/777 Landlord - Maior IWCP's Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO01 Maior IWCPs (Install 2 Chillers) 1.00ea HC 18 18 375 300.000 0 300.375 179 300,554
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.899 15.899 0 15.899
Total for Activity 1DF0201MO00: 18 375 300.000 15.899 316.275 179 316.454

Line Item MO1 - Major IWCPs (Install 2 Chillers)
BOE Hi storical Data Source - The historical data is fromthe FY99 actual costs for the procurenment and installation of a newchiller. These costs have been
factored to the line itemlevel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777

FY99 Project Summary Docunent - Rev 0.

Item Desc - Procure and install two additional chillers to replace the chiller to be renoved fromthe conpressor house. Two chillers are required to take
the volunetric throughput of the existing chiller that is to be taken out of service in FY-01.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |FaQiJj1i&s_Mgm1_&_Maintenance Linear 0.25|Hours

Eactors 0.25 Hours
i511 STRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers | Linear ‘ 2.00/Hours
Eactors 2 Hours
R g | Linear \ 16.00Hours

300.000 00|DQ ars

Eactors 16 Hours

[ asc IsuppLIES [ 0000 INONE k3995 _[Buildina 776 Proiect | Linear
Factors 300000 dollare to procure and install the two
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.579.40
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear 6.319.99]Dollars
Factors 6319.99 Dollars
Activitv ID:  1DF0201P00 Description: B776/777 Landlord - Preventative Maint FY-01 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
P01 PMOQ's Carpenter Support 192.00/PMO HC 2 384 7.857 [0] [0] 7.857 3.748 11.604

Page 42 of 138 6/22/00 9:46:21 PM OFFICIAL USE ONLY




WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1DF0201P00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

PO1A PMO's Electrician Support 360.00|PMO HC 2 720 15,574 Q0 0] 15.574 7.429 23.002
P0O1B PMO's Machinist Subport 520.00 PMO HC 2 1.040 21.278 (0] (0] 21.278 10.150 31.428
P0O1C PMO's SSOC Pipefitter Support 50.00/PMO HC 9 450 9.207 0 0 9.207 4,392 13.599
PO1D PMO's Alarms Support 100.00[PMO HC 9 900 19.467 Q0 Q0 19.467 9,286 28.753
PO1E PMO's Site Services Pipefitter Support 9.00/PMO HC 16 144 2.946 0 0 2.946 1.405 4,352
PO1G Supplies 1.00/each HC 0 0 Q 10.810 Q 10.810 0 10.810
PO2A UPS / Elevator Maintenance 1.00ea VO 64 64 1.384 8.900 0 10.284 660 10.945
P02B Maintenance Services 1.00/each HC 0 0 Q 20.620 Q0 20.620 0 20.620
P02C Refrigeration 12.00leach HC 16 192 3.928 0 0 3.928 1.874 5.802
P03 Calibrations 1.00/ea HC 1.869 1.869 45,045 0] 0] 45,045 21.486 66.531
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.032 12.032 0 12.032
Total for Activity 1DF0201P00: 5.763 126.686 40.330 12.032 179.048 60.429 239.478

Line Item P01 - PMO's Carpenter Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Carpenter Support to Preventative Mce Orders (Performroutine inspections of hoist/rigging each month and an annual inspection - which serves as
a nonthly - 16 hoists) (each)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 2.00)
Factors 2 Hours/ea
Line Item PO1A - PMO's Electrician Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Electrician Support for Preventative Mintenance Orders (e.g., Performroutine, nonthly inspections of enmergency lighting, batteries, fork truck,
fork truck batteries & outside lighting).

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KD10H |776 Complex Steelworkers Linear 2.00)
Factors 2 Hours/ea
Line ltem PO1B - PMO's Machinist Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Machini st Support for Preventative Maintenance Orders (e.g., Performroutine, nmonthly inspections of HVAC equi prent, fan belt inspections and
vi bration analysis.)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 2.00)
Factors 2 Hours/ea
Line Item PO1C - PMQO's SSOC Pipefitter Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Pipefitter Support for Preventative Maintenance Orders (e.g., Performroutine quarterly and annual inspections of Anti freeze |loops (8), and
annual fire suppression systems (8).)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 9.00)
Factors 9 Hours/ea
Line Item PO1D - PMO's Alarms Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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XVC?ST’\\I/(TD igﬁgggwoo Rockv Flats Closure Proiect \FI’\;;“S”;“ ESSAeE';“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Alarnms Support for Preventative Maintenance Orders - Performroutine nonthly, quarterly and annual inspections of Fire panels & LSDWbatteries.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS 2115 |Electrical Maintenance Linear 9.00)
Factors 9 Hours/ea
Line Item PO1E - PMO's Site Services Pipefitter Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Pipefitter Support Item Desc - Pipefitter Support for Preventative Mintenance Orders -Perform annual inspections of Backflow preventors (9).
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H 776 Complex Steelworkers Linear 16.00
Factors 16 Hours/ea
Line Item PO1G - Supplies
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Materials & Supplies required for Preventative Mintenance Orders.
Resources Cost Element il Department Curve Quantity | Units
AsC_ISUPPLIES 0000 INONE k399S Buildina 776 Proiect Linear 10.810.00
Factors 10810 Dollars
Line Item PO2A - UPS / Elevator Maintenance
BOE Item Description: Sem -annual inspections of the B776/777 freight elevator and Uninterruptable Power Supply (UPS).
Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 el evator, $3,500 UPS inspection)
Quot e Received by - Procurenent
I tem being quoted - El evator and UPS | nspections
G her Info - This contract was in place for FY-98
Avail ability - O her support costs are based on Estimator Judgenent
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS 2115 |Electrical Maintenance Linear 64.00
Factors 2 Inspections 32 Hours
[asc suppLEs o Toooo NoNE T «ases Ipuidina 776 Proiec [ Linear \ 200.00Dollars |
Factor i I
| Linear \ 5.200.00Dollars |
Factor i i rs
ASH_|SUBCONTRACTED SRVS 0000 INONE | k399s |Buildina 776 Proiect | Linear | a500.00Dollars
Factors 1 Annual inspection of UPS 3500 Dollars
Line Item P02B - Maintenance Services
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air
dryers and conpressors (both performed by Cate Col orado Equi pment Co.) Supplies are reinbursable costs to be provided by the subcontractor. They are being
pl anned as A5C to differentiate between service costs and forecast supplies.
Resources Cost Element il Department Curve Quantitv | Units
ASC_|SUPPLIES 0000 INONE c210s [Facilities Mamt & Maintenance Linear 2.500.00

Factors 2500 Dollars in supplies for a
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0201P00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c210s IFacilties Mamt & Maintenance | Linear [ 8356.00
a 4 Air Compre 2089 Dollars per inspection performed bv
m B RA cilities Mamt & Maintenance | Linear ‘ 5.586.00[Dollars
Factors 2 Chillers 2793 Dollars per Chiller performed bv York
255 SUBCONTRACTED SRVS 0000 |NONE c210s_|Faciliies Mamt & Maintenance | Linear | 4178.00/Dollars
Factors 2 Air Drvers 2089 Dollars per inspection
Line Item P02C - Refrigeration
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Refrigeration Maintenance Support (each)A5H is "Ingersoll-Rand".

Resources Cost Element ill Department Curve Ouanity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH /RISK RED | KD10H [776 Complex Steelwrkers Linear 16.00
Factors 16 Hours/ea
Line Item P03 - Calibrations
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Calibration Support to Preventative Mce Oders - Calibration of installed instrunentation and M & TE are funded in this work package to ensure
an accurate indication of building conditions and for performance assurance during nai ntenance activities.

Calibrations include Zone 1 UWility Loops, Magahelics on Gd oveboxes, and controllers on the HVAC system and other safety related calibrations.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|osu[e Site Services inear 225.00
actors 225 Hours

E

\ 200.00[Hours
\ 100.00/Hours
‘ 1.215.00lHours
. Linear \ 25.00[Hours
Eactors 25 Hours
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KD10H |776 Complex Steelworkers | Linear ‘ 104.00lHours
Factors 104 Hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.249 25Dollars
E r S
rtment | Linear 4.782.67|Dollars
Factors 4782.67 Dollars
Activity ID:  1DF0201R00 Description: B776/777 Landlord - Routine Maintenance FY-01 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1 Replace Pressure Release Valves 5.00|Valves HC 18 91 1.877 500 0 2.377 895 3.272
RO1 Minor Maintenance Packaaes 1.000.00Maint Pkas | HC 8 8.000 170.537 62.550 0 233.087 81.346 314.433
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 16.807 16.807 0 16.807
Total for Activity 1DF0201R00: 8.091 172.414 63.050 16.807 252.271 82.242 334.512
Line Item MO1 - Replace Pressure Release Valves
BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DF0201R00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

| evel based on FY99 line itemto total technical support quotients.

Item Desc - Pressure Rel ease Valve Replacenent -Replace PRV's on the plant air/instrunent air system and steam system

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |Facili1igs_Mng&Maimenance Linear 0.25|Hours
actors Hours

E

\ 2.00lHours
g : inea \ 16.00/Hours
Fictors 16 Hours
ildi iect | Linear ‘ 100 OOJ_DQu_aLS_I
Factors 100 In supplies per PRV
Line ltem RO1 - Minor Maintenance Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Craft Support for the conpletion of Mnor Mintenance activities.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KD10H |776 Complex Steelworkers Linear 1.60
Factors 1.6 Hours
i5£) STRAIGHT TIME BASE E050 [ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried | Linear ‘ 0.50/Hours
Factors 0.5 Hours
i511 STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers | Linear ‘ 1.50/Hours
Factors 15 Hours
R | Linear 0.80/Hours
0
| Linear ‘ 0.80/Hours
| Linear ‘ 0.40|Hours

Factors 8 Hours
lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear

Factors 30 Dollars
Casc BuppiEs —  Towo one T xases Inuidina 776 proiet [ Linear [ 32.55]Dollars

Factors 32.55 Dollars
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.126.05IDollars
E r S
rtment | Linear 6.680.64|Dollars
Factors 6680.64 Dollars
Activity ID:  1DF0202C00 Description: B776/777 Landlord - Corrective Maintenance FY-02 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
C01 Madification Packaaes 8.00|Mod Pkas HC 235 1.882 41.635 49.018 (0] 90.652 14.697 105.349
C02 SWP Packaaes 36.00|]SWP Pkas | HC 102 3.685 79.423 49.476 0 128.899 28.036 156.935
C03 Level of Effort Packaaes 40.00|L OF Pkas HC 33 1.320 27.419 13.224 Q0 40.643 9.679 50.321
Cco4 IWCP Pkas 5.00/IWCP Pkas| HC 96 480 11.275 270.000 0 281.275 3.980 285,255
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WBS No: 1DAB02 Rockv Elats Closure Proiect Proiect Baseline Devl
Activity | D: 1DF0202C00 . ) . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
C05 Maintenance Infrastructure 1.00|[FY HC 5.400 5.400 141.642 114.750 0 256.392 50.000 306.392
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 134.804 134.804 0 134.804
Total for Activity 1DF0202C00: 12.767 301.393 496.468 134.804 932.665 106.392 1.039.057

Line Item CO1 - Modification Packages

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanple:
Work requiring breech of Zone 1 containnent. (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KD10H |776 Complex Steelworkers Linear 43.20
Hou
| Linear ‘ 0.60/Hours
| Linear \ 12.00lHours
| Linear \ 48.00Hours
| Linear \ 43.20Hours
| Linear ‘ 2.88|Hours
| Linear ‘ 1.30IHours
| Linear ‘ 2.59|Hours
| Linear ‘ (0] 67|Hours |
| Linear ‘ 1.30IHours
g %D HA H : \ 1.30lHours
Factors 1.08 Hours 1.2 20% forJHA and walkdowns,
l,5\51 LATA E110 |OUALITY CONTROL ENGINFERS | K399S |Buildina 776 Proiect | Linear \ 576.00[Dollars
Factors 480 Dollars 1.2 20% forJHA and walkdowns
Cas7 Iata T poro lcosT ESTIATORS PLANNERS AN | Kases [auiding 776 Project Linear [ 30s2.80Dolars |
Factor s 1.2 20% forJHA and walkdowns
ildi ject Linear | 2.498.40lDollars
Factors 2082 Dollars 1.2 20% forJHA and walkdowns
Line Item C02 - SWP Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent -

Rev 0.
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DF0202C00 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsIn FY *
|I tem Desc - Support to SWP Mai ntenance Packages (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020_|ELECTRICIANS KD10H 1776 Complex Steelworkers Linear 25.20
Factors 21 Hours 1.2 20% forJHA and walkdowns,
i5£) STRAIGH ME BASE E050 |ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried Linear ‘ 0.60IHours
20% forJHA and walkdowns,
\ 10.80/Hours
\ 12.00/Hours
\ 12.00/Hours
| Linear \ 25.20Hours
| Linear \ 10.80Hours
| Linear ‘ 1 51|Hours |
| Linear ‘ 0 65|Hours |

‘ 0 65|Hours |

% % A H C |
Factors 0.54 Hours 1.2 20% forJHA and walkdowns,
lASZ LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Proiect | Linear ‘ 43.20IDollars
Factors 36 Dollars 1.2 20% forJHA and walkdowns
A57 JLATA | P070 |cOST ESTIMATORS PLANNERS AN | K399s [Buildina 776 Proiect | Linear \ 719.14Dollars
Factors S 1.2 20% forJHA and walkdowns
A5C_[SUPPLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect | Linear \ 612.00lDollars
Factors 510 dollars 1.2 20% forJHA and walkdowns
Line Item CO3 - Level of Effort Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Support to Level of Effort Packages (each)

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 8.64|Hours
0,
Factors 7.2 Hours 1.2 20% forJHA and walkdowns, ‘ Py

‘ 4 32|Hours |
‘ 4 32|Hours |
‘ 4 32|H0urs |

D |/ RISK R D Linear ‘ 8 64|Hours |

Factors 7.2 Hours 1.2 20% forJHA and walkdowns
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Activity I D: 1DF0202C00 : . - WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
! | Linear ‘ 2.16lHours |
tors 1.8 Hours 1.2 20% forJHA and walkdowns
iect | Linear \ 144.00[Dollars
Factor S 1.2 20% forJHA and walkdowns
ld iect | Linear \ 186.60[Dollars
Factors 155.5  Dollars 1.2 20% forJHA and walkdowns
Line Item CO4 - IWCP Pkgs
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - | WCP Packages Davis Bacon Covered (each)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 48.00
Factor 40 20% forJHA and walkdowns
750 |STRAIGH A : inea \ 48.00lHours
Factors 40 Hours 1.2 20% forJHA and walkdowns,
Casc lsuppiEs o Toooa NoNE o 908 Tauidina 776 Proiec | Linear 6.000.00Dollars |
Factor i i 1.2 20% forJHA and walkdowns
Jilding 776 Proiect | Linear | 48.000.00lDollars
Factors 40000 dollars 12 20% forJHA and walkdowns
Line Item CO5 - Maintenance Infrastructure
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Docunent - Rev
0.
Item Desc - Maintenance Infrastructure contains managenent and oversi ght scope that can not be reasonably or effectively allocated to specific maintenance
packages.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 3.600.00
actor insen. Knann

1800 Hours

HER alaried | Linear ‘ 1.800.00[Hours
Factors i ialist - t 1800 Hours

A5C_|SUPPLIES [ 0000 INONE k399S |Buildina 776 Proiect | Linear | 114.750.00Dollars
Factors 114750 Dollars
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 92.547.45|Dollars
Eﬁf giiﬁ i S? ?rs
rtment | Linear 42.257.04|Dollars
Factors 42257.0 Dollars
Activity ID:  1DF0202P00 Description: B776/777 Landlord - Preventative Maint FY-02 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
P01 PMQ's Carpenter Support 192.00/PMO HC 2 384 7.857 0 0 7.857 2.773 10.630
PO1A PMO's Electrician Support 360.00|PMO HC 2 720 15,574 Q0 Q0 15.574 5.497 21.071
P01B PMOQ's Machinist Support 520.00|,PMO HC 2 1.040 21.278 0 0 21.278 7.511 28.790
PO1C PMO's SSOC Pipefitter Support 50.00|PMO HC 9 450 9.207 Q0 Q0 9.207 3.250 12.457
PO1D PMO's Alarms Support 100.00/PMO HC 9 900 19.467 (0] (0] 19.467 6.872 26.339
PO1E PMO's Site Services Pipefitter Support 9.00|PMO HC 16 144 2.946 0 0 2.946 1.040 3.986
PO1G Supplies 1.00/each HC 0 0 Q 10.810 Q 10.810 0 10.810
PQO2A UPS / Elevator Maintenance 1.00/ea VO 64 64 1.384 8.900 0 10.284 489 10.773
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WBS No: 1DAB02 Rockv Elats Closure Proiect Prni@ Baseline Devl
WBSFilter 1DAB

Activity | D: 1DF0202P00 ) ) .
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

P0O2B Maintenance Services 1.00leach HC 0 0 0 20.620 0 20.620 0 20.620

pPo2C Refrigeration 12.00leach HC 16 192 3.928 0 0 3.928 1.387 5.315

P03 Calibrations 1.00lea HC 1.869 1.869 45,045 0 0 45,045 15.901 60.946

SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q 31.565 31.565 0 31.565

Total for Activity 1DF0202P00: 5.763 126.686 40.330 31.565 198.582 44,720 243.302

Line Item PO1 - PMO's Carpenter Support

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Carpenter Support to Preventative Mce Orders (Performroutine inspections of hoist/rigging each nmonth and an annual inspection - which serves as
a nonthly - 16 hoists) (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776ComoJ_ex_Ste_ervorkers Linear 2.00
Factors 2 Hours/ea
Line Item PO1A - PMO's Electrician Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Electrician Support to Preventative Mce Orders (Performroutine, nonthly inspections of Emergency lighting, batteries, fork truck, fork truck
batteries, Qutside lighting).
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 2.00
Factors 2 Hours/ea
Line ltem P0O1B - PMO's Machinist Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Machini st Support to Preventative Mce Orders - Performroutine, nonthly inspections of HVAC equi prent, fan belt inspections and vibration
anal ysi s.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776ComoJ_ex_Ste_ervorkers Linear 2.00
Factors 2 Hours/ea
Line Item PO1C - PMQO's SSOC Pipefitter Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Pipefitter Support to Preventative Mce Oders -Performroutine quarterly and annual inspections of Anti freeze loops (8), and annual fire
suppression systens (8). (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776Comnex51eeworkers Linear 9.00|
Factors 9 Hours/ea
Line Item PO1D - PMO's Alarms Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Alarns Support to Preventative Mce Oders - Performroutine nonthly, quarterly and annual inspections of Fire panels, LSDWbatteries.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE C020 = ECTRICIANS C211S |EIectricaLMa.'Lnlenance Linear 9.00
Factors 9 Hours/ea
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Line Item PO1E - PMO's Site Services Pipefitter Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Pipefitter Support to Preventative Mce Oders -Perform annual inspections of Backflow preventors (9).
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 16.00
Factors 16 Hours/ea
Line Item PO1G - Supplies
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Supplies required for Preventative Mce O ders.
Resources Cost Element il Department Curve Quantity | Units
ASC |SUPPLIES 0000 INONE K399S |Buildingﬂ6_l2r_aiect Linear 10.810.00
Factors 10810 Dollars
Line Item P0O2A - UPS / Elevator Maintenance
BOE Vendor Nane - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 el evator, $3,500 UPS inspection)
Quot e Received by - Procurenent
Item being quoted - Elevator and UPS | nspections
O her Info - This contract was in place for FY-98
Avail ability - Other support costs are based on Estinator Judgenent
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE C020 |FI ECTRICIANS C211S |E|ectricaLMam1euance Linear 64.00
Eactors i 32 Hours
A5C_[SUPPLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect | Linear \ 200.00lDollars
Factors 200 Dollars in supplies
ASH |SUBCONTRACTED SRVS | 0000 |NONE | K399S |Buildingﬂ6_l2r_aiect | Linear 5.200.00[Dollars
Factor emiannual In ion o ato
R oiect | Linear \ 3.500.00Dallars |
Factors 1 Annual inspection of UPS 3500 Dollars
Line Item P02B - Maintenance Services
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air
dryers and conpressors (both performed by Cate Col orado Equi pment Co.) Supplies are reinbursable costs to be provided by the subcontractor. They are being
pl anned as A5C to differentiate between service costs and forecast supplies.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE c210s |Facilties Mamt & Maintenance Linear 2.500.00
Factor 00 ars | i !
A scilities Ma Jintena | Linear | 8.356.00Dollars
Factors 4 Air Compressors 2089 Dollars per inspection performed by
255 SUBCONTRACTED SRVS 0000 INONE c210s_|Facilities Mamt & Maintenance | Linear | s5.586.00Dollars
Factors 2 Chillers 2793 Dollars per Chiller performed by York
255 SUBCONTRACTED SRVS 0000 |NONE c210s_|Faciliies Mamt & Maintenance | Linear | 4178.00/Dollars
Factors 2 Air Drvers 2089 Dollars per inspection
Line Item P0O2C - Refrigeration
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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Item Desc - Refrigeration Maintenance Support provided by "Ingersoll-Rand".
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 16.00

Factors 16 Hours/ea

Line Item P03 - Calibrations

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - Calibration Support for Preventative Mintenance Orders (Calibration of installed instrunmentation and M & TE are funded in this work package to
ensure an accurate indication of building conditions and for performance assurance during mai ntenance activities.)
Calibrations include Zone 1 UWility Loops, Magahelics on d oveboxes, and controllers on the HVAC system and other safety related calibrations.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C100S |C|osu[g Site Services inear 225.00
Factors 225 Hours
\ 200.00[Hours
C inea ‘ 100 Oﬂlljguj'_s_l
Factors 100 Hours
[ 750 STRAIGHTTIME BASE | To70 IMAINT. TECHS. (NSTRUMENT TEC | KD10H 1776 Complex Stesiworkers [ Linear [ 121500Hours ]
Factors 1215 Hours
& orkers | Linear ‘ 25.00IHours
Factors 25 Hours
[ 751 lovERTIMEBASE&PRE. | T070 IMAINT. TECHS. INSTRUMENT TEC | KD10H [776 Complex Steelworkers [ Linear \ 104.00lHours |
Factors 104 Hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 21.670.58IDollars
E r S
rtment | Linear 9.894.76|Dollars
Factors 9894.76 Dollars
Activity ID:  1DF0202R00 Description: B776/777 Landlord - Routine Maintenance FY-02 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1 Replace Pressure Release Valves 5.00|Valves HC 18 91 1.877 500 0 2.377 663 3.040
RO1 Minor Maintenance Packaaes 1.000.00/Maint Pkas | HC 8 8.000 170.537 62.550 0 233.087 60.200 293.287
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 44,176 44,176 0 44,176
Total for Activity 1DF0202R00: 8.091 172.414 63.050 44176 279.640 60.862 340.502
Line ltem MO1 - Replace Pressure Release Valves
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Pressure Rel ease Val ve Replacenent -Replace existing PRV s on the plant air/instrunment air system and steam system
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |Fa.giJj1ias_Mgm1_&._Maimenance Linear 0.25|Hours

actors Hours

\ 2.00lHours

_Factors 2 Hours
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, Linear \ 16.00
tors 16 Hours
ildi iect | Linear ‘ 100 OOJ_DQu_aLS_I
Factors 100 In supplies per PRV
Line Item RO1 - Minor Maintenance Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Support to M nor Mintenance Packages
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 1.60
tors 1.6 Hours
ied Linear ‘ 0.50/Hours
Factors
\ 1.50/Hours
\ 0.80lHours
\ 0.80lHours
\ 0.40lHours
| Linear ‘ 1.60/Hours
? | Linear ‘ 0.80/Hours
Factors 0.8 Hours
As7_lLATA | Po70_lcosT ESTIMATORS PLANNERS AN | K399s [Buildina 776 Proiect | Linear 30.00[Dollars

Factors S
A5C_|SUPPLIES [ 0000 INONE [ k3995 IBuildina 776 Proiect | Linear \ 32.55Dollars

Factors 32,55 Dollars
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 30.328.07IDollars
E r S
rtment | Linear 13.847.75Dollars
Factors 13847.8 Dollars
Activity ID:  1DF0203C00 Description: B776/777 Landlord - Corrective Maintenance FY-03 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
C01 Modification Packaaes 6.00|Mod Pkas HC 235 1411 31.226 36.763 0 67.989 10.804 78.793
C02 SWP Packaaes 36.00|]SWP Pkas | HC 102 3.685 79.423 49.476 0 128.899 27.480 156.379
C03 Level of Effort Packaaes 40.00/LOE Pkas HC 33 1.320 27.419 13.224 Q0 40.643 9.487 50.129
Cco4 IWCP Pkas (Davis Bacon Covered) 5.00/IWCP Pkas| HC 96 480 11.275 270.000 0 281.275 3.901 285.176
C05 Maintenance Infrastructure 1.00|FY HC 5.400 5.400 141.642 114.750 Q0 256,392 49.008 305.400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 242227 242227 0 242227
Total for Activity 1DF0203C00: 12.296 290.984 484,213 242.227 1.017.425 100.681 1.118.105

Line Item CO1 - Modification Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanpl e:
Work requiring breech of Zone 1 containment. (each)
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Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 43.20)
a Ho
| Linear ‘ 0.60/Hours
| Linear \ 12.00Hours
| Linear \ 48.00Hours
| Linear \ 43.20Hours

| Linear ‘ 2.88|Hours
| Linear ‘ 1.30IHours
| Linear ‘ 2.59|Hours
| Linear ‘ 0 67|Hours |
| Linear ‘ 1.30IHours

2 2D HA H : inea \ 1.30lHours
Factors 1.08 Hours 1.2 20% forJHA and walkdowns
’jSL[LAIA—LElm_DUALMNIRQLENQMEERS_LKSQ%_[BuMmM_E@eCt | Linear \ 576.00/Dollars

Factors 480 Dollars 1.2 20% forJHA and walkdowns
[y Tata T por0 lcosTESTIMATORS PLANNERS AN | Ks99s IBuiiding 776 Proiect | Linear [ 3.05280Dolas

Factor s 1.2 20% forJHA and walkdowns
il ject | Linear | 2.498.40|Dollars
Factors 2082 Dollars 12 20% forJHA and walkdowns
Line Item C02 - SWP Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients.

Item Desc - Support to SWP Mai ntenance Packages (each)

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 25.20]
Factors 21 Hours 1.2 20% forJHA and walkdowns,
i5£) STRAIGH ME BASE E050 |ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried Linear ‘ 0.60IHours

20% forJHA and walkdowns,

RA K inea \ 10.80Hours
9 Hou and
orkers | Linear ‘ 12.00[Hours

Factors 10 Hours 1.2 20% forJHA and walkdowns
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Linear \ 12.00

\ 25.20/Hours
\ 10.80Hours

‘ 0 65|Hours |

‘ 0 72|Hours |
| Linear ‘ 0 72|Hours |
| Linear ‘ 1 51|Hours |

Factors J and wa
& & | Linear ‘ 0 65|Hours |
Factors 0.54 Hours 12 20% forJHA and walkdowns,
A57 |LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |BLljldlng_ZZ6_ELQi_60t | Linear ‘ 43.20|Dollars
Factors S 1.2 20% forJHA and walkdowns
As7_lLATA [ P070 lCOST ESTIMATORS PLANNERS AN | K399S |Buildina 776 Project | Linear \ 719.14IDollars
Factor S 1.2 20% forJHA and walkdowns
ildi iect | Linear ‘ 612 OOJ_QQu_aLS_I
Factors 510 dollars 12 20% forJHA and walkdowns
Line Item CO3 - Level of Effort Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Support to Level of Effort Packages (each)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H [776 Compblex Steelworkers Linear 8.64IHours
Factors 7.2 Hours 1.2 20% forJHA and walkdowns,
A \ 0.60lHours

‘ 4 32|Hours |

‘ 4 32|Hours |

‘ 4 32|Hours |
| Linear ‘ 8 64|Hours |

a J and wa
& | Linear ‘ 2 16|Hours |
Factors 18 Hours 12 20% forJHA and walkdowns,
A57 |LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Building_ﬂ6_l2miect | Linear ‘ 144.00|Dollars
Factors S 1.2 20% forJHA and walkdowns
ASC_|SUPPLIES [ o000 INONE | k3995 |Buildina 776 Proiect | Linear \ 186.60[Dollars
Factors 155.5 Dollars 1.2 20% forJHA and walkdowns
Line Item C04 - IWCP Pkgs (Davis Bacon Covered)
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients.

Item Desc - | WCP Packages Davi s Bacon Covered (each)
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Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 48.00
actors 20% forJHA and walkdowns,
orkers | Linear ‘ 48.00|Hours
Factors 9 lkdowns
A5C_[SUPPLIES 0000 |NONE | k3995 |Buildina 776 Proiect | Linear | 6.000.00Dollars
Factors 9
ASH |SUBCONTRACTED SRVS 0000 INONE K399S |Buildina 776 Proiect | Linear ‘ 48.000.00|Dollars
Factors 40000  dollars 1.2 20% forJHA and walkdowns
Line Item CO5 - Maintenance Infrastructure
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Maintenance Infrastructure contains managenent and oversi ght scope that can not be reasonably or effectively allocated to specific maintenance
packages.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.800.00
actors enior special 1800 Hours
HER alaried | Linear ‘ 3.600 OOJ.H_O_LLLS_,
Eactors i D 1800 Hours
ASC_|SUPPLIES 0000 INONE k3995 _[Buildina 776 Proiect | Linear | 114.750.00lDollars
Factors 114750 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 175.059.90IDollars
E r S
rtment | Linear | 67.166.98Dollars |
Factors 67167  Dollars
Activitv ID:  1DF0203P00 Description: B776/777 Landlord - Preventative Maint FY-03 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 PMQ's Carpenter Support 192.00|PMO HC 2 384 7.857 0 0 7.857 2.718 10.575
PO1A PMO's Electrician Support 360.00,PMO HC 2 720 15.574 0 0 15.574 5.388 20.962
P0O1B PMOQ's Machinist Support 520.00|PMO HC 2 1.040 21.278 0 0 21.278 7.362 28.641
P01C PMQ's SSOC Pipefitter Support 50.00PMO HC 9 450 9.207 0 0 9.207 3.186 12.393
PO1D PMOQ's Alarms Support 100.00[PMO HC 9 900 19.467 0 0 19.467 6.736 26.203
PO1E PMQ's Site Services Pipefitter Subport 9.00/PMO HC 16 144 2.946 0 0 2.946 1.019 3.966
P0O1G Supplies 1.00/each HC 0 0 0] 10.810 0] 10.810 0 10.810
P0O2A UPS / Elevator Maintenance 1.00lea VO 64 64 1.384 8.900 Q 10.284 479 10.763
P02B Maintenance Services 1.00leach HC 0 0 0 20.620 0 20.620 0 20.620
P02C Refriaeration 12.00/each HC 16 192 3.928 0 0 3.928 1.359 5.288
P03 Calibrations 1.00lea HC 1.869 1.869 45.045 0 0 45,045 15.586 60.630
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 58.311 58.311 0 58.311
Total for Activity 1DF0203P00: 5.763 126.686 40.330 58.311 225.327 43.833 269.161

Line Item P01 - PMO's Carpenter Support

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Carpenter Support to Preventative Mce Orders (Performroutine inspections of hoist/rigging each month and an annual inspection - which serves as
a nonthly - 16 hoists) (each)

Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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Linear ‘ 2.00

BOE

Resources

Factors 2 Hours/ea
Line Item PO1A - PMO's Electrician Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

Docunent - Rev 0.

batteries, Qutside |ighting).

These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Item Desc - Electrician Support to Preventative Mce Oders (Performroutine, nonthly inspections of Emergency lighting, batteries, fork truck, fork truck

Curve Quantity | Units

Line Item PO1B - PMO's Machinist Support

BOE

Resources

Cost Element ill Department
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS C211S |E|ectricaLMam1euance Linear 2.00
Factors 2 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

These costs have been factored to the line item

Item Desc - Machinist Support to Preventative Mce Oders - Performroutine, nonthly inspections of HVAC equi pnent, fan belt inspections and vibration

Line Item PO1C - PMQO's SSOC Pipefitter Support

BOE

Resources

anal ysi s.
Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 2.00
Factors 2 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

suppressi on systens (8). (each)

These costs have been factored to the line item

Item Desc - Pipefitter Support to Preventative Mce Oders -Performroutine quarterly and annual inspections of Anti freeze |oops (8), and annual fire

Line Item PO1D - PMO's Alarms Support

BOE

Resources

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 9.00
Factors 9 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

These costs have been factored to the line item

Item Desc - Alarnms Support to Preventative Mce Oders - Performroutine nonthly, quarterly and annual inspections of Fire panels, LSDWbatteries.

Line Item PO1E - PMO's Site Services Pipefitter Support

BOE

Resources

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 9.00
Factors 9 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

These costs have been factored to the line item

Item Desc - Pipefitter Support to Preventative Mce Oders -Perform annual inspections of Backflow preventors (9).

Line Item PO1G - Supplies

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 16.00|
Factors 16 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Supplies required for Preventative Mce O ders.
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect Linear 10.810.00
Factors 10810 Dollars
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WBS No:
Activitv | D:

1DAB02 Rockv Flats Closure Proiect Proiect
WBSFilter ~ 1DAB

1DF0203P00 Baseline Cost and Basis of Estimate

Baseline Devl

Activity Filter  *

Line Item P0O2A - UPS / Elevator Maintenance

BOE

Resources

BOE

Resources

SartsIn FY *

Vendor Nanme - Certified El evator Co.

Vendor Quote - 8,700 ($5,200 el evator, $3,500 UPS inspection)
Quot e Received by - Procurenent

Item being quoted - Elevator and UPS | nspections

O her Info - This contract was in place for FY-98

Avail ability - Other support costs are based on Estinator Judgenent

Cost Element dll Department Curve Quantity | Units
750 |STRA|GHT TIME BASE C020 |F| ECTRICIANS Cc211S |EIectricaLMainlenance Linear 64.00
Factors i 32 Hours
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect | Linear 200.00lDollars
| Linear 5.200.00/Dollars |
| Linear 3.500.00/Dollars |

Factors 1 Annual inspection of UPS 3500 Dollars
Line Item P02B - Maintenance Services

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

planned as A5C to differentiate between service costs and forecast supplies.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International
dryers and conpressors (both performed by Cate Col orado Equi pment Co.) Supplies are reinbursable costs to be provided by the subcontractor. They are being

These costs have been factored to the line item

on a service contract), air

Cost Element ll Department Curve Quantity | Units

ASC_|SUPPLIES 0000 INONE c210s_|Facilities Mamt & Maintenance Linear 2.500.00
Factor 00 s | i
m BCONTRA cilities Mamt & Maintenance | Linear R’%‘%ﬁﬂﬂlQQlLaLs_l
Factors 4 Air Compressors 2089 Dollars per inspection performed by

255 SUBCONTRACTED SRVS 0000 INONE €210S |Faciliies Mamt & Maintenance | Linear 5.586.00Dollars
Factors 2 Chillers 2793 Dollars per Chiller nerformed bv York

255 SUBCONTRACTED SRVS 0000 |NONE 2105 _|Faciliies Mamt & Maintenance | Linear 4.178.00|Dollars

Factors 2 Air Drvers 2089 Dollars per inspection

Line Item P0O2C - Refrigeration

BOE

Resources

Line Item P03
BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Refrigeration Miintenance Support (each A5H is "lngersoll-Rand".

These costs have been factored to the line item

Quantity | Units

- Calibrations

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 16.00
Factors 16 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

an accurate indication of building conditions and for performance assurance during naintenance activities.

These costs have been factored to the line item

Item Desc - Calibration Support to Preventative Mce Orders - Calibration of installed instrumentation and M & TE are funded in this work package to ensure

Calibrations include Zone 1 Wility Loops, Magahelics on d oveboxes, and controllers on the HVAC system and other safety related calibrations.

Quantity | Units

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|o i i inear 225.00
Factors 225 Hours
| Linear 200 OOJ_H_QUI_S_,

Eactors 200 Hours

Page 58 of 138

6/22/00 9:46:32 PM

OFFICIAL USE ONLY




WBS No: 1DABO2 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1DF0203P00 . ) . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 |STRAIGHTTIMEBASE | T050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers Linear \ 100.00
\ 1.215.00Hours
\ 25.00Hours
3 \ 104.00lHours
Factors 104 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.142.07|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 16.169.07IDollars
Factors 16169.1 Dollars
Activitv ID:  1DF0203R00 Description: B776/777 Landlord - Routine Maintenance FY-03 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
M01 Reblace Pressure Release Valves 5.00Valves HC 18 91 1.877 500 0 2.377 649 3.027
RO1 Minor Maintenance Packaaes 1.000.00|Maint Pkas | HC 8 8.000 170.537 62.550 0 233.087 59.006 292.093
SYS Continaencv And Escalation 1.00lea EE 0 0 0 Q 81.616 81.616 0 81.616
Total for Activity 1DF0203R00: 8.091 172.414 63.050 81.616 317.080 59,655 376.736

Line Item MO1 - Replace Pressure Release Valves

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Pressure Rel ease Val ve Repl acenent -Replace existing PRVs on the plant air/instrument air system and steam system
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |FaQiJj1igs_Mmm1_&_Malmenance Linear 0.25|Hours
actors
\ 2.00lHours
3 : \ 16.00Hours
Fictors 16 Hours
ildi iect | Linear ‘ 100 OOJ_DQu_aLS_I

Factors 100 In supplies per PRV
Line Item RO1 - Minor Maintenance Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Support to M nor Mintenance Packages
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 1.60
Factors 1.6 Hours
i511 STRAIGH ME BASE E050 |[ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried | Linear ‘ 0.50/Hours
Factors 0.5 Hours
i511 STRAIGH ME BASE 050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers | Linear ‘ 1.50/Hours
Factors 15 Hours

Factors
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WBS No: 1DABO2 Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

Activitv | D: 1DF0203R00 WBSFilter 1DAB
Activity Filter |* SartsInFY *

Linear ‘ 0.40

\ 1.60lHours
RA 2 : inea \ 0.80lHours

Factors 0.8 Hours

I:aASL[LAIA—LEOIOJMESLMAmRiELANNERiAN_LKMmM_E@ect | Linear \ 30.00lDollars

Factors 30 Dollars

[ZL@EELES—LQQQO_MQNE—LKM_[MMM | Linear \ 32.55/Dollars

Factors 32.55 Dollars
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 58.984.84|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 22.631.31IDollars
Factors 22631.3 Dollars
Activitv ID:  1DXXXF2C00 Description: B776/777 Landlord - Corrective Maintenance End Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
C01 Modification Packaaes 3.95/Mod Pkas HC 235 929 20.543 24.186 (0] 44,730 5.793 50.523
C02 SWP Packaaes 23.68/SWP Pkas | HC 102 2.424 52.252 32.550 Q0 84.802 14,735 99,537
C03 Level of Effort Packaaes 26.32]L OE Pkas HC 33 868 18.038 8.700 [0] 26.738 5.087 31.825
Cc04 IWCP Pkas (Davis Bacon Covered) 3.29IWCP Pkas| HC 96 316 7.418 177.632 Q 185.049 2.092 187.141
C05 Maintenance Infrastructure 0.66|FY HC 5.400 3.553 93.186 75.493 [0] 168.679 26.278 194,957
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 80.376 80.376 0 80.376
Total for Activity IDXXXF2C00: 8.090 191.437 318.561 80.376 590.375 53.985 644.360

Line Item CO1 - Modification Packages

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanple:
Work requiring breech of Zone 1 containnent. (each)

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 = ECTRICIANS KD10H |776 Complex Steelworkers Linear 43.20
al 0

| Linear ‘ 0.60/Hours
| Linear \ 12.00lHours
\ 48.00/Hours
\ 43.20/Hours
\ 21.60|Hours
\ 21.60|Hours
\ 21.60|Hours
orkers | Linear ‘ 10.80[Hours

2 H/RISK RED
Factors 9 Hours 12 20% forJHA and walkdowns
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WBS No:
Activitv | D:

igﬁsgizcoo Rockv Flats Closure Proiect \FI’\;;"S”F"l
Baseline Cost and Basis of Estimate liter

Baseline Devl
1DAB

Activity Filter  * SartsInFY *
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear ‘ 2.59
20% forJHA and walkdowns,
\ 2.88lHours
\ 1.30Hours

‘ 0 67|Hours |

‘ 1 SOlHQULs_I
Linear ‘ 1 SOlI:IQuLS_,
ilding 776 Proi Linear \ 576.00/Dollars
Factors 480 Dollars 1.2 20% forJHA and walkdowns
A57 [LATA | P070 |COST ESTIMATORS PLANNERS AN | K399S |Bu_ilding_ZZG_Er_Qiect Linear ‘ 3.052 SOlD_o_[La_Ls_,
Factors S 1.2 20% forJHA and walkdowns
ASC_|SUPPLIES [ 0000 INONE | k399s |Buildina 776 Proiect Linear [ 2.498.40lDollars |
Factors 2082 Dollars 1.2 20% forJHA and walkdowns

Line Item CO2 - SWP Packages

BOE

Resources

| evel based on FY99 line itemto total technical support quotients.

Item Desc - Support to SWP Mai ntenance Packages (each)

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs

have been factored to the line item

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 = ECTRICIANS KD10H [776 Complex Steelworkers Linear 25.20)
al 0
Linear ‘ 0.60/Hours

\ 1.51]Hours |

X X -
_Factors 0.6 Hours 1.2 20% forJHA and walkdowns.

Linear

Linear ‘ 0 65|Hours |

Linear ‘ 0 72|Hours |

Linear ‘ 1 51|Hours |

Linear ‘ 0 65|Hours |
‘ 0 72|Hours |
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WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DXXXF2C00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ as7 liaTA | Po70_lcosT ESTIMATORS PLANNERS AN | K399s [Buildina 776 Proiect | Linear \ 43.20
0 1.2 20°o forJHA and walkdowns
Buildina oiect | Linear 719.14IDollars
Factor s 1.2 2000 forJHA and walkdowns
ildi ject | Linear \ 612.00/Dollars |
Factors 510 dollars 1.2 20% forJHA and walkdowns
Line Item CO3 - Level of Effort Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Support to Level of Effort Packages (each)
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE c020 |[ELECTRICIANS KD10H [776 Complex Steelworkers Linear 8.64/Hours
Factors 7.2 Hours 1.2 20% forJHA and walkdowns,
A \ 0.60lHours
‘ 4 32|Hours |
‘ 4 32|Hours |
‘ 4 32|Hours |
| Linear ‘ 8 64|Hours |
? K | Linear ‘ 2 16|Hours |
Factors 9 lkdowns
A57 |LATA P070 ICOST ESTIMATORS PLANNERS AN | K399S |Bu_ilding_ZZG_Er_Qiect | Linear ‘ 144.00|Dollars
Factors S 1.2 20% forJHA and walkdowns
ASC_|SUPPLIES [ o000 INONE | k3995 |Buildina 776 Proiect | Linear \ 186.60/Dollars
Factors 155.5  Dollars 1.2 20% forJHA and walkdowns
Line ltem C04 - IWCP Pkgs (Davis Bacon Covered)
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - | WCP Packages Davis Bacon Covered (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 48.00]
actors 20% forJHA and walkdowns
orkers | Linear ‘ 48.00[Hours
tors 40 Hours 1 2 20% forJHA and walkdowns
ject | Linear | 6.000.00Dollars |
Jilding | Linear | 48.000.00/Dollars |
Factors 40000 dollars 1.2 O% forJHA and walkdowns
Line Item CO5 - Maintenance Infrastructure
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients.

Item Desc - Maintenance Infrastructure contains managenent and oversi ght scope that can not be reasonably or effectively allocated to specific maintenance

packages.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.800.00)
Factors 1 Senior specialist - Vanzant 1800 Hours
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WBS No: 1DABO2 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DXXXF2C00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| Linear ‘ 3.600.00
| Linear 114.750.001Dollars
Factors 114750 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.224.23|Dollars
E r S
rtment | Linear 54.151.63IDollars
Factors 54151.6 Dollars
Activitv ID:  1DXXXFPOO Description: B776/777 Landlord - Preventative Maint end Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 PMQ's Carpenter Support 126.32|PMO HC 2 253 5.169 Q0 Q0 5.169 1.458 6.626
PO1A PMO's Electrician Support 236.84/|PMO HC 2 474 10.246 0 0 10.246 2.889 13.135
P0O1B PMO's Machinist Support 342.11|PMO HC 2 684 13.999 0 0 13.999 3.948 17.947
Po1C PMQ's SSOC Pipefitter Support 32.89|PMO HC 9 296 6.057 0 0 6.057 1.708 7.765
PO1D PMO's Alarms Support 65.79|PMO HC 9 592 12.807 Q0 0 12.807 3.612 16.419
PO1E PMO's Site Services Pipefitter Support 5.92|PMO HC 16 95 1.938 0 0 1.938 547 2.485
P0O1G Supplies 0.66/each HC 0 0 (0] 7.112 (0] 7.112 0 7112
PO2A UPS / Elevator Maintenance 0.66lea VO 64 42 911 5.855 Q0 6.766 257 7.023
P02B Maintenance Services 0.66|each HC 0 0 0 13.566 0 13.566 0 13.566
P02C Refriaeration 7.89each HC 16 126 2.584 Q0 Q0 2.584 729 3.313
P03 Calibrations 0.66lea HC 1.869 1.230 29.635 0 0 29.635 8.357 37.992
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 19.009 19.009 0 19.009
Total for Activity LDXXXFPOO: 3.791 83.346 26.533 19.009 128.888 23.504 152.392

Line Item P01 - PMO's Carpenter Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Carpenter Support to Preventative Mce Orders (Performroutine inspections of hoist/rigging each month and an annual inspection - which serves as
a nonthly - 16 hoists) (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 2.00)
Factors 2 Hours/ea

Line Item PO1A - PMO's Electrician Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Electrician Support to Preventative Mce Orders (Performroutine, nonthly inspections of Emergency lighting, batteries, fork truck, fork truck
batteries, Qutside lighting).
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 = ECTRICIANS C211S |EIectricaLMa.mlenance Linear 2.00)
Factors 2 Hours/ea

Line ltem PO1B - PMO's Machinist Support

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Machini st Support to Preventative Mce Orders - Performroutine, nonthly inspections of HVAC equi prent, fan belt inspections and vibration
anal ysi s.

Resources |

Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1DAB02
1DXXXFPOO

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1DAB

Activity Filter  * SartsInFY *

Linear ‘ 2.00

Hours/ea

Factors 2
Line Item PO1C - PMO's SSOC Pipefitter Support

These costs have been factored to the line item

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Pipefitter Support to Preventative Mce Oders -Performroutine quarterly and annual inspections of Anti freeze |oops (8), and annual fire
suppressi on systens (8). (each)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776Comoj_ex_3teg|yvorkers Linear 9.00]
Factors 9 Hours/ea
Line Item PO1D - PMO's Alarms Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Alarnms Support to Preventative Mce Oders - Performroutine nonthly, quarterly and annual inspections of Fire panels, LSDWbatteries.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 9.00]
Factors 9 Hours/ea
Line Item PO1E - PMO's Site Services Pipefitter Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Pipefitter Support to Preventative Mce Oders -Perform annual inspections of Backflow preventors (9).
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE TO60 |D&D HAZ REDUC TECH / RISK RED | KD10H |776Comoj_ex_3teg|yvorkers Linear 16.00
Factors 16 Hours/ea
Line Item PO1G - Supplies
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Supplies required for Preventative Mce O ders.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect Linear 10.810.00
Factors 10810 Dollars
Line Item PO2A - UPS / Elevator Maintenance
BOE Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 el evator, $3,500 UPS inspection)
Quot e Received by - Procurenent
I tem being quoted - El evator and UPS | nspections
G her Info - This contract was in place for FY-98
Avail ability - O her support costs are based on Estimator Judgenent
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE C020 [ ECTRICIANS C211s |Electrical Maintenance Linear 64.00
Factors 2 Inspections 32 Hours
[asc suppLEs o Toooo NoNE T «ases Ipuidina 776 Proiec [ Linear 200.00lDollars |
Factor i I
| Linear \ 5.200.00/Dollars |
| Linear | 3.500.00/Dollars
Factors 1 Annual inspection of UPS 3500 Dollars
Line ltem P0O2B - Maintenance Services
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
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WBS No:
Activitv | D:

1DABO2 Rockv Flats Closure Proiect Proiect

Baseline Devl

1DXXXFPOO WBSFilter

Baseline Cost and Basis of Estimate

Activity Filter

1DAB

*

SartsIn FY *

Resources

pl anned as A5C to differentiate between service costs and forecast supplies.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International
dryers and conpressors (both performed by Cate Col orado Equi pment Co.) Supplies are reinbursable costs to be provided by the subcontractor. They are being

on a service contract), air

Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE €210S |Faciliies Mamt & Maintenance Linear 2.500.00
A 0 acilities Mamt & Maintenance | Linear 8.356.00[Dollars
Factors 4 Air Compressors 2089 Dollars per inspection performed by
255 SUBCONTRACTED SRVS 0000 _INONE c210s_[Faciliies Mamt & Maintenance | Linear | s:586.00Dollars
Factors 2 Chillers 2793 Dollars per Chiller performed bv York
A5H_|SUBCONTRACTED SRVS [ 0000 INONE | c210s IFaciities Mamt & Maintenance | Linear \ 4.178.00lDollars |
Factors 2 Air Drvers 2089 Dollars per inspection

Line Item P0O2C - Refrigeration

BOE

Resources

Line Item P03
BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Refrigeration Mintenance Support (each A5H is "lIngersoll-Rand".

These costs

have been factored to the line item

Quantity | Units

- Calibrations

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KD10H |776 Complex Steelworkers Linear 16.00
Factors 16 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients.

an accurate indication of building conditions and for performance assurance during naintenance activities.

These costs have been factored to the line item

Item Desc - Calibration Support to Preventative Mce Orders - Calibration of installed instrumentation and M & TE are funded in this work package to ensure

Calibrations include Zone 1 Wility Loops, Magahelics on d oveboxes, and controllers on the HVAC system and ot her safety related calibrations.

Quantity | Units

Cost Element dll Department Curve
750 |STRAIGHT TIME BASE M010 |FOREMEN / TEAM LEADS / GROUP | C100S |Closure Site Services inear 225.00

Factors 225 Hours
[ 750 [STRAIGHTTIMEBASE | P170 |OTHER ADMINISTRATIVE & PROFE | C100S IClosure Site Services [ Linear 200.00lHours
Factors 200 Hours
[ 750 [STRAIGHTTIMEBASE | T050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers [ Linear \ 100.00Hours |
Factors 100 Hours
[ 750 [STRAIGHTTIMEBASE | T070 IMAINT. TECHS. INSTRUMENT TEC | KD10H [776 Complex Steelworkers [ Linear [ 1215.00Hours |
Factors 1215 Hours

& orkers | Linear 25.00[Hours

Factors 104 Hours

Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 6.202.06Dallars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12.806.92Dollars
Factors 12806.9 Dollars
Activitv ID:  1DXXXFR00 Description: B776/777 Landlord - Routine Maintenance end Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1 Replace Pressure Release Valves 3.29|Valves HC 18 60 1.235 329 0 1.564 348 1912
Page 65 of 138 6/22/00 9:46:37 PM OFFICIAL USE ONLY




WBSNo: 1DAB02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DXXXFROO . ) . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
RO1 Minor Maintenance Packaaes 657.89|Maint Pkas | HC 8 5.263 112,195 41.151 0 153.347 31.639 184.986
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 26.636 26.636 0 26.636
Total for Activity IDXXXFROO: 5.323 113.430 41.480 26.636 181.546 31.987 213534

Line Item MO1 - Replace Pressure Release Valves

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.

Item Desc - Pressure Rel ease Val ve Replacenent -Replace existing PRV s on the plant air/instrument air system and steam system

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C210S |Facili1igs_Mng&Mainlenance Linear 0.25|Hours
actors Hours

E

\ 2.00/Hours
| Linear \ 16.00/Hours
Eactors 16 Hours
A5C_[SUPPLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect | Linear \ 100.00[Dollars
Factors 100 In supplies per PRV
Line Item RO1 - Minor Maintenance Packages
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.
Item Desc - Support to M nor Maintenance Packages
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 1.60
Eactors 1.6 Hours
750 |ISTRAIGH ME BASE EO050 |[ENVIRONMENTAL ENGINEERS R100S [RMRS Salaried | Linear ‘ 0.50/Hours
Eactors 0.5 Hours

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers | Linear ‘ 1.50lHours
Eactors 15 Hours

Linear ‘ 0.80/Hours

\ 0.80/Hours

0.40|Hours

\ 1.60Hours

\ 0.80/Hours

Factors 0.8 Hours
ljlhm—meJmsLEmmmmumwmmmw | Linear \ 30.00lDollars
Factors S

A5C_|SUPPLIES [ 0000 INONE [ K399s |Building 776 Proiect | Linear \ 32.55Dollars

Factors 32,55 Dollars
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.690.42|Dollars
E r S
rtment | Linear 17.945.24|Dollars
Factors 17945.2 Dollars
WBS No: 1DABO03 Title: B776 Operations Technical Support
Activity ID:  1DB0300000 Description: FY-00 B776 Operations Technical Spt 4th Otr Cost Risk 2 Schedule Risk 3
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WBS No: 1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DB0300000 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
T02 Radioloaical Enaineerina 1.00lea HC 680 680 23.263 57.800 0 81.063 11.352 92.415
T03 Stepoff Pad 1.00/ea H 816 816 18.627 0] 0] 18.627 9.090 27.716
T04 Contamination Control 1.00lea H 197 197 4,492 0 0 4,492 2.192 6.685
T05 Radioloaical Work Permit 1.00lea H 748 748 16.368 0 0 16.368 7.988 24,356
T06 ALARA Committee 1.00lea HC 22 22 445 0 0 445 217 662
T07 Analvtical Lab - DAC 3.200.00|each H 0 0 0 70.400 0] 70.400 0 70.400 |
T08 Nuclear Safetv Support 1.00leach HC 0 0 0 231.200 0 231.200 0 231.200
T10 Electrical Enaineerina 1.00lea H 0 0 0 95.263 0 95.263 0 95.263
T11 Mechanical Endgineerina 1.00lea HC 680 680 22.284 47.600 0 69.884 10.874 80.758
T13 Fire Protection Enaineerina 1.00ea HC 0 0 0] 115.600 0 115.600 0 115.600
T14 Emeraencv Preparedness 1.00lea HC 52 52 1.069 38.000 Q0 39.069 522 39.591
T15 Procedures 1.00lea HC 0 0 0 71.400 0 71.400 0 71.400
T16 Criticality Enaineerina 1.00lea HC 0 0 0] 57.800 0 57.800 0 57.800
T17 Plan of the Week/DOD 1.00lea HC 338 338 8.868 0 0 8.868 4,328 13.195
T19 Proiect Safetv Officer 1.00|each HC 0 0 0 57.800 0 57.800 0 57.800
T20 Plant Review Committee 1.00leach HC 38 38 985 6.386 0 7.371 481 7.852
T21 Health Phvsics And Instrumentation 1.00lea H 0 0 0 89.915 0 89.915 0 89.915
T22 Radioloaical Manaaement 1.00leach HC 1.857 1.857 52.606 25.000 0 77.606 25.672 103.277
T23 Criticalitv Safetv Officer 1.00lea HC 650 650 28.126 (0] 0 28.126 13.725 41.851
T24 QOccurrence Reportina 1.00/each HC 325 325 8.527 0 0 8.527 4,161 12.688
T27 Chemical Control Officer 1.00lea HC 680 680 17.836 0 0 17.836 8.704 26.541
Total for Activity 1DB0300000: 7.082 203.495 964.164 0 1.167.659 99.306 1.266.965
Line Item TO2 - Radiological Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Provides support services for ALARA, |WCPs, Building Assessnments, Operation Orders, Technical Bases Docunents, Radiol ogical Deficiency Reports,
Radi ol ogi cal Work Permts, Device/Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database mai ntenance and Radi ation
Protection Program naei nt enance.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 680.00
actor Radiolodica i 680 hours per vear
silding 776 Proiect | Linear 57.800.00IDollars
Factors 1 Radioloaical Safetv Enaineer Grube 680 hours per vear 85 dollars per hour
Line Item TO3 - Stepoff Pad
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - This activity enconpasses the radiological nonitoring of personnel and equiprent exiting the Radiol ogical Controlled Areas. The proper rel ease
docunentation of material and equi pnent |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT
responds to any contami nation nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equipnent and personnel
nonitoring are required by the Site Radiol ogical Control Mnual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent.
The step-off pad RCT al so performance tests the instrunents used at the step-off pad on a daily basis.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 680.00
Factors 680 hrs per dav
R & PR [ inea | 136.00|Hours
Factors 680 Total ST hours 0.2 20% Over-Time 1 RCT
Line Item TO4 - Contamination Control
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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ActivityID:  1DB0300000 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsIn FY *
Docunment - Rev 0.
Item Desc - ldentification of contamination sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detection of
contam nation in cold areas; provision of technical infornmation regarding the amount of contam nation and the degree of risk in corrective actions. Response
to SAAM al arms on of f normal conditions, and response to |oss of contam nation control issues, i.e., Radiological contanination of gloves, booties, and
personnel . Performance of pre-job surveys on misc. mnor tasks to ensure the Radiological Wrk Permts are adequate to control the work perforned.

Al so, decontam nation/contam nation area rollback will be performed to increase work efficiency, reduce laundry costs, and mininize the generation of of
radi oactive waste. The process will include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or
decontam nated. A representative sanple of roons slated for decontami nation includes: Rooms: 134E; 430; 463; 452; 131; 134; and 154A

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 164.00]
Ho d 8 la A
| Linear \ 32.80[Hours
Factors 0.2 20% Overtime 164 Straiaht Time Hours
Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Witing and distribution of Radiological Wirk Permts which define the safe radiol ogi cal working parameters. This task includes naintenance of a
filing systemto control the nunber of RWPs released and tracks returns to the RAP office through a daily log. Archiving of expired Radiol ogi cal Wrk
Permits and their supporting docunentation is also perfornmed, as well as issuing and tracking the return of Electronic Pocket Dosineters (EPD)and recording
and tracking individual doses fromEPDs. Al radiological surveys are filed and archived.

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 680.00
Factors 1 RCT 680 Hours
g | Linear \ 68.00[Hours
Factors 0.1 10% Overtime 680 Straiaht Time Hours
Line Item T06 - ALARA Committee
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The ALARA Conmittee addresses radiol ogi cal safety concerns and issues that have been identified by the building, programs, or an activity that
was conducted. The Chairperson shall be the Operations/Facility Manager, or designee, and the conmittee shall consist of representatives fromdepartnents
that support the area. The Committee perforns evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and
inpl ementing procedures. Formul ates and coordinates the inplenentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resolve
radi ol ogi cal issues, noteworthy ALARA acconplishments, ALARA concerns, etc.. GCenerates a status report of itens discussed and/or acted upon. This task
includes wal k-downs, neetings, reporting, etc..

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 4.33
Factor our pe 0 i .

8.67|Hours

Linear 8.67|Hours

Factors 1 hours per monthlv meetina 2 HRT 12 months 0.3612 82/227 Davs remainina
Line ltem TO7 - Analytical Lab - DAC
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Analytical Lab Support includes Ofsite Commercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites
are described bel ow

DAC Anal ytical Support - Perform Gross Al pha analysis for the follow ng itens:
1) G oss Al pha (0s01-02)
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Activity ID: 1DB0300000 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

2) Radiol ogi cal Screening (0S03-04)

3) Goss Al pha/Beta (0S05-17)

4) G oss Alpha/Beta - Air Filters (0S18-20)

5) Air Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis performed is dependent on project custoner needs as well as the | aboratory capability and capacity.

Resources Cost Element ill Department Curve Ouantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S_|Analviical Laboratorv Services Linear 22.00
Factors 22 dollars per DAC Sample
Line Item TO8 - Nuclear Safety Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This function is performed by Nucl ear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety
Question Determination (USQD) of activities and docunents submitted for review, participation in the Operational Review Comrittee (ORC) process to clarify
and advi se menbers on issues concerning USQDs, Safety Eval uation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenments (OSR/ TSR)
page changes and guidance. Historically, three engineers have been required to performthis scope.

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |Buining_ZZ6_ELQ‘Lect Linear 231.200.00|Dollars
Factors 1 Nuclear Safetv Enaineer Board. 85 dollars per hour 680 hours 4 personnel
Line Item T10 - Electrical Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Electrical Engineering group serves as Subject Matter Expert on all electrical power related equi pment and systens; supports |WCP

devel opnent; performs engineering operability evaluations on an as-needed basis; supports authorization basis activities; and serves as |iaison/Point of
Contact with RVRS Central Engineering on building engineering matters. Additionally, this position will provide engineering support for procedure

devel opnment, system wal kdown and one-line draw ng devel opnent, |abeling of key conponents, and devel opnent of system descriptions.

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E040 EL ECTRICAL ENGINEERS K399S |Buining_ZZ6_ELQ‘Lect Linear 29.473.92|Dollars
Factors 1 Electrical Enaineer All of these are 12 packaaes per vear 80 hours per desian modification 85 dollars per hour
0.3612  82/227 Davs remainina
iect | Linear 12.894.84|Dollars
Factors 1 Electrical enaineers 12 EOEs per vear 35 hours per Enaineerina Operability 85 dollars per hour

0.3612 82/227 Davs remainina

Las2 teNerRa | Eo40 |[ELECTRICALENGINEERS | K399 [Buildina 776 Proiect | Linear [ 19.158.05Dollars

Factors 2 LO/TOs per week 6 hours support for Lockout/Taaout 52 Weeks per vear 85 dollars per hour
0.3612  82/227 Davs remainina
iect | Linear 18.421.201Dollars
Factors 1 Electrical Enaineer 15 ESPs per vear 40 hours per Enaineerina Support 85 dollars per hour
0.3612  82/227 Davs remainina
iect | Linear 10.113.601Dollars
Factors 70 dollars per hour 10 hours support to Standard Work 40 SWPs reauirina EE support
0.3612 82/227 Davs remainina
[ as57_lLaTA [ E040 IELECTRICAL ENGINEERS | k399s |Buildina 776 Proiect | Linear [ 5201.28Dollars |
Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour

0.3612 82/227 Davs remainina
Line Item T11 - Mechanical Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurent - Rev 0.

Item Desc - The Mechani cal Engineering group serves as subject matter expert on all mechanical equiprent related systens. Additionally, this discipline
provi des engi neering support for procedure devel opnent, system wal kdowns and one-1ine draw ng devel opnent, |abeling of key conponents, and devel opment of
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|syst em descri ptions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E070 IMECHANICAL ENGINEERS R100S |RMRS Salaried Linear 680.00
Factors 1 Mechanical Enaineer Bentzinaer 680 Hours per vear
Casr Tata e 70 TwechanicaL encineers | ases Touiing 776 Project [ Linear | 47.600.00Dollars
Factors 70 dollars per hour Barr 1 Mechanical Enaineers 680 hours each per vear
Line Item T13 - Fire Protection Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K252S |Enqineerinu Linear 115.600.00|Dollars
Factors 85 dollars per hour Lannina 680 hours 2 FPE
Line ltem T14 - Emergency Preparedness
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This function includes adninistering the inplenmentation of the RFETS Emergency Preparedness Program for the protection of personnel, the public,
and the environment during energency response; devel opment and inpl emention of the Building Energency Program provision of technical assistance to building
managenent for devel opment and conduct of building drills (includes drill controller and evaluator), procedure review and approval and training for the

Bui | di ng Energency Preparedness Personnel on new procedures and devel opnent processes.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 17.34|Hours
Factors 2 RCT 2 hours per drill 12 Drills per vea 0.36 8 Da emaining
4
N & Jildina
Factors 95 $'s/Hour 400 Hours 1 epa Consultant Wells
Line ltem T15 - Procedures
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Procedure Administration function includes devel opnent, updating, nodifications and i ssuance of procedures to operate the facility.

Resources Cost Element il Department Curve Quantity | Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | K399S |Buildjng_ﬂ6_ELQ'Lect Linear
Factors 15 Procedure Writers 1/2 Chartrand. full 70 dollars per hour 680 hours each per vear
Line Item T16 - Criticality Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Criticality Engineering function provides the building with criticality safety analysis that is in conformance to applicabl e standards,
rules, and orders, and provides guidance in the formof limts and procedures which ensure the subcriticality of the building's fissile material during
handl i ng, processing, and storage operations. Two Criticality Engineers are required plus 0.5 FTE for the Lead Criticality Engineer.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |Buildlng_ﬂ6_ELQ'Lect Linear 57.800.00|
Factors 85 dollars per hour Malinoskv 680 hours each per vear 1 Criticalitv Safetv Enaineers Medrick
Line ltem T17 - Plan of the Week/DOD
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week,

to discuss the current Facility condition
and radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources.

The Plan of the Week coordinator is funded in this

activity.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRSSaLaried Linear 338.08
Factors 18 Hours per week Moraan 52 Weeks per vear 0.3612 82/227 Davs remainina
Line Item T19 - Project Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Project Safety O ficer (A) Perforns required Health and Safety activities, identifies hazards and potential accident producing situations
within the work place, and reviews work packages, engineering work orders and equi pnent installation or maintenance activities for safety systenms and

interlock functions. Pronptes and nmintains awareness through enpl oyee participation, enforcement of safety rules, accident tracking and trending, and
corrective actions.

(B.) Maintains ASME registration and training required to performrequired Health and Safety activities noted above.

Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Buining_ZZ6_ELQ‘Lect Linear 57.800.00)
Factors 1 Industrial Hvaienist - Farler 680 Hours per vear 85 dollars per hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Plant Review Commttee, in accordance with 3-T34-SSOC-PRC, provides independent safety reviews for B776/777-rel ated docunents (e.g.,
procedures, IWCPs, Ops Orders, Discovery Issues, etc.) to minimze and mtigate Nuclear Safety inpacts and to ensure safe operations within the facility.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 37.56lHours
actor

52 weeks per vear 0.3612  82/2

27 Davs remainina

B Buildina 6 Proiect | Linear ‘ 3.193 0’I|Dn ars
Factors 1 Nuclear Safetv Professional Medrick 2 hours per week 52 Weeks per vear 0.3612 82/227 Davs remainina
85 dollars per hour
ASH_|SUBCONTRACTED SRVS E110 |OUALITY CONTROL ENGINEERS | K399S_|Buildina 776 Proiect | Linear | 3.193.01/Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
0.3612 82/227 Davs remainina
Line Item T21 - Health Physics And Instrumentation
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
A Leased Labor cost of calibrations by Al pha Goup of instruments used by building radiation control personnel and other building personnel: Al phanets -

114 hrs, A-100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 H's, Lo Vol Sanplers - 40 hrs, Ludlum
12-1A - 224 hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum?2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B. Parts, supplies and overhead costs of calibration of instruments used by buil ding radiation control personnel and other building personnel: Bal ances, Q2
Anal yzers, nagnahelics, photohelics, pressure differentials, torque wenches, PCM 2s, Ludluns, etc.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399S |Buildina 776 Proiect Linear 6.501.60
actor i

0.3612

| Linear ‘ 83.413 '%6|Dn ars

0.3612 82/227 Davs remainina

Factors 66 dollars per hour Support from Aloha 3499 Hours
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Line Item T22 - Radiological Management

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev 0.

Item Desc - Rad Ops Managenent provides technical direction, interpretation and guidance in all aspects of radiological control to ensure effective radiation
safety practices and conpliance with orders and rules. Also included in this task are routine naintenance activities necessary to support everyday

radi ol ogi cal record | ogkeepi ng and survey docunentati on and procurenment of routine supplies necessary to support everyday radiol ogical record | ogkeeping,
survey docunentation, replacenent/additional instrumentation, and personnel safety.

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 1.300.32|Hours

| Linear ‘ 195 0'%|Hours |

| Linear | 25.000.00Dollars

Factors 25000 Misc Supplies
Line Item T23 - Criticality Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

ItemDesc - The Criticality Safety O ficer perforns the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for any
criticality safety matters between organi zations that have custody of fissionable material and all other organizations, coordination of requests for Critical
Saf ety Engineering, and preparation of criticality safety operations limt postings. Also included are the annual criticallity safety assessnments for the

facility.
Resources Cost Element ill Department Curve Ouanity | Units
750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 650.00
Factors 650 Hours/ea Panton 1 Crit Safetv Officer
Line Item T24 - Occurrence Reporting
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and uploading of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for

DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 325.08
Factors 900 Hours per vear 1 Occurrence Reportina Professional 0.3612 82/227 Davs remainina
Line Item T27 - Chemical Control Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Chemical Control Oficer serves as the single point of contact for chem cal managenment within the Building 776/ 777 conpl ex, nmintains the
Chem cal Managenent Plan, maintains a |list of chem cal storage sites, maintains the Chenical Managenent Data Base, tracks the quantities of chenmicals in the
Bui I ding 776/ 777 conpl ex and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemcals,
mai ntains Material Safety Data Sheets for chemcals stored in the Building 776/ 777 conpl ex, works with nanagers, supervisors and other staff to devel op and
i mpl ement appropriate chem cal procedures and practices, and perforns the nonthly inspections of flamable cabinets.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 680.00
Factors 1 Chemical Control Officer - McDonald 680 Hours
Activity ID:  1DF0301T00 Description: FY-01 B776 Operations Technical Support Cost Risk 2 Schedule Risk 3

Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost Total Cost
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Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0] 178.839 178.839 0 178.839
T02 Radiolodical Enaineerina 1.00lea HC 1.800 1.800 61.578 306.000 Q0 367.578 29.373 396.951
T03 Stepoff Pad 1.00/ea H 2.574 2.574 56.326 0 0 56.326 26.868 83.194
T04 Contamination Control 1.00lea H 515 515 11.265 0 0 11.265 5.374 16.639
T05 Radioloaical Work Permit 1.00lea H 2.317 2.317 50.694 0 0 50.694 24,181 74.874
T06 ALARA Committee 1.00lea HC 60 60 1.231 0 0 1.231 587 1.818
T07 Analvtical Lab - DAC 9.600.00|each H 0 0 0 211.200 0 211.200 0 211.200
T08 Nuclear Safetv Support 1.00leach HC 0 0 0 612.000 0 612.000 0 612.000
T10 Electrical Enaineerina 1.00/ea H 0 0 [0] 263.740 [0] 263.740 0 263.740
T11 Mechanical Enaineerina 1.00lea HC 1.800 1.800 58.986 126.000 0 184,986 28.136 213.122
T13 Fire Protection Enaineerina 1.00lea HC 0] 0] 0] 153.000 Q 153.000 0 153.000
T14 Emeraencyv Preparedness 1.00/ea HC 144 144 2.960 85.500 [0] 88.460 1.412 89.872
T15 Procedures 1.00lea HC 0 0 0] 189.000 0] 189.000 0 189.000
T16 Criticality Endineerina 1.00lea HC 0 0 0 153.000 0 153.000 0 153.000
T17 Plan of the Week/POD 1.00lea. HC 936 936 24,551 0 0 24,551 11711 36.262
T19 Proiect Safetv Officer 1.00leach HC 0 0 0 153.000 0 153.000 0 153.000
T20 Plant Review Committee 1.00leach HC 104 104 4,500 17.680 0 22.180 2.147 24,327
T21 Health Physics And Instrumentation 1.00lea H 0 0 0 248,934 0 248.934 0 248.934
T22 Radiolodical Management 1.00leach HC 5.140 5.140 145,641 25.000 0 170.641 69.471 240,112
T23 Criticalitv Safetv Officer 1.00lea HC 1.800 1.800 77.886 0 0 77.886 37.152 115.038
T24 Occurrence Reporting 1.00/each HC 900 900 23.607 [0] [0] 23.607 11.261 34.868
T27 Chemical Control Officer 1.00lea HC 1.800 1.800 47.214 0 0 47.214 22.521 69.735
Total for Activity 1DF0301T00: 19.889 566.440 2.544,054 178.839 3.289.333 270.192 3.559.525
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 107.750.601Dollars
E r S
rtment | Linear | 71.088.26lDollars |
Factors 71088.3 Dollars
Line Item TO2 - Radiological Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Prot ecti on Program mai nt enance.

Item Desc - Provides support services for ALARA, |WCPs, Building Assessnents, Operation O ders, Technical Bases Docunents, Radi ol ogical
Radi ol ogi cal Work Permits, Device/ Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation

Defi ci ency Reports,

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.800.00
a Radioloai i 8 IS [
| Linear | 153.000.00Dollars
H Jilding 776 | Linear | 153.000.00[Dollars
Factors 1 Radioloaical Safetv Enaineer Grube 1800 hours per vear 85 dollars per hour
Line Iltem TO3 - Stepoff Pad
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.
Item Desc - This activity enconpasses the radiol ogical nonitoring of personnel and equi pment exiting the Radiol ogical Controll

responds to any contam nation nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring.

ed Areas. The proper rel ease
docunentati on of material and equi prent | eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT
Equi prent and personnel
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nmonitoring are required by the Site Radiol ogical Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent.
The step-off pad RCT al so performance tests the instrunents used at the step-off pad on a daily basis.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear

Factors 1 RCT 9

hrs per dav 52 weeks 5

davs per week

&

3 \ 234.00/Hours
Factors 2340 Total ST hours 0.1 10% Over-Time 1 RCT
Line Item TO4 - Contamination Control
BOE Hi storical Data Source - The historical data is fromthe FY98 actual

costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc - ldentification of contamination sources to prevent the spreading of contam nation in controlled areas and individual
contam nation in cold areas; provision of technical infornmation regarding the amount of contam nation and the degree of
to SAAM al arms on of f normal conditions, and response to |oss of contam nation control issues, i.e
personnel . Performance of pre-job surveys on misc. mnor tasks to ensure the Radiol ogical

Al so, decontam nation/contam nation area rollback will be performed to increase work efficiency, reduce |aundry costs,
radi oactive waste. The process will include walls and floors,

decontam nated. A representative sanple of roons slated for

exposures. Detection of
risk in corrective actions. Response
., Radiol ogical contam nation of gloves, booties, and

Work Permits are adequate to control the work perforned.

and mnimze the generation of of
as well as all nmaterials and equipnent in the area to be downgraded, to be surveyed and/or

decontami nation includes: Rooms: 134E; 430; 463; 452; 131; 134; and 154A
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 468.00
Fa Hours/da 4 i
| Linear \ 46.80Hours
Factors 0.1 10% Overtime 468 Straiaht Time Hours
Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

Summary
Docunent - Rev O.

Item Desc - Witing and distribution of Radiological Wirk Permts which define the safe radiol ogi cal working parameters. This task includes naintenance of a
filing systemto control the nunber of RWPs released and tracks returns to the RAP office through a daily log. Archiving of expired Radiol ogical Wrk
Permits and their supporting docunentation is also perfornmed, as well as issuing and tracking the return of El ectronic Pocket Dosineters (EPD)and recording
and tracking individual doses fromEPDs. Al radiol ogical

surveys are filed and archived.
Resources Cost Element il Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Comnlex Steelworkers Linear 2.106.00|
Factors Hours per da 4 Norkina AWS davs
& RADIA m orkers | Linear ‘ 210.60lHours
Factors 0.1 10% Overtime 2106 Straiaht Time Hours
Line Item T06 - ALARA Committee
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

Summary
Docunent - Rev O.

Item Desc - Addresses radiol ogi cal safety concerns and issues that have been identified by the building, programs, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives fromdepartnents that support the

area. Performs evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and inpl enenting procedures. Formnul ates
and coordinates the inplenmentation of the Project Area ALARA goals.

Meets nonthly on any actions taken to resolve radiol ogi cal issues, noteworthy ALARA
acconpl i shments, ALARA concerns, etc.. GCenerates a status report of itens discussed and/or acted upon. Includes wal k-downs, neetings, reporting, etc..
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 12.00]
] hour per monthlv meetina RCT months
R R omplex Stee k inea ‘ 24.00[Hours
Factors 1 hour per monthlv meetina 2 Pipefitters 12 Months
R & omplex Steelworkers | Linear ‘ 24.00[Hours
Factors 1 hours per monthlv meetina 2 Process Specialists 12 months
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Line Item TO7 - Analytical Lab - DAC

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - Lab Support includes O fsite Commercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are
descri bed bel ow

DAC Anal ytical Support - Gross Al pha analysis for the follow ng itens:
1) G oss Al pha (0s01-02)

2) Radiol ogi cal Screening (0S03-04)

3) Goss Al pha/Beta (0S05-17)

4) Goss Alpha/Beta - Air Filters (0S18-20)

5) Ar Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis perforned is dependent on project custoner needs as well as the |aboratory capability and capacity.

Resources Cost Element ill Department Curve Ouantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k2675 _|Analvtical Laboratory Services Linear 22.00!
Factors 22 dollars ner DAC Samole
Line Item TO8 - Nuclear Safety Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This function is performed by Nucl ear Safety Engi neering which provides nuclear technical support, facility safety analysis, Unreviewed Safety
Question Determ nation (USQD) of activities and docunments submitted for review, participation in the Operational Review Conmittee (ORC) process to clarify
and advi se nmenbers on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenents (OSR/ TSR)
page changes and gui dance. Historically, three engineers have been required to performthis scope.

Resources Cost Element il Department Curve Quantity Units
A52_[ITENERA E080 INUCLEAR (CRITICALITY) ENGINEER| K399S |Bu.ildingll6_|?_’miect Linear 612.000.00IDollars
Factors 1 Nuclear Safetv Enaineer Board. 85 dollars per hour 1800 hours 4 personnel
Line Item T10 - Electrical Engineering
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Electrical Engineering group serves as Subject Matter Expert on all electrical power related equi pment and systens; supports |WCP

devel opnent; performs engineering operability evaluations on an as-needed basis; supports authorization basis activities; and serves as |iaison/Point of
Contact with RVRS Central Engineering on building engineering matters. Additionally, this position will provide engineering support for procedure

devel opnment, system wal kdown and one-line draw ng devel opnent, |abeling of key conponents, and devel opnent of system descriptions.

Resources Cost Element ill Department Curve Quantity | Units

A52 |TENERA E040 |FI ECTRICAL ENGINEERS K399S |BLL|J_d.Ln_Q_ZZ6_ELQLect Linear 81.600.00

Factor i ineers 12 EOEs per vear 35 hours per Enaineerina Operability 85 dollars per hour
ildi iect | Line
2 LO/TOs per week 85 dollars per hour

N Linear | 51.000.00Dollars

igg ? :Il E ffff ff E?ﬁ T ESPS per vear hours oer Enq neerina Support 85 dollars per hour
Linear 28.000.00IDollars
Factors 70 dollars per hour hours supnort to Standard Work 40 SWPs reauirina EE support |
lASZ LATA E040 ELEQ RICAL ENGINEERS K399S |Buildina 776 Proiect Linear 14.400.001Dollars

Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour
Line ltem T11 - Mechanical Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
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Item Desc - The Mechani cal Engineering group serves as subject matter expert on all mechanical equiprent related systens. Additionally, this discipline
provi des engi neering support for procedure devel opnent, system wal kdowns and one-1ine draw ng devel opnent, |abeling of key conponents, and devel opment of
system descri ptions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE EQ70 |MECHANICAL ENGINEERS R100S |RMRS Salaried Linear 1.800.00]
Factors 1 Mechanical Enaineer Bentzinaer 1800 Hours per vear
lASZ LATA E070 IMECHANICAL ENGINEERS K399S |Buildina 776 Proiect | Linear 126.000.00IDollars
Factors 70 dollars per hour Barr 1 Mechanical Enaineers 1800 hours each per vear
Line Item T13 - Fire Protection Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS k2525 |Endineerina Linear 153.000.001Dollars
Factors 85 dollars per hour Lannina 1800 hours
Line Item T14 - Emergency Preparedness
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmary
Docunment - Rev 0.

Item Desc - This function includes administering the inplenmentation of the RFETS Emergency Preparedness Program for the protection of personnel, the public,
and the environnent during enmergency response; devel opment and inpl enention of the Building Enmergency Program provision of technical assistance to building
managenent for devel opment and conduct of building drills (includes drill controller and evaluator), procedure review and approval and training for the

Bui | di ng Emergency Preparedness Personnel on new procedures and devel opment processes.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 48.00

Factors 2 RCT 2 hours per drill 12 Drills per vear
2 plex Stee \ 96.00Hours
Specialist Drills per vear

Proiect | Linear ‘ 85.500.00[Dollars

Factors 95 $'s/Hour 1800 Hours 0.5 Bepa Consultant
Line Item T15 - Procedures
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Procedure Administration function includes devel opnent, updating, nodifications and i ssuance of procedures to operate the facility.

Resources Cost Element il Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | K399S |BLLildJnﬂ_ZZ6_ELQi_ect Linear 189.000.001Dollars
Factors 15 Procedure Writers Chartrand Brown- 70 dollars per hour 1800 hours each per vear
Line ltem T16 - Criticality Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Criticality Engineering function provides the building with criticality safety analysis that is in conformance to applicabl e standards,
rules, and orders, and provides guidance in the formof limts and procedures which ensure the subcriticality of the building's fissile material during
handl i ng, processing, and storage operations. Two Criticality Engineers are required plus 0.5 FTE for the Lead Criticality Engineer.

Resources Cost Element ill Department Curve Quantitv Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |BLLiJ.dlng_ZZ6_ELQi_60t Linear 153.000.00(Dollars
Factors 85 dollars per hour Malinoskv 1800 hours each per vear 1 Criticalitv Safetv Enaineers Medrick
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Line ltem T17 - Plan of the Week/POD

BOE

Resources

Line Iltem T19
BOE

Resources

Line Item T20
BOE

Resources

Line Item T21
BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, to discuss the current Facility condition

and radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this
activity.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 936.00
Factors 18 Hours per week 52 Weeks per vear

- Project Safety Officer

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Project Safety Oficer (A) Perforns required Health and Safety activities, identifies hazards and potential accident producing situations
within the work place, and review work packages, engineering work orders and equi pnent installation or maintenance activities for safety systenms and

interlock functions. Pronptes and nmintains awareness through enpl oyee participation, enforcenment of safety rules, accident tracking and trending, and
corrective actions.

(B.) Maintains ASME registration and training required to performrequired Health and Safety activities noted above.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00(Dollars
Factors 1 Industrial Hvaienist - Farler 1800 Hours per vear 85 dollars per hour

- Plant Review Committee

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Plant Review Conmittee, in accordance with 3-T34-SSOC PRC, provides independent safety reviews for B776/777-rel ated docunents (e.g.,
procedures, |WCPs, Ops Orders, Discovery Issues, etc.) to minimze and nmitigate Nuclear Safety inpacts and to ensure safe operations within the facility.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER]| K399S |Buining_ZZ6_ELQ‘Lect Linear 104.00|

a 2 hours per week 52 We
R Jilding 776 Project | Linear | 8.840.00lDollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
B A R 2 Jilding 776 Project | Linear | 8.840.00lDollars
Factors 2 hours per week 52 weeks per vear 85 dollars per hour

- Health Physics And Instrumentation

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -

A Leased Labor cost of calibrations of instrunents used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 Hs, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224
hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B. Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, 2
Anal yzers, magnahelics, photohelics, pressure differentials, torque wenches, PCM2s, Ludluns, etc.
Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K399S |Buildina 776 Proiect Linear 18.000.00
actor i

| Linear 230.934.00IDollars

Factors 66 dollars per hour 3499 Hours
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Line Item T22 - Radiological Management
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Rad Ops Managenent provides technical direction, interpretation and guidance in all aspects of radiological control to ensure effective radiation
safety practices and conpliance with orders and rules. Also included in this task are routine naintenance activities necessary to support everyday
radi ol ogi cal record | ogkeepi ng and survey docunentati on and procurenment of routine supplies necessary to support everyday radiol ogical record | ogkeeping,
survey docunentation, replacenent/additional instrumentation, and personnel safety.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 3.600.00|
Radi ica e on. Fields 1800 Hours each
) 1
00
& R alaried | Linear \ 540.00/Hours
Factors 0.15 15% Overtime 3600 hours Straiaht time
Casc lsupplEs o Toooo NoNE o T 908 Tpuidina 776 Proiec [ Linear | 25.000.00[Dollars |
Factors 25000  Misc Supplies
Line Item T23 - Criticality Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
ItemDesc - The Criticality Safety O ficer perforns the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for any
criticality safety matters between organi zations that have custody of fissionable naterial and all other organizations, coordination of requests for Critical
fSaf fslt_yt Engi neering, and preparation of criticality safety operations limt postings. Also included are the annual criticallity safety assessnments for the
acility.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRSSaLaried Linear 1.800.00|
Factors 1800 Hours/ea Panton 1 Crit Safetv Officer
Line Item T24 - Occurrence Reporting
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
level based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunment - Rev 0.
Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and uploading of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for
DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSaLaried Linear 900.00
Factors 900 Hours per vear 1 Occurrence Reportina Professional
Line Item T27 - Chemical Control Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - The Chemical Control Oficer serves as the single point of contact for chem cal managenment within the Building 776/ 777 conpl ex, nmintains the
Chem cal Managenent Plan, maintains a |list of chem cal storage sites, maintains the Chenical Managenent Data Base, tracks the quantities of chenmicals in the
Bui I ding 776/ 777 conpl ex and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemcals,
mai ntains Material Safety Data Sheets for chemcals stored in the Building 776/ 777 conpl ex, works with nanagers, supervisors and other staff to devel op and
inpl ement appropriate chem cal procedures and practices, and performs the nonthly inspections of flammable cabinets.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSaIaried Linear 1.800.00
Factors 1 Chemical Control Officer 1800 Hours
Activity ID:  1DF0302T00 Description: FY-02 B776 Operations Technical Support Cost Risk 2 Schedule Risk 3
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost | Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
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Activitv | D: 1DF0302T00 . . . WBSFilter 1DAB
) ) Baseline Cost and Basis of Estimate Activity Filter  * o SartsIn EY R
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 0 0 493,516 493.516 0 493,516
T02 Radiolodical Enaineerina 1.00lea HC 1.800 1.800 61.578 306.000 Q0 367.578 21.737 389.315
T03 Stepoff Pad 1.00/ea H 2.574 2.574 56.326 0 0 56.326 19.883 76.209
T04 Contamination Control 1.00lea H 515 515 11.265 0] 0] 11.265 3.977 15.242
T05 Radioloaical Work Permit 1.00/ea H 2.317 2.317 50.694 0 0 50.694 17.895 68.588
T06 ALARA Committee 1.00lea HC 60 60 1.231 Q0 Q0 1.231 435 1.666
T07 Analvtical Lab - DAC 9.600.00|each H 0 0 0 211.200 0 211.200 0 211.200
T08 Nuclear Safetv Support 1.00leach HC 0 0 0 612.000 0 612.000 0 612.000
T10 Electrical Enaineerina 1.00/ea H 0 0 [0] 263.740 [0] 263.740 0 263.740
T11 Mechanical Enaineerina 1.00lea HC 1.800 1.800 58.986 126.000 0 184,986 20.822 205.808
T13 Fire Protection Enaineerina 1.00lea HC 0] 0] Q 153.000 Q 153.000 0 153.000
T14 Emeraencyv Preparedness 1.00/ea HC 144 144 2.960 85.500 [0] 88.460 1.045 89.505
T15 Procedures 1.00lea HC 0 0 Q 189.000 Q 189.000 0 189.000
T16 Criticality Endineerina 1.00lea HC 0 0 0 153.000 0 153.000 0 153.000
T17 Plan of the Week/DOD 1.00lea. HC 936 936 24,551 0 0 24,551 8.667 33.218
T19 Proiect Safetv Officer 1.00leach HC 0 0 0 153.000 0 153.000 0 153.000
T20 Plant Review Committee 1.00/each HC 104 104 4,500 17.680 Q0 22.180 1.589 23.769
T21 Health Physics And Instrumentation 1.00/ea H 0 0 0 248,934 0 248.934 0 248.934
T22 Radiolodical Management 1.00leach HC 5.140 5.140 145,641 25.000 0 170.641 51.411 222.053
T23 Criticalitv Safetv Officer 1.00lea HC 1.800 1.800 77.886 (0] (0] 77.886 27.494 105.380
T24 Occurrence Reporting 1.00/each HC 900 900 23.607 [0] [0] 23.607 8.333 31.940
T27 Chemical Control Officer 1.00lea HC 1.800 1.800 47214 Q0 0] 47.214 16.667 63.881
Total for Activity 1DF0302T00: 19.889 566.440 2.544,054 493.516 3.604.010 199.953 3.803.963
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 338.813.90IDollars
E r S
rtment | Linear 154.702.00IDollars

Factors 154702 Dollars
Line Item TO2 - Radiological Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Provides support services for ALARA, |WCPs, Building Assessnents, Operation Oders, Technical Bases Docunents, Radiol ogi cal Deficiency Reports,
Radi ol ogi cal Work Permits, Device/ Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation
Prot ecti on Program mai nt enance.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.800.00|
diolodi i 8 IS [

[ Linear | 153.000.00[Dollars
H lidina 776 | Linear | 153.000.00[Dollars
Factors 1 Radioloaical Safetv Enaineer Grube 1800 hours per vear 85 dollars per hour
Line Iltem TO3 - Stepoff Pad
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity enconpasses the radiol ogical nonitoring of equipnment exiting the Radiological Controlled Areas. The proper release docunentation
of material and equi prent |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT responds to any
contam nati on nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equipnent and personnel nonitoring are required
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Activity Filter  * SartsIn FY *

by the Site Radiol ogical Control Mnual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent. The step-off pad RCT al so
performance tests the instruments used at the step-off pad on a daily basis.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Combplex Steelworkers Linear

Factors 1 RCT 9 hrs per dav 52 weeks 5 davs per week
BASE & PR A , i \ 234,00lHours
Factors 2340 Total ST hours 0.1 10% Over-Time 1 RCT
Line Item T04 - Contamination Control
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - ldentification of contami nation sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detect
contam nation in cold areas; provide technical information on anpunt of contamination and degree of risk an corrective actions. Respond to SAAM al arns on
off normal conditions, and respond to | oss of contamination control issues, i.e., Radiological contami nation of gloves, booties, and personnel. Perform pre-

job surveys on msc. mnor tasks to ensure the Radiol ogical Wirk Pernmits are adequate to control the work perforned. Al so, decontani nation/contamni nation
area rollback will be performed to increase work efficiency, reduce |laundry costs, and mnimze the generation of of radioactive waste. The process will
include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or decontam nated. A representative sanple
of roons slated for decontamination is as follows: Rooms: 134E; 430; 463; 452; 131; 134; and 154A

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 468.00

ctors 2 Hours/dav workina AWS davs
R orkers | Linear ‘ 46.80|Hours

E

BA PR

Factors 0.1 10% Overtime 468 Straiaht Time Hours
Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Witing and distribution of Radiological Wrk Pernmits which define the safe radiol ogi cal working parameters. Includes maintenance of a filing
systemto control the number of RWPs rel eased and tracks returns to the RWP office through a daily log. Archiving of expired Radiol ogical Wirk Pernmts and
their supporting docunentation is also perforned. |ssues and tracks return of Electronic Pocket Dosineters (EPD). Records and tracks individual doses from
EPDs. Files and archives all radiol ogi cal surveys.
Resources Cost Element il Department Curve Quantitv | Units
750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 2.106.00
Factors 9 Hours per da 4 Norkina AWS davs

orker | Linear ‘ 210.60/Hours

Factors 0.1 10% Overtime 2106 Straiaht Time Hours
Line Item TO6 - ALARA Committee
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Addresses radiol ogi cal safety concerns and issues that have been identified by the building, programs, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives fromdepartnents that support the

area. Performs evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and i npl enenting procedures. Formnul ates
and coordinates the inplenmentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resol ve radiol ogi cal issues, noteworthy ALARA

acconpl i shments, ALARA concerns, etc.. GCenerates a status report of itens discussed and/or acted upon. Includes wal k-downs, neetings, reporting, etc..
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 12.00]

Factors 1 hour per monthlv meetina 1 RCT 12 months

Linear \ 24.00/Hours
\ 24.00/Hours

R & [
Factors 1 hours per monthlv meetina 2 Process Specialists 12 months
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Line Item TO7 - Analytical Lab - DAC
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

descri bed bel ow

DAC Anal ytical Support - Gross Al pha analysis for the follow ng itens:
1) G oss Al pha (0s01-02)

2) Radiol ogi cal Screening (0S03-04)

3) Goss Al pha/Beta (0S05-17)

4) Goss Alpha/Beta - Air Filters (0S18-20)

5) Ar Filter Loeading, Unloading, and Conpositing (OS 21)

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Lab Support includes O fsite Commercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are

The type and quantity of the analysis perforned is dependent on project custoner needs as well as the |aboratory capability and capacity.

Resources Cost Element ill Department Curve Ouantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k2675 _|Analvtical Laboratory Services Linear 22.00!
Factors 22 dollars ner DAC Samole
Line Item TO8 - Nuclear Safety Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

Question Determ nation (USQD) of activities and docunents submitted for review, participation in the Operational

page changes and gui dance. Historically, three engineers have been required to performthis scope.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - This function is performed by Nucl ear Safety Engi neering which provides nuclear technical support, facility safety analysis, Unreviewed Safety

Revi ew Committee (ORC) process to clarify

and advi se nmenbers on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenents (OSR/ TSR)

Resources Cost Element il Department Curve Quantity Units
A52_[ITENERA E080 INUCLEAR (CRITICALITY) ENGINEER| K399S |Bu.ildingll6_|?_’miect Linear 612.000.00IDollars
Factors 1 Nuclear Safetv Enaineer Board. 85 dollars per hour 1800 hours 4 personnel
Line Item T10 - Electrical Engineering
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

drawi ng devel opnent, |abeling of key conmponents and devel opment of system descriptions.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power rel ated equi prent and systens, supports |WCP, perforns engineering
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RVRS Central Engineering
on building engineering matters. Additionally, This position will provide engineering support for procedure devel opnent, system wal kdown and one |ine

Resources Cost Element ill Department

Curve Quantity | Units

Linear 81.600.00

A52 |TENERA E040 |FI ECTRICAL ENGINEERS K399S |Bu|ldmgﬂ6_ELQ|ect

Factor i ineers 12 EOES per vear 35 hours per Enaineerina Operability

iect

2 LO/TOs per week

85 dollars per hour
Line
85 dollars per hour

N

Linear | 51.000.00Dollars

igg ? :Il E ffff ff E?ﬁ T ESPS per vear hours oer Enq neerina Support 85 dollars per hour
Linear 28.000.00IDollars

Factors 70 dollars per hour hours supnort to Standard Work 40 SWPs reauirina EE support
lASZ LATA E040 ELEQ RICAL ENGINEERS K399S |Buildina 776 Proiect

Linear 14.400.00IDollars

Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour
Line ltem T11 - Mechanical Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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Item Desc - Mechani cal Engineering serves as a subject natter expert on all mechanical equipnent related systens. Additionally, this discipline will provide
engi neering support for procedure devel opment, system wal kdowns, and one |ine draw ng devel opnent, |abeling of key conponents, and devel opnent of system
descri ptions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E070 |MECHANICAL ENGINEERS R100S |RMRS Salaried Linear 1.800.00|
Factors 1 Mechanical Enaineer Bentzinaer 1800 Hours per vear
lASZ LATA E070 IMECHANICAL ENGINEERS K399S |Buildina 776 Proiect | Linear 126.000.00IDollars
Factors 70 dollars per hour Barr 1 Mechanical Enaineers 1800 hours each per vear
Line Item T13 - Fire Protection Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunent - Rev 0.
Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K252S |Enqineerinu Linear 153.000.00|Dollars
Factors 85 dollars per hour Lannina 1800 hours
Line Item T14 - Emergency Preparedness
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmary
Docunent - Rev 0.
Item Desc - Administers the inplenmentation of the RFETS Enmergency Preparedness Program for the protection of personnel, the public, and the environnent
during energency response. Develops and inplenents of the Building Energency Program provides technical assistance to building managenent for devel opnent
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and
devel opnent processes.
A Devel op/ conduct buil ding energency drills.
B./C./D. Drill controller/evaluator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KD10H |776C0m0|ex Steelworkers Linear 48.0
Factors 2 RCT 2 hours per drill 12 Drills per vear
2 | Linear \ 96.00[Hours
H 6 | Linear ‘ 85.500.00[Dollars
Factors 95 $'s/Hour 1800 Hours 0.5 Bepa Consultant
Line ltem T15 - Procedures
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - The Procedure Administration function includes devel opnent, updates, nodifications and i ssuance of procedures to operate the facility.
Resources Cost Element il Department Curve Quantity Units
A57 |LATA P160 |TECHNICALWRITERSAND EDITOR [ K399S |BLl.ildlng_ZZ6_ELQi_60t Linear 189.000.00(Dollars
Factors 15 Procedure Writers Chartrand Brown- 70 dollars per hour 1800 hours each per vear
Line ltem T16 - Criticality Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders
to provide guidance in the formof [linmts and procedures which ensure the subcriticality of the building's fissile material handling, processing, and
storage operations. Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.
_B§§ources| Cost Element ‘ dll ‘ Department ‘ Curve | Quantity | Units |
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hours each per vear

Factors 85

dollars per hour Malinoskv 1800

Line Item T17 - Plan of the Week/DOD

Linear ‘

153.000. 00|DQ ars

1 Criticalitv Safetv Enaineers Medrick

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, discuss the current Facility condition,
radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this activity.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa.laried Linear 936.00
Factors 18 Hours per week 52 Weeks per vear
Line Item T19 - Project Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.
ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.
B. ASME registration and training required to performrequired Health and Safety activities above.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars
Factors 1 Industrial Hvaienist - Farler 1800 Hours per vear 85 dollars per hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Plant Review Committee is a new requirenment being planned for in FY-99.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | R100S |RMRSSaIaried Linear 104.00
a 2 hours per week 52 We
R Jilding 776 Proiect | Linear | 8.840.00Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
5 A R Proiect | Linear | 8.840.00Dollars

6
dollars per hour

weeks per vear

Factors 2 hours per week 52
Line Item T21 - Health Physics And Instrumentation
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmary
Docunment - Rev 0.
Item Desc -
A Leased Labor cost of calibrations of instrunents used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 Hs, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224
hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs
B. Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, 2
Anal yzers, magnahelics, photohelics, pressure differentials, torque wenches, PCM2s, Ludluns, etc.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399 |Buildina 776 Proiect Linear 18.000.00
0
Linear 230.934.00|Dollars
Factors 66 dollars per hour 3499 Hours
Line Item T22 - Radiological Management
ROE |
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Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | R100S |RMRSSaLaried Linear 3.600.00
act Radioloaical Fo a ield J !
alaried | Linear | 1.000.00Hours
BASE & PR alaried | Linear \ 540.00/Hours
Factors 0.15 15% Overtime 3600 hours Straiaht time
ASC_|SUPPLIES [ o000 INoNE | k3995 |Buildina 776 Proiect [ Linear | 25.000.00Dollars
Factors 25000 Misc Supplies
Line Item T23 - Criticality Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
The Criticality Safety Officer perforns the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety
matters between organi zati ons that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer,
and preparation of criticality safety limt postings. A so included is the annual assessnents.
Resources Cost Element il Department Curve Quantitv | Units
750 |STRAIGHTTIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRSSa[aried Linear 1.800.00|
Factors 1800 Hours/ea Panton 1 Crit Safetv Officer
Line Item T24 - Occurrence Reporting
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and upl oadi ng of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for
DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa[aried Linear 900.00
Factors 900 Hours per vear 1 Occurrence Renportina Professional
Line Item T27 - Chemical Control Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Serves as the single point of contact for chem cal managenent within the Building 776/ 777 conpl ex, maintains the Chem cal Managenent Pl an,
maintains a list of chem cal storage sites, maintains the Chemi cal Managenent Data Base, tracks the quantities of chemicals in the Building 776/ 777 conpl ex
and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemicals, naintains Material Safety
Dat a Sheets for chemicals stored in the Building 776/ 777 conpl ex, works with managers, supervisors and other staff to develop and inpl enent appropriate
chem cal procedures and practices and performs the nonthly inspections of flammabl e cabinets.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa[aried Linear 1.800.00|
Factors 1 Chemical Control Officer 1800 Hours
Activitv ID:  1DF0303T00 Description: FY-03 B776 Operations Technical Support Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 914.418 914.418 0 914,418
T02 Radioloaical Endineerina 1.00lea HC 1.800 1.800 61.578 306.000 0 367.578 21.306 388.884
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WBSNo: 1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1DF0303T00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

T03 Stepoff Pad 1.00/ea H 2,574 2,574 56.326 0 0 56.326 19.489 75.815
T04 Contamination Control 1.00lea H 515 515 11.265 0] 0] 11.265 3.898 15.163
T05 Radioloaical Work Permit 1.00/ea H 2.317 2.317 50.694 0 0 50.694 17.540 68.233
T06 ALARA Committee 1.00/ea HC 60 60 1.231 Q0 Q0 1.231 426 1.657
T07 Analvtical Lab - DAC 9.600.00|each H 0 0 0 211.200 0 211.200 0 211.200
T08 Nuclear Safetv Support 1.00leach HC 0 0 0 612.000 0 612.000 0 612.000
T10 Electrical Enaineerina 1.00ea H 0 0 [0] 263.740 [0] 263.740 0 263.740
T11 Mechanical Enaineerina 1.00lea HC 1.800 1.800 58.986 126.000 0 184,986 20.409 205.395
T13 Fire Protection Endineerina 1.00lea HC 0 0 0 153.000 0 153.000 0 153.000
T14 Emeraencyv Preparedness 1.00/ea HC 144 144 2.960 85.500 Q0 88.460 1.024 89.484
T15 Procedures 1.00/ea HC 0 0 0 189.000 0 189.000 0 189.000
T16 Criticality Enaineerina 1.00lea HC 0 0 0] 153.000 0 153.000 0 153.000
T17 Plan of the Week/DOD 1.00lea HC 936 936 24,551 0 0 24,551 8.495 33.046
T19 Proiect Safetv Officer 1.00leach HC 0 0 0 153.000 0 153.000 0 153.000
T20 Plant Review Committee 1.00/each HC 104 104 4,500 17.680 Q0 22.180 1.557 23.737
T21 Health Physics And Instrumentation 1.00/ea H 0 0 0 248,934 0 248.934 0 248.934
T22 Radiolodical Management 1.00leach HC 5.140 5.140 145,641 25.000 0 170.641 50.392 221.033
T23 Criticalitv Safetv Officer 1.00/ea HC 1.800 1.800 77.886 0 0 77.886 26.949 104.835
T24 QOccurrence Reportina 1.00|each HC 900 900 23.607 0 0 23.607 8.168 31.775
T27 Chemical Control Officer 1.00/ea HC 1.800 1.800 47.214 0 0 47.214 16.336 63.550

Total for Activity 1DF0303T00: 19.889 566.440 2.544.054 914.418 4.024.912 195.988 4.220.900
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 660.859.10[Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 253.558.50Dollars

Factors 253559 Dollars
Line Item TO2 - Radiological Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - Provides support services for ALARA, |WCPs, Building Assessnents, Operation Oders, Technical Bases Docunents, Radiol ogi cal Deficiency Reports,
Radi ol ogi cal Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation
Prot ecti on Program mai nt enance.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.800.00
Radioloaqi i
| Linear | 153.000.00[Dollars
silding 776 | Linear 153.000.00IDollars
Factors 1 Radioloaical Safetv Enaineer Grube 1800 hours per vear 85 dollars per hour
Line Item TO3 - Stepoff Pad

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity enconpasses the radiological nonitoring of equipnent exiting the Radiological Controlled Areas. The proper rel ease docunentation
of material and equi pnent |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT responds to any
contam nation nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equiprent and personnel nonitoring are required
by the Site Radiol ogical Control Mnual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent. The step-off pad RCT al so
performance tests the instruments used at the step-off pad on a daily basis.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Activitv | D:

1DAB03

1DPO303TO0 Rockv Flats Closure Proiect ﬁﬂé’?ﬁn ?SSAeE';“e Devl
. . . Iter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
[ 750 ISTRAIGHTTIMEBASE | T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers Linear [ 2340.00Hours
Factors 1 RCT 9 hrs per dav 52 weeks 5 davs per week

&

Total ST hours

234.00[Hours

Factors 2340 0.1 10% Over-Time 1 RCT
Line Item T04 - Contamination Control
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - ldentification of contami nation sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detect
contam nation in cold areas; provide technical information on anpunt of contamination and degree of risk an corrective actions. Respond to SAAM al arns on
off normal conditions, and respond to | oss of contamination control issues, i.e., Radiological contami nation of gloves, booties, and personnel. Perform pre-
job surveys on msc. mnor tasks to ensure the Radiol ogical Wirk Pernmits are adequate to control the work perforned. Al so, decontani nation/contamn nation
area rollback will be performed to increase work efficiency, reduce |laundry costs, and mnimze the generation of of radioactive waste. The process will
include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or decontam nated. A representative sanple
of roons slated for decontamination is as follows: Rooms: 134E; 430; 463; 452; 131; 134; and 154A
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 468.00
Factor workina AWS davs
751 loverTiM & \ 46.80lHours
Factors 0.1 10% Overtime 468 Straiaht Time Hours
Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Witing and distribution of Radiological Wrk Pernmits which define the safe radiol ogi cal working parameters. Includes maintenance of a filing
systemto control the nunmber of RWPs rel eased and tracks returns to the RWP office through a daily log. Archiving of expired Radiol ogical Wrrk Pernmts and
their supporting docunentation is also perforned. 1ssues and tracks return of Electronic Pocket Dosineters (EPD). Records and tracks individual doses from
EPDs. Files and archives all radiol ogi cal surveys.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776C0moJ_ex_S_te_e|yvorkers Linear 2.106.00|
Eactors 1 RCT 9 Hours per dav 234 Workina AWS davs
& RADIA omplex Steelworke
Factors 0.1 10% Overtime 2106 Straiaht Time Hours
Line Item T06 - ALARA Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Addresses radiol ogical safety concerns and issues that have been identified by the building, prograns, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the conmittee shall consist of representatives fromdepartnments that support the
area. Perforns evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and i npl enenting procedures. Fornul ates
and coordinates the inplenmentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resolve radiol ogical issues, noteworthy ALARA
acconpl i shments, ALARA concerns, etc.. GCenerates a status report of itenms discussed and/or acted upon. |ncludes wal k-downs, neetings, reporting, etc..
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 12.00]
Factors 1 hour per monthly meetina 1 RCT 12 months
. \ 24.00Hours
g x \ 24.00lHours
Factors 1 hours per monthlv meetina 2 Process Specialists 12 months
Line Item TO7 - Analytical Lab - DAC
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients.

Docunent - Rev O.

The detailed factoring spreadsheet can be found in B776/777 FY99 Proj ect

Summary
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BOE

Resources

Line Item T10
BOE

Resources

Line ltem T11
BOE

1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1DF0303T00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc - Lab Support includes Offsite Conmercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are
descri bed bel ow

DAC Anal ytical Support - Gross Alpha analysis for the follow ng itens:
1) Gross Al pha (0S01-02)

2) Radiol ogi cal Screening (0S03-04)

3) Gross Al pha/Beta (0S05-17)

4) G oss Alpha/Beta - Air Filters (0S18-20)

5) Air Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis performed is dependent on project custoner needs as well as the | aboratory capability and capacity.

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ar1aMigaLLabgLa1QnLS§mges Linear 22.00
Factors 22 dollars per DAC Sample

- Nuclear Safety Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This function is performed by Nucl ear Safety Engi neering which provides nuclear technical support, facility safety analysis, Unreviewed Safety
Question Determ nation (USQD) of activities and docunments submitted for review, participation in the Operational Review Conmittee (ORC) process to clarify
and advi se nmenbers on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenents (OSR/ TSR)
page changes and gui dance. Historically, three engineers have been required to performthis scope.

Cost Element ill Department Curve Quantity Units
A52 |TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER]| K399S |Buining_ZZ6_ELQ‘Lect Linear 612.000.001Dollars
Factors 1 Nuclear Safetv Enaineer Board. 85 dollars per hour 1800 hours 4 personnel

- Electrical Engineering

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equi pnent and systens, supports |WCP, perforns engineering
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as |iaison/Point of Contact with RVRS Central Engineering
on building engineering matters. Additionally, This position wll provide engineering support for procedure devel opment, system wal kdown and one |ine

drawi ng devel opnent, |abeling of key conponents and devel opment of system descriptions.

Cost Element ll Department Curve Quantity | Units
A52 |TENERA E040 EL ECTRICAL ENGINEERS K399S |Budeing_ZZ6_ELQ‘Lect Linear 81.600.00)
a i i hours per desian modification 85 dollars per hour

Jildina oiect | Line
Factor i ineers 12 EOESs per vear 35 hours per Enaineerina Operability 85 dollars per hour

iect | Line

Linear

E0a0 ELECTRICAL ENGINEERS K399 Bu.lldmgllﬁ_ELQlect | Linear | 14.400.00Dollars |
Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour
- Mechanical Engineering

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Mechani cal Engineering serves as a subject matter expert on all nechanical equiprment related systenms. Additionally, this discipline will provide
engi neering support for procedure devel opment, system wal kdowns, and one |ine draw ng devel opnent, |abeling of key conponents, and devel opnent of system
descriptions.
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BOE
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Baseline Devl
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Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E070 IMECHANICAL ENGINEERS R100S |RMRS Salaried Linear 1.800.00
Eactors i i 1
A57 JLATA E070 IMECHANICAL ENGINEERS [ k3995 IBuildina 776 Proiect | Linear | 126.000.00lDollars

Line ltem T14 - Emergency Preparedness

BOE

Resources

Line ltem T15

BOE

Resources

Line Item T16
BOE

Resources

Line ltem T17
BOE

Factors 70 dollars per hour Barr 1 Mechanical Enaineers 1800 hours each per vear
- Fire Protection Engineering
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Cost Element il Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K252S |Enqineerinu Linear 153.000.00|Dollars

Factors 85 dollars per hour Lannina 1800 hours

data is fromthe FY98 actual
techni cal support quotients.

Hi storical Data Source - The historical
| evel based on FY99 line itemto total
Docunent - Rev O.

costs for technical support activity. These costs
The detailed factoring spreadsheet can be found in

Item Desc - Adnministers the inplenentation of the RFETS Energency Preparedness Programfor the protection of personnel,
during energency response. Develops and inplenments of the Building Energency Program provides technical assistance to
and conduct of building drills, provides procedure review and approval
devel opnent processes.

and trains the Buil ding Emergency Preparedness Personnel

have been factored to the line item
B776/ 777 FY99 Project Summary

the public, and the environnent
bui | di ng managenent for devel opnent
on new procedures and

A Devel op/ conduct building enmergency drills.
B./C./D. Drill controller/evaluator.
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 48.00

hours per drill 12

Drills per vear
ompie ee

\ 96.00/Hours

Factors Process Specialist 2 hours per drill 12 Drills per vear
i 6 Project | Linear | 85.500.00lDollars
Factors 95 $'s/Hour 1800 Hours 0.5 Bepa Consultant
- Procedures
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - The Procedure Administration function includes devel opnent, updates, nodifications and i ssuance of procedures to operate the facility.
Cost Element il Department Curve Quantity Units
A57 |LATA P160 |TECHNICALWRITERSAND EDITOR | K399S |Buildjng_ﬂ6_ELQ‘Lect Linear 189.000.00IDollars
Factors 15 Procedure Writers Chartrand Brown- 70 dollars per hour 1800 hours each per vear
- Criticality Engineering
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders

to provide guidance in the formof [linmts and procedures which ensure the subcriticality of the building's fissile material handling, processing, and
storage operations. Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.
Cost Element il Department Curve Quantity Units

ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |Buildjng_ﬂ6_ELQ'Lect Linear 153.000.00IDollars
Factors 85 dollars per hour Malinoskv 1800 hours each per vear 1 Criticalitv Safetv Enaineers Medrick
- Plan of the Week/DOD
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
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Docunment - Rev 0.
Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, discuss the current Facility condition,
radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this activity.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRSSaLaried Linear 936.00
Factors 18 Hours per week 52 Weeks per vear
Line Item T19 - Project Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.
B. ASME registration and training required to performrequired Health and Safety activities above.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars
Factors 1 Industrial Hvaienist - Farler 1800 Hours per vear 85 dollars per hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Plant Review Committee is a new requirenment being planned for in FY-99.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| K3995 |Buining_ZZ6_ELQ‘Lect Linear 104.00!
Factors 1 Nucle a 2 hours per week 52 We
R Jilding 776 Proiect | Linear | s8.840.00Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
B A R 3 i 6 Proiect | Linear | 8.840.00Dollars
Factors 2 hours per week 52 weeks per vear 85 dollars per hour
Line Item T21 - Health Physics And Instrumentation
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
A Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 H's, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224
hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum?2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs
B. Parts, supplies and overhead costs of calibration of instruments used by buil ding radiation control personnel and other building personnel: Bal ances, Q2
Anal yzers, nagnahelics, photohelics, pressure differentials, torque wenches, PCM 2s, Ludluns, etc.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399S_Buildina 776 Proiect Linear 18.000.00
H Proiect | Linear ‘ 230.934 00|DQ ars
Factors 66 dollars per hour 3499 Hours
Line Item T22 - Radiological Management
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
I evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc -
_Bg§ources| Cost Element dll ‘ Department ‘ Curve | Quantity | Units |

Page 89 of 138

6/22/00 9:46:50 PM

OFFICIAL USE ONLY




WBS No: 1DABO3

Activity 1D: 1DF0303T00 Baseline Cost and Basis of Estimate WBSFilter

Rockv Flats Closure Proiect Proiect

Activity Filter  *

Baseline Devl
1DAB

SartsIn FY *

‘ 3.600.00|

Linear
| Linear \ 1.000.00lHours |
] isor 1000 hours per vear
'ﬂ-- RTIME BASE & PR MOQ10 OREMEN AM LEAD ROUP R100S [RMR alaried | Linear ‘ 540.00IHours
Factors 0.15 15% Overtime 3600 hours Straiaht time
[asc TuppiEs o Toom NomE o T a90s Touiding 776 Projet [ Linear | 25.000.00Dollars

Factors 25000 Misc Supplies
Line Item T23 - Criticality Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc -

and preparation of criticality safety limt postings. Also included is the annual assessnents.

These costs

have been factored to the line item

The Criticality Safety O ficer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety
matters between organi zations that have custody of fissionable naterial and all other organizations, coordination of requests for Critical Safety Engineer,

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 1.800.00]
Factors 1800 Hours/ea Panton 1 Crit Safetv Officer

Line Item T24 - Occurrence Reporting

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Docunent - Rev 0.

These costs have been factored to the line item

Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and uploading of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for

DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 900.00
Factors 900 Hours per vear 1 Occurrence Reportina Professional

Line Item T27 - Chemical Control Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

chem cal procedures and practices and performs the nonthly inspections of flammabl e cabinets.

Item Desc - Serves as the single point of contact for chem cal managenent within the Buil ding 776/ 777 conpl ex,
maintains a list of chem cal storage sites, maintains the Chemi cal Managenent Data Base, tracks the quantities of chemicals in the Building 776/ 777 conpl ex
and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemcals, naintains Material Safety
Dat a Sheets for chemicals stored in the Building 776/ 777 conpl ex, works with managers, supervisors and other staff to develop and inpl enent appropriate

These costs have been factored to the line item

mai ntai ns the Chem cal Managenent Pl an,

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.800.00]
Factors 1 Chemical Control Officer 1800 Hours
Activity ID:  1IDXXXFTOO Description: End of B776 Operations Technical Support Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Type | Hours/Unit Total Total Cost & Escalation Cost

SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 306.615 306.615 0 306.615

T02 Radioloaical Enaineerina 0.66/ea HC 1.800 1.184 40,512 201.316 0 241.828 11.424 253.252

T03 Stenoff Pad 0.66lea H 2.574 1.693 37.057 0 0 37.057 10.450 47.507

T04 Contamination Control 0.66/ea H 515 339 7.411 0 Q0 7411 2.090 9,501

T05 Radioloaical Work Permit 0.66/ea H 2.317 1.524 33.351 0 0 33.351 9.405 42.756

T06 ALARA Committee 0.66lea HC 60 39 810 0 0 810 228 1.038

T07 Analvtical Lab - DAC 6.315.79/each H 0 0 0 138.947 0 138.947 0 138.947

T08 Nuclear Safetv Support 0.66leach HC 0 0 [0] 402.632 [0] 402.632 0 402.632
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WBS No: 1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DXXXFTOO0 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
T10 Electrical Enaineerina 0.66lea H 0 0 0] 173.513 0] 173.513 0 173.513
T11 Mechanical Enagineerina 0.66lea HC 1.800 1.184 38.807 82.895 (0] 121.701 10,943 132.645
T13 Fire Protection Enaineerina 0.66/ea HC 0 0 [0] 100.658 [0] 100.658 0 100.658
T14 Emeraencv Preparedness 0.66lea HC 144 95 1.947 56.250 Q0 58.197 549 58.747
T15 Procedures 0.66lea HC 0 0 0 124.342 0 124,342 0 124.342
T16 Criticality Enaineerina 0.66lea HC 0 0 0 100.658 0] 100.658 0 100.658
T17 Plan of the Week/DOD 0.66lea HC 936 616 16.152 0 0 16.152 4,555 20.707
T19 Proiect Safetv Officer 0.66/each HC 0 0 0 100.658 0] 100.658 0 100.658
T20 Plant Review Committee 0.66|each HC 104 68 2,961 11.632 0 14.592 835 15.427
T21 Health Phvsics And Instrumentation 0.66lea H 0 0 0 163.772 0] 163.772 0 163.772
T22 Radioloaical Manaaement 0.66|each HC 5.140 3.382 95.817 16.447 0 112.264 27.020 139.284
T23 Criticalitv Safetv Officer 0.66lea HC 1.800 1.184 51.241 0 0 51.241 14.450 65.691
T24 QOccurrence Reportina 0.66/each HC 900 592 15.531 Q0 0 15.531 4.380 19.911
T27 Chemical Control Officer 0.66lea HC 1.800 1.184 31.062 0 0 31.062 8.759 39.821
Total for Activity IDXXXFT00: 13.085 372.658 1.673.720 306.615 2.352.993 105.090 2.458.082
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 100.039.30IDollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 206.575.80/Dollars
Factors 206576 Dollars
Line Item TO2 - Radiological Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Provides support services for ALARA, |WCPs, Building Assessnents, Operation Oders, Technical Bases Docunents, Radiol ogical Deficiency Reports,
Radi ol ogi cal Work Permits, Device/ Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation
Prot ecti on Program mai nt enance.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.800.00
al Radioloaica
| Linear | 153.000.00[Dollars
H i 6 | Linear | 153.000.00[Dollars
Factors 1 Radioloaical Safetv Enaineer TBD 1800 hours per vear 85 dollars per hour
Line Item TO3 - Stepoff Pad
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity enconpasses the radiol ogical nonitoring of equipnment exiting the Radiological Controlled Areas. The proper rel ease docunentation
of material and equi pment |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT responds to any
contam nati on nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equipnent and personnel nonitoring are required
by the Site Radiol ogical Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent. The step-off pad RCT al so
performance tests the instruments used at the step-off pad on a daily basis.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KD10H |776 Comnlex Steelworkers Linear 2.340.00|
Factors 1 RCT 9 hrs per dav 52 weeks 5 davs per wee
Factors 2340 Total ST hours 0.1 10% Over-Time 1 RCT
Line Item TO4 - Contamination Control
BOE |Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item ‘
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Activitv | D:
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BOE
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BOE
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Line ltem TO7
BOE

1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1DXXXFT00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - ldentification of contami nation sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detect
contam nation in cold areas; provide technical information on anpunt of contamination and degree of risk an corrective actions. Respond to SAAM al arns on
off normal conditions, and respond to |oss of contamination control issues, i.e., Radiological contami nation of gloves, booties, and personnel. Perform pre-

job surveys on msc. mnor tasks to ensure the Radiol ogical Wirk Pernmits are adequate to control the work perforned. Al so, decontani nation/contamni nation
area rollback will be performed to increase work efficiency, reduce |laundry costs, and mnimze the generation of of radioactive waste. The process will
include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or decontam nated. A representative sanple
of roons slated for decontamination is as follows: Rooms: 134E; 430; 463; 452; 131; 134; and 154A

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 468.00
Eactors 2 Hours/dav workina AWS davs

BA PR

BA & orkers | Linear ‘ 46.80|Hours

Factors 0.1 10% Overtime 468 Straiaht Time Hours
- Radiological Work Permit

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Witing and distribution of Radiological Wrk Pernmits which define the safe radiol ogi cal working parameters. Includes maintenance of a filing
systemto control the nunmber of RWPs rel eased and tracks returns to the RWP office through a daily log. Archiving of expired Radiol ogical Wirk Pernmts and
their supporting docunentation is also perforned. |ssues and tracks return of Electronic Pocket Dosineters (EPD). Records and tracks individual doses from
EPDs. Files and archives all radiol ogi cal surveys.
Cost Element il Department Curve Quantitv | Units
750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776Comoj_ex_51eg|yvorkers Linear 2.106.00
Factors Hours per da 4 Norkina AWS davs

RADIA orker | Linear ‘ 210.60lHours

Factors 0.1 10% Overtime 2106 Straiaht Time Hours
- ALARA Committee

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Addresses radiol ogi cal safety concerns and issues that have been identified by the building, programs, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives fromdepartnents that support the

area. Performs evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and i npl enenting procedures. Formnul ates
and coordinates the inplenmentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resol ve radiol ogi cal issues, noteworthy ALARA

acconpl i shments, ALARA concerns, etc.. GCenerates a status report of itens discussed and/or acted upon. Includes wal k-downs, neetings, reporting, etc..
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 12.00

hour per monthlv meetina months

omplex Stee inea \ 24.00lHours

R J X
Factors 1 hour per monthlv meetina 2 Pipefitters 12 Months

omple eelworkers | Linear ‘ 24 OOlI:IQ_uLS_,

Factors 1 hours per monthlv meetina 2 Process Specialists 12 months

- Analytical Lab - DAC

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Lab Support includes O fsite Commercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are
descri bed bel ow

DAC Anal ytical Support - Gross Al pha analysis for the follow ng itens:
1) G oss Al pha (0s01-02)
2) Radiol ogi cal Screening (0S03-04)
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1DXXXFT00 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

3) Goss Al pha/Beta (0S05-17)
4) G oss Alpha/Beta - Air Filters (0S18-20)
5) Air Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis performed is dependent on project custoner needs as well as the | aboratory capability and capacity.

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 22.00]
Factors 22 dollars per DAC Sample

- Nuclear Safety Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This function is performed by Nucl ear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety
Question Determination (USQD) of activities and docunents submitted for review, participation in the Operational Review Comrittee (ORC) process to clarify
and advi se menbers on issues concerning USQDs, Safety Eval uation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenments (OSR/ TSR)
page changes and guidance. Historically, three engineers have been required to performthis scope.

Cost Element ll Department Curve Quantity Units
A52 |TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER]| K399S |Buildjng_ﬂ6_ELQ'Lect Linear 612.000.00IDollars
Factors 1 Nuclear Safetv Enaineer Board. 85 dollars per hour 1800 hours 4 personnel

- Electrical Engineering

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equi pnent and systens, supports |WCP, perforns engineering
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as |iaison/Point of Contact with RVRS Central Engineering
on building engineering matters. Additionally, This position wll provide engineering support for procedure devel opment, system wal kdown and one |ine

drawi ng devel opnent, |abeling of key conponents and devel opment of system descriptions.

Cost Element ll Department Curve Quantity | Units

A52 |TENERA E040 EL ECTRICAL ENGINEERS K399S |Buildjng_ﬂ6_ELQ'Lect Linear 81.600.00)
a i i e ackaa hour 85 dollars per hour

6 | Linear | 35.700.00Dollars |

85 dollars per h?u[
| Linear 51.000.00

pe ] )| JDC - | J
K399S |Buildina 776 Proiect 28.000.00]

ou J quiring
E040 |ELECTRICAL ENGINEERS k399S [Buildina 776 Proiect [ Linear | 14.400.00Dollars |
Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour
- Mechanical Engineering

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Mechani cal Engineering serves as a subject natter expert on all mechanical equipnent related systens. Additionally, this discipline will provide
engi neering support for procedure devel opment, system wal kdowns, and one |ine draw ng devel opnent, |abeling of key conponents, and devel opnent of system
descri ptions.

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE EQ70 |MECHANICAL ENGINEERS R100S |RMRS Salaried Linear 1.800.00|
Factors 1 Mechanical Enaineer Bentzinaer 1800 Hours per vear
lASZ LATA E070 IMECHANICAL ENGINEERS K399S |Buildina 776 Proiect | Linear 126.000.00IDollars
Factors 70 dollars per hour Barr 1 Mechanical Enaineers 1800 hours each per vear
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- Fire Protection Engineering

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K252S |Enaneerinu Linear 153.000.00[Dollars
Factors 85 dollars per hour Lannina 1800 hours

- Emergency Preparedness

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Adnministers the inplenentation of the RFETS Energency Preparedness Programfor the protection of personnel, the public, and the environment
during energency response. Develops and inplenments of the Buil ding Emergency Program provides technical assistance to building nanagenent for devel opnent

and conduct of building drills, provides procedure review and approval and trains the Building Energency Preparedness Personnel on new procedures and
devel opnent processes.

A Devel op/ conduct building enmergency drills.
B./C./D. Drill controller/evaluator.
Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 [RADIATION CONTROL TECHNOLIGI | KD10H 1776 Complex Steelworkers Linear 48.00

Factors 2 2 hours per drill 12 Drills per vear

R g H omplex Steelwork \ 96.00/Hours
Factors 4 Process Specialist 2 hours per drill 12 Drills per vear

N g jildina 776 Project | Linear | 85.5500.00/Dollars
Factors 95 $'s/Hour 1800 Hours 0.5 Bepa Consultant
- Procedures

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Procedure Admi nistration function includes devel opnment, updates, nodifications and i ssuance of procedures to operate the facility.

Cost Element ll Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | K399S |Buining_ZZ6_ELQ‘Lect Linear 189.000.00(Dollars
Factors 15 Procedure Writers Chartrand Brown- 70 dollars per hour 1800 hours each per vear

Line Item T16 - Criticality Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders
to provide guidance in the formof [limts and procedures which ensure the subcriticality of the building's fissile material handling, processing, and
storage operations. Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Resources Cost Element il Department Curve Quantity Units

ASH_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| K3995 |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars

Factors 85 dollars per hour Malinoskv 1800 hours each per vear 1 Criticalitv Safetv Enaineers Medrick

Line Item T17 - Plan of the Week/DOD

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, discuss the current Facility condition,

radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this activity.

Resources |

Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DABO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DXXXFTOO0 Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsInFY *
RA . | Linear ‘ 936.00
Factors 18 Hours per week 52 Weeks per vear
Line Item T19 - Project Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunent - Rev 0.

ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or mai ntenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element ill Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Bu_ildin(1 776 Project Linear 153.000.001Dollars
Factors 1 Industrial Hvaienist - Farler 1800 Hours per vear 85 dollars per hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Plant Review Committee is a new requirenment being planned for in FY-99.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | K399S |BLJ_ildln_Q_ZZ6_ELQi_60t Linear 104.00
a i 2 hours per week 52 We
R Jilding 776 Project | Linear | 8.840.00/Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
B R g Jilding 776 Proiect | Linear | 8.840.00/Dollars
Factors 2 hours per week 52 weeks per vear 85 dollars per hour
Line Item T21 - Health Physics And Instrumentation
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -

A Leased Labor cost of calibrations of instrunents used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 Hs, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224
hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B. Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, 2
Anal yzers, magnahelics, photohelics, pressure differentials, torque wenches, PCM2s, Ludluns, etc.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k399 |Buildina 776 Proiect Linear 18.000.00
5 :
| Linear 230.934.00|Dollars
Factors 66 dollars per hour 3499 Hours
Line Item T22 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 3.600.00
ctors Radioloaical Fo a ield 1800 Hours each

alaried | Linear ‘ 1.000.00|Hours

Factors 1 Off-shift Supervisor 1000 hours per vear
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Activity I D: 1DXXXFTOO0 Baseline Cost and Basis of Estimate WBS Filter 1DAB

Activity Filter  * SartsInFY *
! R [ Linear ‘ 540.00
Eactors 0.15 15% QOvertime 3600 hours Straiaht time
iect | Linear | 25.000.00[Dollars
Factors 25000 Misc Sunplies
Line Item T23 - Criticality Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

Item Desc -
The Criticality Safety O ficer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as |iaison for the criti

and preparation of criticality safety limt postings. Also included is the annual assessnents.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

cality safety

matters between organi zations that have custody of fissionable naterial and all other organizations, coordination of requests for Critical Safety Engineer,

Resources Cost Element ll Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER| R100S |RMRS Salaried Linear 1.800.00!
Factors 1800 Hours/ea Panton 1 Crit Safetv Officer
Line Item T24 - Occurrence Reporting
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and uploading of notifications,

reports for

DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 900.00
Factors 900 Hours per vear 1 Occurrence Reportina Professional
Line Item T27 - Chemical Control Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

chemical procedures and practices and perforns the nonthly inspections of flammable cabinets.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Item Desc - Serves as the single point of contact for chem cal managenent within the Building 776/ 777 conpl ex, nmintains the Chem cal Managenent Pl an,
maintains a |list of chem cal storage sites, nuintains the Chenmical Managenent Data Base, tracks the quantities of chemicals in the Building 776/ 777 conpl ex
and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemicals, naintains Material Safety
Data Sheets for chemicals stored in the Building 776/ 777 conpl ex, works w th managers, supervisors and other staff to devel op and inplenent appropriate

| Units

Resources Cost Element il Department Curve Quantity
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 1.800.00
Factors 1 Chemical Control Officer 1800 Hours
WBS No: __1DAB04 Title: B776 Operations Management
Activitv ID:  1DB0400000 Description: FY-00 B776 Operations Manaaement 4th Otr Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

OM04 Configuration Control Authority (CCA) 1.00lea HC 4,896 4,896 131.384 Q Q 131.384 64,115 195.500
OM07 Environmental Technical Sunport 1.00lea HC 0 0 0 115.600 0 115.600 0 115.600
QOMO08 Utility Manaaement 1.00lea HC 0 0 0 57.800 0 57.800 0 57.800
OM09 SOE's 1.00/ea HC 7.910 7.910 176.398 0 0 176.398 86.082 262.481
OM10 Shift & Operations Orders 1.00lea. HC 0 0 0 21.828 0 21.828 0 21.828
OoM12 Decontamination 1.00/ea H 410 410 11.128 0 0 11.128 5.430 16.558
oM14 Management Assessment Proaram 1.00lea H 0 0 0 45.078 0 45.078 0 45,078
OoM15 Custodial 1.00lea HC 1.950 1.950 32.916 0 0] 32.916 16.063 48.979
OoM16 Laundrv 1.00/ea HC 960 960 22.903 240.000 0 262.903 11.177 274.079
OM17 Trainina 1.00lea HC 3.382 3.382 69.454 84,521 Q0 153.974 33.893 187.868
omM18 Price Anderson Coordination 1.00leach HC 0 0 [0] 46.393 [0] 46.393 0 46.393
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1DB0400000 ) , . WBSFilter  1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity 1DB0400000: | 19509 444183 611.219) ol 1055402 2167611 1272163

Line Item OMO04 - Configuration Control Authority (CCA)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, schedul ed, technically reviewed and nay be conducted within the applicable authorization basis. The CCA shall be

cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident commander in the event
that an upset condition arises or an energency response is warranted.

Overtinme required to support maintenance and energing activities to ensure safety and operability of the facility is included in this basis of estimate.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BU_iJ_dln_Q_ZZ6_ELQi_60t Linear 4.080.00

| Linear ‘ 816 OOJ.H_OJJ.LS_,

Factors 4080 Hours ST 0.2 20% Overtime

Line Item OMO7 - Environmental Technical Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as a single point of contact for all environmental conpliance issues within designated buil dings, reviews and approves Non Routine Waste
Oigination Logs, supports regulatory area inspections with CDPHE, EPA, DCE, and RFETS, and conpletes the appropriate pre- and post-status docunents,

mai ntains the Environnmental Central File System for designated buildings, identifies corrective neasures to environnental conpliance related deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Resi due Characterization book for the building, initiates the reactive

chem cal managenent plan ensuring the proper notification are nade and that the treatnent conplies with the building authorization basis, docunents any

generator treatnment performed in the building, and ensures that the building is supplied with adequate spill response equi pnent.
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS R100S |RMRS Salaried Linear 61.200.00)
actor nvironmenta i hours per vear

45 Dollars per hour RMRS Corporate
i Proiect | Linear | s54.400.00Dollars |

Factors 1 Env'l Specialist - Stoller 680 Hours per Week 80 Dollars per hour RMRS Corporate

Line Item OMO8 - Utility Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Utility managenent includes the Utilities Manager and the Uilities Foreman, as follows:

The Uilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systems and
equi prent function safely and properly; that surveillances are perforned in a safe and tinely nmanner; that applicable training and qualification standards
are nmet by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns

obj ectives.

The Wilities Foreman directly oversees the daily SCE activities and ensures that all required activities are conducted in a safe, tinely, and proper manner,
and in accordance w th managenent gui dance.

Resources Cost Element ill Department Curve Ouanity | Units
ASH |SUBCONTRACTED SRVS P170_|OTHER ADMINISTRATIVE & PROFE | K399S |Bu_ildin_q_ﬂ6_Er_Qi_ect Linear 57.800.00|
Factors 85 dollars per hour 1 Utiltiv Soecialist Theesfeld 680 Hours
Line Item OMOQ9 - SOE's
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junp shifts, 365 days per year to
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control roomand one SCE is required to
cover the conpressor house and make shiftly rounds. Overtime is added to account for shift turnover, training, and absences due to illness, or vacations.
SCEs al so performthe follow ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Analyzers; and Hepa Filter
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DB0400000 Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsIn FY *

[Differential Pressure.

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KD10H |776 Complex Steelworkers Linear 6.905.67/Hours
Factors 0.873 In FY-98 approximatelv 87.3% of this 2.5 SOEs 24 Hours per dav (over 3 shifts) 365 davs per vear (continuous coveraae)
0.3612 82/227 Davs remainina
R BA & PR RO70 [WA ATM omplex Steelworkers | Linear ‘ 1.004 61|Hours |

Factors 0.127 approximatelv 12.7% of the coverace 2.5 SOEs 24 Hours per dav 365 davs per vear to provide total

0.3612 82/227 Davs remainina
Line Item OM10 - Shift & Operations Orders

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc - Operations and Shift Oders Adm nistration includes ongoing mai ntenance of all active building operations and shift orders by an experienced
technical witer-admnistrator. Generally, the adm nistrator updates existing orders in response to the building' s day-to-day operating demands and in

accordance with standing plant policies and procedures. |In sonme cases, the admi nistrator may devel op an original order. |In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, maintains an accurate and current working file, and naintains an up-to-date Operations
Orders Manual .  The administrator works in conjunction with building professional staff and managenent, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Resources Cost Element il Department Curve Quantity | Units
A57_|LATA P160 |[TECHNICAL WRITERS AND EDITOR | K3995 |Buildjng_ﬂ6_ELQ'Lect Linear
Eactors 60 dollars per hour Chartrand 340 hours
A57 |LATA P160 ITECHNICAL WRITERS AND EDITOR| K399S |Building_ﬂ6_l2miect | Linear 1.428.00[Dollars
Factors 0.07 7% overtime 60 dollars per hour 340 hours straiaht time
Line Item OM12 - Decontamination
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - RevO.

Item Desc -
Provi de as needed decontani nation support to support various operations in B776/777.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 65.02[Hours
dustri gieni 0 i Deco i emaining

R A 65.02|Hours

1 9 Javs « ina ] [ ] aVs remaining

130.03IHours
emaining

Linear 150.26|Hours

Factors 8 hours per week Pu Decon 52 weeks per vear 0.3612 82/227 Davs remainina
Line Item OM14 - Management Assessment Program

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Coordination of Managenment Assessnment Program for the 776/ 777 buildings. Reviews and tracks itenms identified through the performance of MAP's.
I nputs actions into the PATS systemand tracks to conpletion.

Resources Cost Element il Department Curve Quantity Units

A53 |E—2 P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BLLiJ.dlng_ZZ6_ELQi_60t Linear 45.077.761Dollars

Factors 52 weeks per vear -Scott 60 dollars per hour 40 hours per week coordinate/administer

0.3612 82/227 Davs remainina
Line Item OM15 - Custodial

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.
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Activity ID: 1DB0400000 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker roons and restroons, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
di sposal of rubbish, dusting office furniture, and Iight outside cleaning and snow nanagenent .

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE 1030 _lUTILITY WORKER KD10H |776 Complex Steelworkers Linear 1.950.00!
Factors 3 Utility Workers 650 Hours per vear
Line Item OM16 - Laundry
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room

This pays for nodesty clothing and anti-c clothing.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER KD10H |776 Complex Steelworkers Linear 283.90
actors 50% increase i ] 99 ! 2ini

E

\ 225 39lHours |

X - 8 A a

Factors 1 Process Specialist 8 Hours Straiaht Time per week 52 weeks per vear 1.5 50% increase in needs over FY-99

0.3612 82/227 Davs remainina.

BA & PR & ombplex Steelworke J

Factors 2 Process Specialists 8 Hours per week 52 weeks per vear 1.5 50% increase in needs over FY-99

0.3612 82/227 Davs remainina.
[ asE_lcss FIXED PRICE [ 0000 INONE | k260s Isite Operations | Linear | 240.000.00/Dollars |
Factors 60000  Dollars/Month 4 Months

Line ltem OM17 - Training
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training
records for each building specific department and skill code.

Educati on Rei nbursenent covers formal approved off-site educational progranms and/or attendance at off-site training semnars that directly benefit the
enpl oyees' performance.

The Training Coordinator ensures conpliance with plant training standards, advises building managenent regarding training requirenents, and provi des gui dance
to the Training Schedul er for inplenentation of plantw de training standards.

The Training Schedul er provides logistics information regarding training sessions and schedul es attendance of building personnel at required training courses.

Rad Ops Training funds support tinme spent in class to maintain sufficient qualifications.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 869.77|Hours
Factors 86 Hours 28 RCTs 0.3612 82/227 Davs remainina

omplex Steelworkers | Linear ‘ 58 R1|Hours |
82/227 Davs remaining

) o
RA Y H
9

| Linear \ 1.087.21]Hours |

| Linear ‘ 497 01|Hours |

Y o] ompiex eelworke
Factors 16 Personnel 86 Hours 0.3612 82/227 Davs remainina
& 6 Complex Steelworke
_Factors 12 Personnel 86 Hours 0.3612 82/227 Davs remainina
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Activitv | D: 1DB0400000 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A5H [SUBCONTRACTED SRVS | p150 [TRAINERS | k399s |Building 776 Proiect Linear [ 5201280
0 i 1800 hours 80 dollars ner hour 0.3612  82/227 D ini
p Jlaried | Linear 32.508.00[Dollars

Factors 1 RMRS Trainer Mendoza 1800 hours 50 dollars per hour 0.3612 82/227 Davs remainina

Line Item OM18 - Price Anderson Coordination
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

review ng Qccurrence Reports, Radiol ogical Deficiency Reports (RDR), Facility assessnments, audits and surveillance reports, and adverse trends and
indicators. The PAAA Coordinator investigates and docunents issues/events or conditions at the facility level to the degree deemed necessary by the PA
Conpl i ance Manager and/or the RVRS General Council. This nmay include such activities as attending fact-finding neetings, participating in root cause
investigations, interviewing facility personnel, review ng records, participating in the devel opnment of corrective actions and generating closure

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Anendment Act (PAAA) issues. These itens include

docurentation. In addition, this line contains the work scope for the Comm tnents Tracki ng Coordi nator who is responsible for tracking all external and
internal commtnents for B776/ 777 personnel. This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environnmental Conmtnents, JCUSC
Saf ety Concerns, Conpliance Schedul e Agreenments (CSA), Short-Term Conpliance Statenents (STCS), and all DOE conmitnents. Responsible for ensuring status

revision requests, interimecertificates of conpletion, and final certificates of conpletion are submtted to site Commtnents Tracki ng personnel as required.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Bu_ildingll6_|2miect Linear 24.417.12|Dollars
0 pe ee Price ee e

V\

A\ KS pe a

0.3612 82/227 Davs remainina 65 dollars per h?u[
Buildina Proiect | Linear 21.975.41|Dol

Factors 18 hours per week for commitments 52 weeks per vear 0.3612 82/227 Davs remainina 65 dollars per hour
Activity ID:  1DB0400001 Description: FY-00 Personnel Relo & Property Disposition Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

776-1CPA Computer/Comm. Eauipment Disposition 0.00/P1CPA HC #Num! 0 0 0 0 0 0 0

776-1FPA Office Furniture Disposition 0.00 P1FPA HC #Num! 0 Q Q0 Q0 0 0 Q

[776-PersonnelRel |Personnel Relocation 20.00leach HC 0 0 0 3.123 0 3.123 0 3.123
Total for Activity 1DB0400001: 0 0 3.123 0 3.123 0 3.123

Line Item 776-1CPA - Computer/Comm. Equipment Disposition

BOE Resource unit values are from Di sposal Cost Model .
Line Itemquantity for FY-01 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS K399S |BLLiJ.dlng_ZZ6_ELQi_60t Linear 0.07IHours
a aza ini
| Linear ‘ 0 O7|Hours |
| Linear ‘ 0 O4|Hours |
| Linear ‘ 0 O4|Hours |
| Linear ‘ 0 O7|Hours |
R | Linear ‘ 0 09|Hours |
Factors 0.25 Administrative 0.3612 82/227 Davs remainina
Line Item 776-1FPA - Office Furniture Disposition
BOE Resource unit values are from Di sposal Cost Model .
Line Itemquantity for FY-01 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFABR.DSP. | KD10H 776 Complex Steelworkers Linear 0.11lHours
act Readine ova 0.36 8 Da emainina

‘ 0 O4|Hours

_Factors 0.1 Material Handlina 0.3612 82/227 Davs remainina
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Activity I D: 1DB0400001 : . - WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 ISTRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) C270S _|Property Management | Linear ‘ 0.04lHours |
| Linear ‘ 0.07lHours |

‘ 0 09|Hours |

Factors 0.25 Administrative 0.3612 82/227 Davs remainina
Line Item 776-PersonnelRelo - Personnel Relocation
BOE Hi storical Data Source - Personnel Relocation Planning Tenplate (3/12/99) and associ ated gui dance on average cost for relocation.
Item Desc - Rel ocate Personnel Supporting B776/777 C osure
Br eakdown of Historical Data:
Item - Personnel Relocation
Units - ea
Unit Cost - 432.35
Unit Cost Adjustment factor - None
Revi sed Unit Cost - 432.35
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K399S |Buining_ZZ6_ELQ‘Lect Linear 156.16IDollars
Factors 432.35 Dollars per emplovee relocation 0.3612 82/227 Davs remainina
Activity ID:  1DB0440000 Description: FY-04 B776 Facility Landlord Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
QOM04 Confiauration Control Authority (CCA) 0.33ea HC 12.960 4277 114.768 Q0 0 114,768 32.365 147,132
OMO07 Environmental Technical Support 0.33ea HC 0 0 [0] 149,952 [0] 149,952 0 149.952
QOMO08 Utility Manaaement 0.33ea HC 0 0 0] 50.490 0 50.490 0 50.490 |
OMO09 SOE's 0.33lea HC 28.225 9.314 214.674 0 0 214,674 60.538 275212
OM10 Shift & Operations Orders 0.33ea HC 0 0 Q 38.135 Q0 38.135 0 38.135
OoM12 Decontamination 0.33lea H 870 287 7.296 0 0 7.296 2.058 9.354
omM14 Management Assessment Proaram 0.33ea H 0 0 0 41.184 0 41,184 0 41.184
OM15 Custodial 0.33lea HC 5.400 1.782 30.080 0 0 30.080 8.483 38.563
oM16 Laundrv 1.00lea HC 2.658 2.658 63.408 720.000 (0] 783.408 17.881 801.289
OM17 Trainina 0.33ea HC 6.136 2.025 46.826 11.550 Q0 58.376 13.205 71.580
oM18 Price Anderson Coordination 1.00/each HC 0 0 Q 138.320 0 138.320 0 138.320
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 628.385 628.385 0 628.385
T02 Radioloaical Enaineerina 1.00/ea HC 0 0 Q 306.000 0 306.000 0 306.000
T03 Stepoff Pad 1.00lea H 2,574 2.574 56.326 0 0 56.326 15.884 72.210
T04 Contamination Control 1.00/ea H 515 515 11.265 0 0 11.265 3.177 14.442
T05 Radioloaical Work Permit 0.33ea H 2.317 764 16.729 Q0 Q0 16.729 4,718 21.446
T06 ALARA Committee 1.00/ea HC 60 60 1.231 0 0 1.231 347 1.578
T07 Analvtical Lab - DAC 9.600.00|each H 0 0 0 211.200 0 211.200 0 211.200
T08 Nuclear Safetv Support 1.00leach HC 0] 0] 0 306.000 0 306.000 0 306.000
T10 Electrical Enaineerina 1.00/ea H 0 0 [0] 263.740 [0] 263.740 0 263.740
T11 Mechanical Endineerina 1.00lea HC 0 0 0 279.000 0 279.000 0 279.000
T13 Fire Protection Enaineerina 1.00/ea HC 0 0 [0] 153.000 [0] 153.000 0 153.000
T14 Emeraencv Preparedness 1.00/ea HC 144 144 2.960 85.500 Q0 88.460 835 89.295
T15 Procedures 0.33lea HC 0 0 0 38.610 0 38.610 0 38.610
T16 Criticality Enaineerina 0.33ea HC 0 0 0 126.225 0 126.225 0 126.225
T17 Plan of the Week/DOD 1.00lea HC 936 936 24,551 0 0 24,551 6.923 31.475
T19 Proiect Safetv Officer 1.00/each HC 0 0 0 153.000 0 153.000 0 153.000
T20 Plant Review Committee 0.33/each HC 104 34 900 5.834 0 6.735 254 6.988
T21 Health Physics And Instrumentation 0.33ea H 0 0 0 82.148 0 82.148 0 82.148
T22 Radiolodical Manaaement 1.00/each HC 5.140 5.140 145,641 25.000 Q0 170.641 41.071 211.712
T23 Criticality Safety Officer 1.00lea HC 0 0 0 153.000 0 153.000 0 153.000
124 Qccurrence Reportina 1.00leach HC 0 0 0] 76.500 0] 76.500 0 76.500

Page 101 of 138 6/22/00 9:46:57 PM OFFICIAL USE ONLY



WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivitvID:  1DB0440000 . , . WBSFilter ~ 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[127 [chemical Control Officer [ 033lea [ He | 0 0 Q 50.490 0 50.490 0 50.490
Total for Activitv 1DB0440000; 30,511 736.656 | 3.464.878 628.385 | 4.829.920 207.737 _ 5.037.657

Line Item OMO04 - Configuration Control Authority (CCA)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis. The CCA shall be
cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident conmander in the event
that an upset condition arises or an enmergency response i s warranted.
Overtime required to support maintenance and energing activities to ensure safety and operability of the facility is included in this basis of estimte.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K3995 |Buining_ZZ6_ELQ‘Lect Linear
Factors 6 CCAs 1800 Hours per vear

2.160.00IHours

Linear ‘

ST

Factors 10800 Hours 0.2 20% Overtime
Line Item OMO7 - Environmental Technical Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Acts as a single point of contact for all environnental conpliance issues within designated buildings, reviews and approves Non Routine Waste
Origination Logs, supports regulatory area inspections with COPHE, EPA, DOE, and RFETS, and conpletes the appropriate pre- and post-status docunents,
mai ntains the Environnental Central File System for designated buil dings, identifies corrective measures to environmental conpliance related deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive
chemi cal nmanagenent plan ensuring the proper notification are made and that the treatnment conplies with the building authorization basis, docunents any
generator treatnent perforned in the building, and ensures that the building is supplied with adequate spill response equi pnment.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS EO050 |ENVIRONMENTAL ENGINEERS K399S |BLJ.ildln_(LZZ6_Er_Qi_60t Linear 288.000.00(Dollars
i enta e 80 Dollars per hour RMRS Corporate
ildina 776 Proiect | Linear ‘ 166.400 nn|Do ars

40 Hours per Week Weeks per vear 80 Dollars per hour RMRS Corporate

Administrative Support Personnel

Factors 1

Line Item OMO08 - Utility Management

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
ItemDesc - Utility managenent includes the Uilities Manager and the Wilities Foreman, as foll ows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systems and
equi prent function safely and properly; that surveillances are perforned in a safe and tinmely nanner; that applicable training and qualification standards
are met by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns
obj ecti ves.
The Uilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, tinely, and proper manner,
and in accordance w th managenent gui dance.
Al so included in this el ement are resources to cover the LO TO requirenents.

Resources Cost Element il Department Curve Quantity Units

ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K3995 |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars
Factors 85 dollars per hour 1 Utiltiv Specialist 1800 Hours/ea
Line Item OMO9 - SOE's

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
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Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junp shifts, 365 days per year to
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control roomand one SOE is required to
cover the conpressor house and make shiftly rounds. Overtinme is added to account for shift turnover, training, and absences due to illness, or vacations.
SOEs al so performthe followi ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Analyzers; and Hepa Filter
Differential Pressure.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KD10H |776 Complex Steelworkers Linear 22.942.44|Hours
approxima % of this 3 SOEs i

24 Hours per dav (over 3 shifts)

365 Wﬁmmw%
inea 3.285.00

Factors 1 hours shift overlap (0.5 hrs per SO hifts 3 SOEs 365 per vear

BASE & PR | Rrozo |

X WOIK

Factors 0.076 approximatelv 7.6% of the coveraae 3 SOEs 24 Hours per dav 365 davs per vear to provide total
Line Item OM10 - Shift & Operations Orders
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced
technical witer-adm nistrator. Generally, the adm nistrator updates existing orders in response to the building' s day-to-day operating demands and in

accordance with standing plant policies and procedures. In sone cases, the administrator nay develop an original order. |In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, mmintains an accurate and current working file, and nmintains an up-to-date Operations
Orders Manual. The adm nistrator works in conjunction with building professional staff and nanagenent, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Resources Cost Element il Department Curve Quantity Units
A57 JLATA P160 [TECHNICAL WRITERS AND EDITOR | K399S |BU.ildlnng6_ELQiect Linear 108.000.00/Dollars
Factors s per hour 1800 hours
As7_lLATA | P160 [TECHNICAL WRITERS AND EDITOR | K399S |Buildina 776 Proiect | Linear | 7.560.00Dollars
Factors 0.07 7% overtime 60 dollars per hour 1800 hours straiaht time
Line Item OM12 - Decontamination
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - RevO.

Item Desc -
Provi de as needed decontani nati on support to support various operations in B776/777.

Resources Cost Element ill Department Curve Quantity Units

750 |STRA|GHTTIME BASE P090 |INDUSTR|ALHYGIENISTS K399S |Buildmg_ﬂ6_|2miect Linear 180.00|
a ndustrial Hvaieni 9 J ina Decon [ Aar [ i

Linear ‘ 180 OOJ.H_O_LLLS_,
Linear ‘ 360 OOJ.H_O_LLLS_,

\ 150.26lHours |

Factors 8 hours per week Pu Decon 52 weeks per vear 0.3612 82/227 Davs remainina
Line Item OM14 - Management Assessment Program
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Coordination of Managenment Assessment Program for the 776/ 777 buildings. Reviews and tracks itenms identified through the performance of MAP' s.
I nputs actions into the PATS systemand tracks to conpletion.

Resources Cost Element ll Department Curve Quantity Units
A53 |E-2 G010 |ADMINISTRATIVE ASSISTANTS K399S |Buining_ZZ6_ELQ‘Lect Linear 124.800.00(Dollars
Factors 52 weeks per vear 60 dollars per hour 40 hours per week coordinate/administer
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Line ltem OM15 - Custodial

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker rooms and restrooms, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
di sposal of rubbish, dusting office furniture, and light outside cleaning and snow nanagenent .

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KD10H |776 Complex Steelworkers Linear 5.400.00
Factors 3 Utility Workers 1800 Hours per vear
Line ltem OM16 - Laundry
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing wthin Buildings 776/777 and the B778 change room

This pays for nodesty clothing and anti-c clothing.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER KD10H [776 Complex Steelworkers Linear 786.00
Factors 524 hours 1.5 50% increase in needs over FY-99

eek nveeks per vea 15 50% increase in nee

Fictors 2 Process Specialists 8 Hours per week 52 weeks per vear 15 50% incrffff '? ggzi; Eﬁ; Eiii
i i | Line
Factors 60000  Dollars/Month 12 Months
Line Item OM17 - Training
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training
records for each building specific departnment and skill code.

Educati on Rei nbursenent covers formal approved off-site educational prograns and/or attendance at off-site training semnars that directly benefit the
enpl oyees' performance.

The Training Coordinator ensures conpliance with plant training standards, advises buil ding managenent regarding training requirements, and provides gui dance
to the Training Scheduler for inplenentation of plantw de training standards.

The Training Schedul er provides |ogistics information regarding training sessions and schedul es attendance of building personnel at required training courses.

Rad Ops Training funds support tinme spent in class to maintain sufficient qualifications.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KD10H |776 Combplex Steelworkers Linear

actors 2 Personnel 86 Hours
RA omplex Stee \ 1.656.00Hours |
3 quarters
omplex Stee ‘ 2.838.00[Hours
‘ 180.00IHours
1.290.00|Hours

E

| Linear

Factors 15 D&D Workers 86 hours each per vear aeneral trainina

Page 104 of 138 6/22/00 9:46:59 PM OFFICIAL USE ONLY



WBS No:
Activitv | D:

BOE

Resources

1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
1DB0440000 ) , . WBSFilter  1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k3995 IBuildina 776 Proiect Linear [ 3500000

Factors 3500 $/s per Education Reimbursement 10
Line Item OM18 - Price Anderson Coordination

Personnel

Docunent - Rev 0.

Hi storical Data Source - The historical
| evel based on FY99 line itemto total technical

review ng Qccurrence Reports, Radiol ogical

Conpl i ance Manager and/or the RVRS General
investigations, interviewing facility personnel,
docurentation. In addition, this line contains the work scope for the Commtnents Tracki ng Coordi nator who is responsible for tracking all external and
This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Conmitnents, JCUSC
Short - Term Conpl i ance Statenents (STCS), and all DOE conmitnents. Responsible for ensuring status
and final certificates of conpletion are submtted to site Commitnents Tracki ng personnel as required.

internal commtnents for B776/ 777 personnel .
Saf ety Concerns, Conpliance Schedul e Agreenments (CSA),
revision requests, interimcertificates of conpletion,

data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Anendment Act (PAAA) issues. These itens include
Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and
indicators. The PAAA Coordinator investigates and docunents issues/events or conditions at the facility level to the degree deemed necessary by the PA
Council. This may include such activities as attending fact-finding neetings, participating in root cause

reviewi ng records, participating in the devel opment of corrective actions and generating closure

Department Curve Quantity | Units

Cost Element ill
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Bu.ildingll6_|2miect Linear 72.800.00
0 ber wee Price weeks per vea

70 dollars per hour

Proiect Linear ‘ 65.520.00[Dollars

Factors 18 hours per week for commitments 52 weeks per vear 70 dollars per hour
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 205.023.10(Dollars
Factors s
ESC_|ESCALATION [ o000 INONE | ZDEPT INo Department | Linear [ 423.361.80Dollars
Factors 423362 Dollars
Line Item TO2 - Radiological Engineering
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Provides support services for ALARA, |WCPs, Building Assessnments, Operation Oders, Technical Bases Docunents, Radiol ogi cal Deficiency Reports,
Radi ol ogi cal Work Permits, Device/ Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation
Prot ecti on Program mai nt enance.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K399S |Bu.ildinngG_Er_Qiect Linear 306.000.00(Dollars
Factors 2 Radioloaical Safetv Enaineer 1800 hours per vear 85 per hour

Line Item TO3 - Stepoff Pad

Hi storical Data Source - The historical

data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity enconpasses the radiol ogical nonitoring of equipnment exiting the Radiological Controlled Areas. The proper rel ease docunentation
of material and equi pment |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT responds to any
contam nati on nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equipnent and personnel nonitoring are required
by the Site Radiol ogical Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent. The step-off pad RCT al so
performance tests the instruments used at the step-off pad on a daily basis.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776Como|exSteeIworkers Linear
Eactors 9 hrs per dav 52 weeks 5 davs per week
R & orkers Linear ‘ 234 OOJ.H_O_LLLS_,
Factors 2340 Total ST hours 0.1 10% Over-Time 1 RCT
Line Item TO4 - Contamination Control
BROF |
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Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - ldentification of contami nation sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detect
contam nation in cold areas; provide technical information on anpunt of contamination and degree of risk an corrective actions. Respond to SAAM al arns on
off normal conditions, and respond to |oss of contamination control issues, i.e., Radiological contami nation of gloves, booties, and personnel. Perform pre-

job surveys on msc. mnor tasks to ensure the Radiol ogical Wirk Pernmits are adequate to control the work perforned. Al so, decontani nation/contamni nation
area rollback will be performed to increase work efficiency, reduce laundry costs, and mnimze the generation of of radioactive waste. The process will
include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or decontam nated. A representative sanple
of roons slated for decontamination is as follows: Rooms: 134E; 430; 463; 452; 131; 134; and 154A

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 468.00
(0) da 4
| Linear 46.80Hours
Factors 0.1 10% Overtime 468 Straiaht Time Hours
Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Witing and distribution of Radiological Wrk Pernmits which define the safe radiol ogi cal working parameters. Includes maintenance of a filing
systemto control the number of RWPs rel eased and tracks returns to the RWP office through a daily log. Archiving of expired Radiol ogical Wrrk Pernmts and
their supporting docunentation is also perforned. 1ssues and tracks return of Electronic Pocket Dosineters (EPD). Records and tracks individual doses from
EPDs. Files and archives all radiol ogi cal surveys.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776Como|exSteeIworkers Linear 2.106.00
Factors 1 RCT 9 Hours per dav 234 Workina AWS davs
R & RADIA omplex Steelworke
Factors 0.1 10% Overtime 2106 Straiaht Time Hours
Line Item T06 - ALARA Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Addresses radiol ogical safety concerns and issues that have been identified by the building, progranms, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the conmittee shall consist of representatives fromdepartnments that support the

area. Perforns evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and i npl enenting procedures. Fornul ates
and coordinates the inplenmentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resolve radiol ogical issues, noteworthy ALARA

acconpl i shments, ALARA concerns, etc.. GCenerates a status report of itenms discussed and/or acted upon. |ncludes wal k-downs, neetings, reporting, etc..
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 12.00]

12 months

omple eelworkers | Linear ‘ 24 OOlI:IQ_uLS_,

hour per monthlv meetina RCT

Factors hour per monthlv meetina 2 Pipefitters 12 Months
g | Linear \ 24.00lHours
Factors 1 hours per monthlv meetina 2 Process Specialists 12 months
Line ltem TO7 - Analytical Lab - DAC
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Lab Support includes O fsite Commercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are
descri bed bel ow

DAC Anal ytical Support - Gross Al pha analysis for the follow ng itens:
1) G oss Al pha (0s01-02)
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2) Radiol ogi cal Screening (0S03-04)
3) Goss Al pha/Beta (0S05-17)
4) G oss Alpha/Beta - Air Filters (0S18-20)
5) Air Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis performed is dependent on project custoner needs as well as the | aboratory capability and capacity.

Quantity | Units

Resources Cost Element ill Department Curve
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S_|Analviical Laboratorv Services Linear 22.00
Factors 22 dollars per DAC Sample
Line Item TO8 - Nuclear Safety Support
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev 0.

Question Determination (USQD) of activities and docunents submitted for review, participation in the Operational Review Comrittee (ORC)

page changes and guidance. Historically, three engineers have been required to performthis scope.

Item Desc - This function is performed by Nucl ear Safety Engineering which provides nuclear technical support, facility safety analysis,

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Unrevi ewed Safety
process to clarify

and advi se menbers on issues concerning USQDs, Safety Eval uation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenments (OSR/ TSR)

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |Buining_ZZ6_ELQ‘Lect Linear 306.000.00/Dollars
Factors 2 Nuclear Safetv Enaineer 85 dollars per hour 1800 hours per vear each
Line Item T10 - Electrical Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

Docunent - Rev O.

drawi ng devel opnent, |abeling of key conponents and devel opment of system descriptions.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power rel ated equi prent and systens, supports |WCP, perforns engineering
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RVRS Central Engineering
on building engineering matters. Additionally, This position will provide engineering support for procedure devel opnent, system wal kdown and one |ine

Resources Cost Element il Department Curve

Quantity | Units

81.600.00|

A52 |TENERA E040 [ F(‘TRICAL ENGINEERS K399S |BLLin'Lng_ZZ6_ELQLect Linear

fig f g Eff{f ff E?f T packaaes per vear hours Der demmmmm_%
Linear 35.700.00

L|near

85 dollars per h?u[
| Linear 51.000.00

Linear

| Linear

144_0_Q.Q_OJ.D_Ql|.a.LS_,

E040 [EL F(‘TRICAL ENGINEERS K399S Bmldmgﬂﬁ_lf_’mleot
Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour
Line Item T11 - Mechanical Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Mechani cal Engineering serves as a subject natter expert on all nechanical equipnent related systens. Additionally, this discipline will provide
engi neering support for procedure devel opment, system wal kdowns, and one |ine draw ng devel opnent, |abeling of key conponents, and devel opnent of system
descri ptions.

Resources Cost Element il Department Curve Quantity Units

A52 [TENERA E070 IMECHANICAL ENGINEERS K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars

Factors 1 Mechanical Enaineer 1800 Hours per vear 85 dollars per hour
lASZ LATA E070 IMECHANICAL ENGINEERS K399S |Buildina 776 Proiect | Linear 126.000.00IDollars

Factors 70 dollars per hour 1 Mechanical Engineers 1800 hours each per vear
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Line ltem T13 - Fire Protection Engineering

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Resources Cost Element ill Department Curve Quantity Units
As2_[TENERA E130 |OTHER ENGINEERS k2525 _|Enaineering Linear 153.000.00IDollars
Factors 85 dollars per hour 1800 hours
Line ltem T14 - Emergency Preparedness
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Adnministers the inplenentation of the RFETS Energency Preparedness Programfor the protection of personnel, the public, and the environnment
during energency response. Develops and inplenments of the Buil ding Emergency Program provides technical assistance to building nanagenent for devel opnent

and conduct of building drills, provides procedure review and approval and trains the Building Energency Preparedness Personnel on new procedures and
devel opnent processes.

A Devel op/ conduct building enmergency drills.
B./C./D. Drill controller/evaluator.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear 48.00)

hours per drill

12 Drills per vear

\ 96.00/Hours

2
R % omplex work
Factors 4 Process Specialist 2 hours per drill 12 Drills per vear
N J lildina 776 Proiect | Linear | 85.500.00[Dollars
Factors 95 $'s/Hour 1800 Hours 0.5 Bepa Consultant
Line Item T15 - Procedures
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Procedure Admi nistration function includes devel opnent, updates, nodifications and i ssuance of procedures to operate the facility.

Resources Cost Element ill Department Curve Quantity Units
As7_lLATA P160 |TECHNICAL WRITERS AND EDITOR | K399 |Buildina 776 Proiect Linear 117.000.001Dollars
Factors 1 Procedure Writer 65 dollars per hour 1800 hours each per vear
Line Item T16 - Criticality Engineering
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders
to provide guidance in the formof [|imts and procedures which ensure the subcriticality of the building's fissile material handling, processing, and
storage operations. Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Resources Cost Element ill Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| k3995 |Buildina 776 Proiect Linear 382.500.00IDollars
Factors 125 dollars per hour 1800 hours each per vear 17 Criticalitv Safetv Enaineers
Line Item T17 - Plan of the Week/DOD
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, discuss the current Facility condition,
radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this activity.
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Activitv | D: 1DB0440000 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 936.00
Factors 18 Hours per week 52 Weeks per vear
Line Iltem T19 - Project Safety Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - A. Performrequired Health and Safety activities. Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systenms and interlock functions. Pronote and maintain awareness
t hrough enpl oyee participation, enforcenent of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS k399S |Buildina 776 Proiect Linear 153.000.001Dollars
Factors 1 Industrial Hvaienist 1800 Hours per vear 85 dollars per hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmary
Docunment - Rev 0.

Item Desc - Plant Review Committee is a new requirenment being planned for in FY-99.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 104.00)
acto per w 52 weeks per vear
| Linear | 8.840.00/Dollars
85 dollars per hour
jilding | Linear | 8.840.00/Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour
Line Item T21 - Health Physics And Instrumentation
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -

A Leased Labor cost of calibrations of instrunents used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 Hs, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224
hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B. Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Bal ances, 2
Anal yzers, magnahelics, photohelics, pressure differentials, torque wenches, PCM2s, Ludluns, etc.
Resources Cost Element il Department Curve Quantity | Units
AsC_|SUPPLIES 0000 [NONE k399S [Buildina 776 Proiect Linear 18.000.00
actors 8 ! i

Proiect | Linear ‘ 230.934 00|DQlLa.Ls_,

Factors 66 dollars per hour 3499 Hours
Line ltem T22 - Radiological Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP R100S [RMRS Salaried Linear 3.600.00|
Factors 2 Radioloaical Foreman 1800 Hours each
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ActivityID:  1DB0440000 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsInFY *
| Linear ‘ 1.000.00
RTIM & PR OREMEN AM LEAD R R100S [RMR alaried | Linear ‘ 540.00IHours

Factors 0.15 15% Overtime 3600 hours Straiaht time
idi ject | Linear | 25.000.00/Dollars |

Factors 25000  Misc Supplies
Line Item T23 - Criticality Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc -

The Criticality Safety Oficer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety
matters between organi zations that have custody of fissionable naterial and all other organizations, coordination of requests for Critical Safety Engineer,
and preparation of criticality safety limt postings. Also included is the annual assessnents.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 153.000.001Dollars
Factors 1800 Hours/ea 85 dollars per hour
Line Item T24 - Occurrence Reporting
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and uploading of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for

DCE approval. In addition, required reading is included in this work scope.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K3995 |Buining_ZZ6_ELQ‘Lect Linear 76.500.00
Factors 900 Hours per vear 1 Occurrence Reportina Professional 85 dollars per hour
Line Item T27 - Chemical Control Officer
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Serves as the single point of contact for chem cal managenent within the Building 776/ 777 conpl ex, nmintains the Chem cal Managenent Pl an,
maintains a list of chem cal storage sites, nmintains the Chenmical Managenent Data Base, tracks the quantities of chemicals in the Building 776/ 777 conpl ex
and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemicals, naintains Material Safety
Data Sheets for chemicals stored in the Building 776/ 777 conpl ex, works w th managers, supervisors and other staff to devel op and inplenent appropriate
chemi cal procedures and practices and perforns the nonthly inspections of flammable cabinets.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buildingﬂ6_|2miect Linear 153.000.00(Dollars
Factors 1 Chemical Control Officer 1800 Hours 85 dollars per hour
Activity ID:  1DF0401MO00 Description: FY-01 B776 Operations Manaaement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

OoMo04 Confiauration Control Authoritv (CCA) 1.00/ea HC 12.960 12.960 347.782 0 0 347.782 165.892 513.673
OMO7 Environmental Technical Support 1.00lea HC 0 0 0 454,400 Q 454,400 0] 454.400 |
OoMO08 Utility Manaagement. 1.00ea HC 0 0 Q 153.000 0 153.000 0 153.000
OMOQ9 SOE's 1.00lea HC 20.148 20.148 449,298 Q0 Q 449,298 214.315 663.613
OM10 Shift & Operations Orders 1.00/ea HC 0 0 0 61.560 0 61.560 0 61.560
omM12 Decontamination 1.00lea H 1.136 1.136 30.807 Q0 Q0 30.807 14.695 45,503
OM14 Manaaement Assessment Proaram 1.00/ea H 0 0 0] 124.800 0 124.800 0 124.800
OM15 Custodial 1.00/ea HC 5.400 5.400 91.152 0 0 91.152 43.480 134.631
OM16 Laundrv 1.00lea HC 2.658 2.658 63.408 1.062.000 Q0 1.125.408 30.245 1.155.653
OoM17 Trainina 1.00/ea HC 14.496 14.496 451.477 304.000 0 755.477 215.354 970.831
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Activity I D: 1DF0401M00 : . - WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
oM18 Price Anderson Coordination 1.00leach HC 0 0 0 128.440 0 128.440 0 128.440 |
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 233.084 233.084 0 233.084
Total for Activity 1DF0401M00: 56.798 1.433.924 2.288.200 233.084 3.955.207 683.982 4,639.189

Line Item OMO04 - Configuration Control Authority (CCA)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, schedul ed, technically reviewed and nay be conducted within the applicable authorization basis. The CCA shall be

cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident commander in the event
that an upset condition arises or an energency response is warranted.

Overtinme required to support maintenance and enmerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BU_iJ_dln_Q_ZZ6_ELQi_60t Linear 10.800.00

| Linear ‘ 2.160 OOJ.H_OJJ.LS_,

Factors 10800 Hours ST 0.2 20% Overtime

Line Item OMO7 - Environmental Technical Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as a single point of contact for all environmental conpliance issues within designated buil dings, reviews and approves Non Routine Waste
Oigination Logs, supports regulatory area inspections with CDPHE, EPA, DCE, and RFETS, and conpletes the appropriate pre- and post-status docunents,

mai ntains the Environnmental Central File System for designated buildings, identifies corrective neasures to environnental conpliance related deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Resi due Characterization book for the building, initiates the reactive

chem cal managenent plan ensuring the proper notification are nmade and that the treatnent conplies with the building authorization basis, docunents any

generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equi pnent.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS K399S |Buining_ZZG_ELQ‘Lect Linear 288.000.00IDollars
a nvironmenta hn i l e 80 Dollars pe J
R ! Jildina i | Linear ‘ 166.400 nn|Dq ars
Factors 1 Administrative Support Personnel 40 Hours per Week 52 Weeks per vear 80 Dollars per hour RMRS Corporate
Line Item OMO8 - Utility Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Utility managenent includes the Utilities Manager and the Uilities Foreman, as follows:

The Uilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systenms and
equi prent function safely and properly; that surveillances are perforned in a safe and tinely nmanner; that applicable training and qualification standards
are met by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns

obj ectives.

The Wilities Foreman directly oversees the daily SCE activities and ensures that all required activities are conducted in a safe, tinely, and proper manner,
and in accordance w th managenent gui dance.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P170_|OTHER ADMINISTRATIVE & PROFE | K399 |Buildina 776 Proiect Linear 153.000.00!Dallars
Factors 85 dollars per hour 1 Utiltiv Soecialist Theesfeld 1800 Hours/ea
Line Item OMOQ9 - SOE's
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junp shifts, 365 days per year to
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Activity | D: 1DF0401M00 Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsIn FY *
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control roomand one SOE is required to
cover the conpressor house and make shiftly rounds. Overtinme is added to account for shift turnover, training, and absences due to illness, or vacations.

SOEs al so performthe followi ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Analyzers; and Hepa Filter
Differential Pressure.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KD10H |776 Complex Steelworkers Linear 17.589.21|Hours
8 n FY-98 approxi i Hours per day (over 3 shifts) 365 davs per vear (continuous gﬁiﬁg?
omplex Steelworke inea 2.558.80
Factors 0.127 approximatelv 12.7% of the coverace 2.3 SOEs 24 Hours per dav 365 davs per vear to provide total
Line Item OM10 - Shift & Operations Orders
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Operations and Shift Oders Adm nistration includes ongoing mai ntenance of all active building operations and shift orders by an experienced
technical witer-admnistrator. Generally, the adm nistrator updates existing orders in response to the building' s day-to-day operating demands and in

accordance with standing plant policies and procedures. |In sonme cases, the admi nistrator may devel op an original order. In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, maintains an accurate and current working file, and naintains an up-to-date Operations
Orders Manual .  The administrator works in conjunction with building professional staff and managenent, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Resources Cost Element il Department Curve Quantity | Units
A57_|LATA P160 |[TECHNICAL WRITERS AND EDITOR | K3995 |Buining_ZZ6_ELQ‘Lect Linear 54.000.00
Factors 60 dollars per hour Chartrand 900 hours
A57 |LATA | P160 |TECHNICAL WRITERS AND EDITOR| K399S |Bujldln_qﬂ6_ELQi_60t | Linear 7.560.00|Dollars
Factors 0.07 7% overtime 60 dollars per hour 1800 hours straiaht time
Line Item OM12 - Decontamination
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - RevO.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 180.00)
ctor d i aieni 9 ) i Deco 0 da ! ina Be Decon

Linear ‘ 180 OOJ.H_O_LLLS_,
Linear ‘ 360 OOJ.H_O_LLLS_,
orkers | Linear ‘ 416.00[Hours

BASE & PR !
Factors 8 hours per week Pu Decon 52 weeks per vear
Line Item OM14 - Management Assessment Program
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Coordination of Managenent Assessnent Programfor the 776/ 777 buildings. Reviews and tracks itens identified through the performance of MAP' s.
Inputs actions into the PATS system and tracks to conpletion.

Resources Cost Element il Department Curve Quantity Units
A53 |E-2 P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BL1_ildln_q_ZZ6_Er_Qi_em Linear 124.800.00|Dollars
Factors 52 weeks per vear Scott 60 dollars per hour 40 hours per week coordinate/administer
Line Item OM15 - Custodial
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker rooms and restrooms, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
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|di sposal of rubbish, dusting office furniture, and |ight outside cleaning and snow managenent.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE L030 |UTILITYWORKER KD10H |776Como|ex Steelworkers Linear 5.400.00
Factors 3 Utility Workers 1800 Hours per vear
Line Item OM16 - Laundry
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Laundry stocking includes sorting and distributing anti-c clothing wthin Buildings 776/777 and the B778 change room
This pays for nodesty clothing and anti-c clothing.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE L090 |GENERAL LABORER C235S |LauminL$emicgs Linear 786.00
hours 50% increase in needs over FY-99
% AZ RED H/RISK RED C
] iali ; ase in n
Factors 2 Process Specialists 8 Hours per week 52 weeks per vear 15 50%increa.ssf;’n.n%
[ ast Icssrenprice o T oo NoNE o T oe0n Tsite Opemtons | Linear 1.062.000.00
Factors 59000  Dollars/Month 2/00-4/00 12 Months 15 usace rate
Line ltem OM17 - Training
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Trai ning
records for each building specific department and skill code.
Educati on Rei nbursenent covers formal approved off-site educational prograns and/or attendance at off-site training semnars that directly benefit the
enpl oyees' performance.
The Training Coordinator ensures conpliance with plant training standards, advises building managenent regarding training requirenments, and provi des gui dance
to the Training Schedul er for inplenentation of plantw de training standards.
The Training Schedul er provides |ogistics information regarding training sessions and schedul es attendance of building personnel at required training courses.
Rad Ops Training funds support time spent in class to maintain sufficient qualifications.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KD10H |776 Complex Steelworkers Linear 774.00
9 Personnel
R orkers | Linear 1.204 ()OJ_H_QU_LS_,
Factors 14 Personnel 86 Hours
751 JoVERTIVE BASE & PRE E130 |OTHER ENGINEERS R100S |RMRS Salaried | Linear 516.00/Hours |

Factors 6 Personnel 86 Hours

omplex Stee
auarters
omple ee

Factors onnel 86 Hours
A5H _|SUBCONTRACTED SRVS [ p150 [TRAINERS [ k3995 IBuildina 776 Proiect | Linear | 144.000.00lDollars

Factors 1 Subcontracted Trainer Randozzo 1800 hours 80 dollars per hour
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‘ 90.000.00

[ AsH [SUBCONTRACTED SRVS [ p150 [TRAINERS [ R100S |RMRS Salaried Linear
Factors 1 RMRS Trainer Mendoza 1800 hours 50 dollars per hour

ildi ject | Linear 70.000.00IDollars
Factors 3500 $/s per Education Reimbursement 20 Personnel

Line Item OM18 - Price Anderson Coordination

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in

Docunent - Rev 0.

Saf ety Concerns, Conpliance Schedul e Agreenents (CSA), Short-Term Conpliance Statenents (STCS), and all

DCE conmi t ments.

These costs

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Anendment Act (PAAA) issues.
review ng Qccurrence Reports, Radiol ogical Deficiency Reports (RDR), Facility assessnments, audits and surveillance reports,
indicators. The PAAA Coordinator investigates and docunents issues/events or conditions at the facility |evel

Conpl i ance Manager and/or the RVRS General Council. This nmay include such activities as attending fact-finding neetings, participating in root cause
investigations, interviewing facility personnel, review ng records, participating in the devel opnment of corrective actions and generating closure
docurentation. In addition, this line contains the work scope for the Comm tnents Tracki ng Coordi nator who is responsible for tracking all external and
internal commtnents for B776/ 777 personnel. This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environnmental Conmtnents, JCUSC

have been factored to the line item
B776/ 777 FY99 Project Summary

and adverse trends and
to the degree deened necessary by the PA

Responsi bl e for ensuring status
revision requests, interimecertificates of conpletion, and final certificates of conpletion are submtted to site Commtnents Tracki ng personnel as required.

These itens include

Quantity | Units

Resources Cost Element ill Department Curve
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Bu_i]_dlng_ﬂ6_|2r_ai_ect Linear 67.600.00|
0 per wee Price weeks per vea 65 Dollars per hour
2 ildina 776 Project Linear 60 84Q.Q.OlD.0.lLa.Ls_,
Factors 18 hours per week for commitments 52 weeks per vear 65 dollars per hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 140.433.20]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 92.650.54Dollars
Factors 92650.5 Dollars
Activitv ID:  1DF0401M10 Description: FY-01 Personnel Relo & Propertv Disposition Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
776-1CPA Computer/Comm. Eauipment Disposition 0.00|P1CPA HC #Num! 0 0 0 0 0 0 0
776-1FPA Office Furniture Disposition 0.00 P1FPA HC #Num! 0 Q Q0 Q0 0 0 Q
|776-PersonnelRel |Personnel Relocation 22.00leach HC 0 0 0 9.512 0 9.512 0 9.512
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 503 503 0 503
Total for Activity 1DF0401M10: 0 0 9.512 503 10.015 0 10.015

Line ltem 776-1CPA - Computer/Comm. Equipment Disposition

BOE Resource unit values are from Disposal Cost Mbdel.
Line Itemquantity for FY-01 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C100S |Clo_s_uLe_S'Lte_SﬂnLi§_es Linear 0.20]
| Linear ‘ 0.20/Hours
| Linear ‘ 0.10/Hours
| Linear ‘ 0.10/Hours
| Linear \ 0.20lHours

RA
Factors 0.25 Administrative
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Activitv Filter ~ * SartsIn FY *
Line Iltem 776-1FPA - Office Furniture Disposition

BOE Resource unit values are from Disposal Cost Model.
Line Itemquantity for FY-01 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | C270S |Pronertv Manaaement Linear 0.30
ctors adi
| Linear ‘ 0.10/Hours
| Linear ‘ 0.10/Hours
| Linear ‘ 0.20/Hours
| Linear 0.25|Hours

Factors 0.25 Administrative
Line Item 776-PersonnelRelo - Personnel Relocation

BOE Hi storical Data Source - Personnel Relocation Planning Tenplate (3/12/99) and associ ated gui dance on average cost for relocation.
Item Desc - Rel ocate Personnel Supporting B776/777 C osure

Br eakdown of Historical Data:

Item - Personnel Relocation

Units - ea

Unit Cost - 432.35

Unit Cost Adjustment factor - None

Revi sed Unit Cost - 432.35

Basis for adjustment -

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C100S |CIo i i Linear 432.35|Dollars

Factors 432.35 Dollars per emplovee relocation

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 303.16/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 200.01[Dollars
Factors 200.01 Dollars
Activitv ID:  1DF0402M10 Description: FY-02 Personnel Relo & Propertv Disposition Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
776-1CPA Computer/Comm. Eauioment Disposition 0.00[P1CPA HC #Num! 0 Q Q0 Q0 0 0 Q
776-1FPA Office Furniture Disbosition 0.00|P1FPA HC #Num! 0 [0] [0] 0 0 0 0
776-PersonelRelo [Personnel Relocation 7.00leach HC 0 0 (0] 3.026 (0] 3.026 0 3.026
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 451 451 0 451
Total for Activity 1DF0402M10: 0 [0] 3.026 451 3.478 0 3.478

Line ltem 776-1CPA - Computer/Comm. Equipment Disposition

BOE Resource unit values are from Di sposal Cost Mdel .
Line Itemquantity for FY-02 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE E120 |SAFETY ENGINEERS C100S |CIQSuLe_Slte_S_enLi_C_&S Linear 0.20
| Linear ‘ 0.20/Hours
| Linear \ 0.10/Hours
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WBS No: 1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1DF0402M10 Baseline Cost and Basis of Estimate Xcmii?/if\ill::eirlter 3DAB QarsinEy | *
750 |ISTRAIGH ME BASE M020 |IMANAGERS (GRADE 69 - 72) C270S _|Property Manaaement Linear ‘ 0.10
| Linear \ 0.20/Hours
| Linear 0.25|Hours

Factors 0.25 Administrative
Line Item 776-1FPA - Office Furniture Disposition

Cost Model .

BOE Resource unit values are from Di sposal
Line Itemquantity for FY-02 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | C270S |Pronertv Manaaement Linear 0.30
acto Readiness/Removal
| Linear \ 0.10/Hours
| Linear \ 0.10/Hours
| Linear \ 0.20/Hours
| Linear 0.25|Hours
Factors 0.25 Administrative
Line Item 776-PersonelRelo - Personnel Relocation
BOE Hi storical Data Source - Personnel Relocation Planning Tenplate (3/12/99) and associ ated gui dance on average cost for relocation.
Item Desc - Rel ocate Personnel Supporting B776/777 Cl osure
Br eakdown of Historical Data:
Item - Personnel Relocation
Units - ea
Unit Cost - 432.35
Unit Cost Adjustnent factor - None
Revised Unit Cost - 432.35
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 100S |Closure Site Services Linear 432.35|Dollars
Factors 432.35 Dollars per emplovee relocation
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 309.75/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT [No Department | Linear \ 141.43]Dollars
Factors 141.430 Dollars
Activity ID:  1DF0402MGO Description: FY-02 B776 Operations Manaaement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
OoMo04 Confiauration Control Authoritv (CCA) 1.00/ea HC 12.960 12.960 347.782 0 0 347.782 122.767 470.549
OMO7 Environmental Technical Support 1.00/ea HC 0 0 0] 454,400 Q 454,400 0] 454,400 |
OM08 Utility Manaaement 1.00/ea HC 0 0 0 153.000 0 153.000 0 153.000
OMOQ9 SOE's 1.00/ea HC 20.148 20.148 449,298 Q0 0] 449,298 158.602 607.900
OM10 Shift & Operations Orders 1.00lea HC 0 0 0 61.560 0 61.560 0 61.560
oM12 Decontamination 1.00/ea H 1.136 1.136 30.807 0 0 30.807 10.875 41,683
OM14 Manaaement Assessment Proaram 1.00/ea H 0 0 0] 124.800 0 124.800 0 124.800
OM15 Custodial 1.00lea HC 5.400 5.400 91.152 0 0 91.152 32177 123.329
OM16 Laundrv 1.00lea HC 2.658 2.658 63.408 1.062.000 Q0 1.125.408 22.383 1.147.791
OoM17 Trainina 1.00/ea HC 17.480 17.480 535.252 304.000 0 839.252 188.944 1.028.196
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1DF0402MGO Baseline Cost and Basis of Estimate WBSFilter 1DAB

Activity Filter  * SartsInFY *
oM18 Price Anderson Coordination 1.00/each HC 0 0 0 128.440 0 128.440 0 128.440 |
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 647.245 647,245 0 647.245
Total for Activity 1DF0402MGO: 59.782 1.517.699 2.288.200 647.245 4.453.144 535.748 4.988.892

Line Item OMO04 - Configuration Control Authority (CCA)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, schedul ed, technically reviewed and nay be conducted within the applicable authorization basis. The CCA shall be

cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident commander in the event
that an upset condition arises or an energency response is warranted.

Overtinme required to support maintenance and enmerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BU_iJ_dln_Q_ZZ6_ELQi_60t Linear 10.800.00

| Linear ‘ 2.160 OOJ.H_OJJ.LS_,

Factors 10800 Hours ST 0.2 20% Overtime

Line Item OMO7 - Environmental Technical Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as a single point of contact for all environmental conpliance issues within designated buil dings, reviews and approves Non Routine Waste
Oigination Logs, supports regulatory area inspections with CDPHE, EPA, DCE, and RFETS, and conpletes the appropriate pre- and post-status docunents,

mai ntains the Environnmental Central File System for designated buildings, identifies corrective neasures to environnental conpliance related deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Resi due Characterization book for the building, initiates the reactive

chem cal managenent plan ensuring the proper notification are nmade and that the treatnent conplies with the building authorization basis, docunents any

generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equi pnent.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS K399S |Buining_ZZG_ELQ‘Lect Linear 288.000.00IDollars
a nvironmenta hn i l e 80 Dollars pe J
R ! J ) | Linear ‘ 166.400 nn|Dq ars
Factors 1 Administrative Support Personnel 40 Hours per Week 52 Weeks per vear 80 Dollars per hour RMRS Corporate
Line Item OMO8 - Utility Management
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Utility managenent includes the Utilities Manager and the Uilities Foreman, as follows:

The Uilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systenms and
equi prent function safely and properly; that surveillances are perforned in a safe and tinely nmanner; that applicable training and qualification standards
are met by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns

obj ectives.

The Wilities Foreman directly oversees the daily SCE activities and ensures that all required activities are conducted in a safe, tinely, and proper manner,
and in accordance w th managenent gui dance.

Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P170_|OTHER ADMINISTRATIVE & PROFE | K399 |Buildina 776 Proiect Linear 153.000.00!Dallars
Factors 85 dollars per hour 1 Utiltiv Soecialist Theesfeld 1800 Hours/ea
Line Item OMOQ9 - SOE's
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junp shifts, 365 days per year to
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WBS No: 1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DF0402MGO . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control roomand one SOE is required to
cover the conpressor house and make shiftly rounds. Overtinme is added to account for shift turnover, training, and absences due to illness, or vacations.
SOEs al so performthe followi ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Analyzers; and Hepa Filter
Differential Pressure.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KD10H [776 Complex Steelworkers Linear 17.589.21Hours
8 n_FY-98 approxi i Hours per dav (over 3 shifts) 365 Wﬁmmw%
omplex Steelworke inea 2.558.80
Factors 0.127 approximatelv 12.7% of the coveraae 2.3 SOEs 24 Hours per dav 365 davs per vear to provide total
Line Item OM10 - Shift & Operations Orders
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Operations and Shift Oders Adm nistration includes ongoing mai ntenance of all active building operations and shift orders by an experienced
technical witer-admnistrator. Generally, the adm nistrator updates existing orders in response to the building' s day-to-day operating demands and in
accordance with standing plant policies and procedures. |In sonme cases, the admi nistrator may devel op an original order. In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, maintains an accurate and current working file, and naintains an up-to-date Operations
Orders Manual .  The administrator works in conjunction with building professional staff and managenent, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Resources Cost Element il Department Curve Quantity | Units
A57_|LATA P160 |[TECHNICAL WRITERS AND EDITOR | K3995 |Buining_ZZ6_ELQ‘Lect Linear 54.000.00
Factors 60 dollars per hour Chartrand 900 hours
A57 |LATA | P160 |TECHNICAL WRITERS AND EDITOR| K399S |BLIjJ_dl|1Q_ZZ6_ELQi_€Ct | Linear 7.560.00|Dollars
Factors 0.07 7% overtime 60 dollars per hour 1800 hours straiaht time

Line ltem OM12 - Decontamination

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - RevO.
Item Desc -
Provi de as needed decontani nati on support to support various operations in B776/777.
Resources Cost Element il Department Curve Quantitv | Units
750 |STRAIGHTTIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 180.00|Hours
i aieni 9 Jav r ing Deco la
Linear 180 OOJ.H_O_LLLS_,
Linear ‘ 360 OOJ.H_O_LLLS_,
BASE & PR Linear ‘ 416.00[Hours

Factors 8 hours per week Pu Decon 52 weeks per vear

Line Item OM14 - Management Assessment Program

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity.

These costs have been factored to the line item

BOE
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - Coordination of Managenment Assessment Program for the 776/ 777 buildings. Reviews and tracks itenms identified through the performance of MAP' s.
I nputs actions into the PATS systemand tracks to conpletion.

Resources Cost Element il Department Curve Quantity Units

A53 |E—2 P170 |OTHERADMINISTRATIVE&PROFE K399S |BLLiJ_dlD_Q_ZZ6_ELQi_€Ct Linear 124.800.00|Dollars
Factors 52 weeks per vear Scott 60 dollars per hour 40 hours per week coordinate/administer
Line Item OM15 - Custodial
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.
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WBS No:
Activitv | D:

Resources

igﬁgfgmeo Rockv Flats Closure Proiect \FI’\;;"S”F"l ESSAeE';“e Devl
Baseline Cost and Basis of Estimate ter N

Activity Filter SartsIn FY *

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker roons and restroons, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
di sposal of rubbish, dusting office furniture, and Iight outside cleaning and snow nanagenent .

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KD10H |776 Complex Steelworkers Linear 5.400.00
Factors 3 Utility Workers 1800 Hours per vear

Line Item OM16 - Laundry

BOE

Resources

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room

This pays for nodesty clothing and anti-c clothing.

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C2358 |LaundnLSe_nLi§Qs Linear 786.00

hours 50% increase in needs over FY-99

RED H/RISK RED

NEeEeK 2|
K260S |Site Operations Linear

Factors 59000 Dollars/Month 2/00-4/00 12 Months 15 usace rate
Line ltem OM17 - Training

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Trai ning
records for each building specific department and skill code.

Educati on Rei nbursenent covers formal approved off-site educational progranms and/or attendance at off-site training semnars that directly benefit the
enpl oyees' performance.

The Training Coordinator ensures conpliance with plant training standards, advises building managenent regarding training requirenents, and provi des gui dance
to the Training Schedul er for inplenentation of plantw de training standards.

The Training Schedul er provides logistics information regarding training sessions and schedul es attendance of building personnel at required training courses.

Rad Ops Training funds support tinme spent in class to maintain sufficient qualifications.

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE C020 [ ECTRICIANS KD10H |776 Complex Steelworkers Linear 774.00

orkers | Linear ‘ 2.322.00[Hours

Eactors ii Ezgonnel 86 Hours
ried | Linear ‘ 774.00/Hours

orkers | Linear ‘ 3.816.00[Hours
orkers | Linear ‘ 1.376.00IHours

ompiex ee
auarters

_Factors 9 Personnel 18 Hours (RCRA
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1DF0402MGO ) , . WBSFilter  1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTED SRVS [ p150 [TRAINERS [ k3995 IBuildina 776 Proiect | Linear | 144.000.00lDollars
0 i hours 80 dollars per hour

1800

ied | Linear | 90.000.00Dollars

Factors 1 RMRS Trainer Mendoza 1800 hours 50 dollars per hour
[ psm TRAVELTRANRELOCAT T 0000 INoNE T ases |puidina 776 proeat [ Linear | 70.000.00Dollars

Factors 3500 $/s per Education Reimbursement 20 Personnel
Line Item OM18 - Price Anderson Coordination
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Anendment Act (PAAA) issues. These itens include
review ng Occurrence Reports, Radiol ogical Deficiency Reports (RDR), Facility assessnments, audits and surveillance reports, and adverse trends and
indicators. The PAAA Coordinator investigates and docunents issues/events or conditions at the facility level to the degree deemed necessary by the PA

Conpl i ance Manager and/or the RVRS General Council. This nmay include such activities as attending fact-finding neetings, participating in root cause
investigations, interviewing facility personnel, review ng records, participating in the devel opnment of corrective actions and generating closure
docurentation. In addition, this line contains the work scope for the Comm tnents Tracki ng Coordi nator who is responsible for tracking all external and

internal commtnents for B776/ 777 personnel. This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environnmental Conmtnents, JCUSC
Saf ety Concerns, Conpliance Schedul e Agreenments (CSA), Short-Term Conpliance Statenents (STCS), and all DOE conmitnents. Responsible for ensuring status
revision requests, interimecertificates of conpletion, and final certificates of conpletion are submtted to site Commtnents Tracki ng personnel as required.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BL1_iJ_dng_ZZ6_ELQi_€Ct Linear 67.600.00|
acto 0 Ho per wee Price nveeks per vea 65 dollars ner hour
B % sildina 776 Proiect Linear 60.840.00/Dollars
Factors 18 hours per week for commitments 52 weeks per vear 65 dollars per hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 444.354.00[Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 202.891.40Dollars

Factors 202891 Dollars

Activity ID:  1DF0403M10 Description: FY-03 Personnel Relo & Property Disposition Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

776-1CPA Computer/Comm. Eauipment Disposition 450.00|P1CPA HC 1 473 10.394 0 0 10.394 3.596 13.990

776-1FPA Office Furniture Disposition 2.050.00/P1FPA HC 1 2.358 51.118 Q0 Q0 51.118 17.687 68.805

776-PR1 FY-03 Standard Personnel Relocation 13.00/each HC 0 0 0 5.621 0 5.621 0 5.621

776-PR2 FY-03 Year End Evac of Remainina Personnel 65.00|each HC 0 0 0 28.103 0 28.103 0 28.103

SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 32.223 32.223 0 32.223
Total for Activity 1DF0403M10: 2.830 61.512 33.723 32.223 127.458 21.283 148.741

Line ltem 776-1CPA - Computer/Comm. Equipment Disposition

BOE Resource unit values are from Di sposal Cost Mdel .
Line Itemquantity for FY-00 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | C270S |Prouertv Manaaement Linear 0.20
acto 0 Readiness/Removal
R \ 0.10/Hours
0
R ‘ 0 35|Hours |
0
RA | Linear ‘ 0.40/Hours
Factors 0.4 hour for swipes and report
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WBS No:
Activitv | D:

1DAB0O4
1DF0403M10

Line Iltem 776-1FPA - Office Furniture Disposition

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1DAB

SartsIn FY

BOE Resource unit values are from Di sposal Cost Mbdel.
Line Itemquantity for FY-00 is planned to be insignificant. This line itemis being included in the work plan for future nodification if necessary.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | C270S |Pronertv Manaaement Linear 0.30]
0 ’
R | Linear ‘ 0.10/Hours
0
R | Linear ‘ 0 35|Hours |
0
RA | Linear ‘ 0.40/Hours
Factors 0.4 hour swipes and report pren
Line Item 776-PR1 - FY-03 Standard Personnel Relocation
BOE Hi storical Data Source - Personnel Relocation Planning Tenplate (3/12/99) and associ ated gui dance on average cost for relocation.
Item Desc - Rel ocate Personnel Supporting B776/777 C osure
Br eakdown of Historical Data:
Item - Personnel Relocation
Units - ea
Unit Cost - 432.35
Unit Cost Adjustment factor - None
Revi sed Unit Cost - 432.35
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C100S |CI0 i i Linear 432.35|Dollars

Factors 432.35 Dollars per emplovee relocation
Line Item 776-PR2 - FY-03 Year End Evac of Remaining Personnel

BOE Hi storical Data Source - Personnel Relocation Planning Tenplate (3/12/99) and associ ated gui dance on average cost for relocation.
Item Desc - Rel ocate Personnel Supporting B776/777 C osure
Br eakdown of Historical Data:
Item - Personnel Relocation
Units - ea
Unit Cost - 432.35
Unit Cost Adjustment factor - None
Revised Unit Cost - 432.35
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE C100S |CI05uLe_Si1e Services Max Backload 432.35|Dollars
Factors 432.35 Dollars per emplovee relocation
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 23.288.19|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 8.93521lDollars
Factors 8935.21 Dollars
Activitv ID:  1DF0403MGO Description: FY-03 B776 Operations Manaaement Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
QoM04 Confiauration Control Authority (CCA) 1.00/ea HC 12.960 12.960 347.782 0 Q0 347.782 120,332 468,114
OMOQ7 Environmental Technical Subport 1.00lea HC 0 0 0 454,400 0] 454,400 0 454.400 |
OoMO08 Utility Manaagement. 1.00ea HC 0 0 Q 153.000 0 153.000 0 153.000
OMOQ9 SOE's 1.00lea HC 20.148 20.148 449,298 Q0 0] 449,298 155.457 604.755
OM10 Shift & Operations Orders 1.00lea HC 0 0 0 61.560 0 61.560 0 61.560
oMm12 Decontamination 1.00lea H 1.136 1.136 30.807 0] 0] 30.807 10.659 41.467
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WBS No: 1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1DF0403MGO . ) . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
OoM14 Manaaement Assessment Proaram 1.00lea H 0 0 0 124.800 0 124.800 0 124.800
OoM15 Custodial 1.00lea HC 5.400 5.400 91.152 0 0 91.152 31.539 122.691
OM16 Laundry 1.00lea HC 2.658 2.658 63.408 720.000 Q 783.408 21.939 805.347
oM17 Trainina 1.00lea HC 19.806 19.806 618.241 304.000 0 922.241 213911 1.136.152
oM18 Price Anderson Coordination 1.00/each HC 0 0 [0] 128.440 [0] 128.440 0 128,440
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.134.068 1.134.068 0 1.134.068
Total for Activity 1DF0403MGO: 62.108 1.600.687 1.946.200 1.134.068 4,680,955 553.838 5.234.793

Line Item OMO04 - Configuration Control Authority (CCA)

BOE

Resources

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, schedul ed, technically reviewed and nay be conducted within the applicable authorization basis. The CCA shall be

cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident commander in the event
that an upset condition arises or an energency response is warranted.

Overtinme required to support maintenance and enmerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BLLiJ_d.i.n_Q_ZZ6_ELQi_ect Linear 10.800.00

2.160.00IHours

| Linear

Factors 10800 Hours ST 0.2 20% Overtime
Line Item OMO7 - Environmental Technical Support

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc - Acts as a single point of contact for all environnental conpliance issues within designated buil dings, reviews and approves Non Routine Waste
Origination Logs, supports regulatory area inspections with COPHE, EPA, DOE, and RFETS, and conpletes the appropriate pre- and post-status docunents,

mai ntains the Environnental Central File Systemfor designated buil dings, identifies corrective nmeasures to environmental conpliance related deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive

chemi cal nmanagenent plan ensuring the proper notification are made and that the treatnment conplies with the building authorization basis, docunents any

generator treatnent perforned in the building, and ensures that the building is supplied with adequate spill response equi pnment.
Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS EO050 |ENVIRONMENTAL ENGINEERS K399S |Bu.ildinngG_ELQiect Linear 288.000.00[Dollars

Proiect | Linear ‘ 166.400 nn|Dq ars

Factors 1 Administrative Support Personnel 40 Hours per Week 52 Weeks per vear 80 Dollars per hour RMRS Corporate

Line Item OMO8 - Utility Management

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Utility managenent includes the Utilities Manager and the Uilities Foreman, as follows:

The Uilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systems and
equi prent function safely and properly; that surveillances are perforned in a safe and tinely nmanner; that applicable training and qualification standards
are met by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns

obj ectives.

The Wilities Foreman directly oversees the daily SCE activities and ensures that all required activities are conducted in a safe, tinely, and proper manner,
and in accordance w th managenent gui dance.

Al'so included in this elenent are resources to cover the LOQ TO requirenents.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00(Dollars
Factors 85 dollars per hour 1 Utiltiv Specialist Theesfeld 1800 Hours/ea
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Line Item OMO09 - SOE's

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junp shifts, 365 days per year to
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control roomand one SCE is required to
cover the conpressor house and make shiftly rounds. Overtime is added to account for shift turnover, training, and absences due to illness, or vacations.
SCEs al so performthe follow ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Analyzers; and Hepa Filter
Differential Pressure.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KD10H |776 Complex Steelworkers Linear 17.589.21[Hours
imatelv 87.3% of this_ 2.3 24 Hours per dav (over 3 shifts) 365 davs per vear (continuous cﬁiﬁg?
i omplex Steelworke inea 2.558.80
Factors 0.127 approximatelv 12.7% of the coveraae 2.3 SOEs 24 Hours per dav 365 davs per vear to provide total
Line Item OM10 - Shift & Operations Orders
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Operations and Shift Oders Adm nistration includes ongoing mai ntenance of all active buil ding operations and shift orders by an experienced
technical witer-admnistrator. Generally, the adm nistrator updates existing orders in response to the building' s day-to-day operating demands and in

accordance with standing plant policies and procedures. |In sonme cases, the adm nistrator may devel op an original order. |In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, maintains an accurate and current working file, and naintains an up-to-date Operations
Orders Manual .  The administrator works in conjunction with building professional staff and managenment, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Resources Cost Element il Department Curve Ouantity | Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR [ K399S |Bu.ildingll6_|2miect Linear 7.560.00|
Factors 0.07 7% overtime 60 dollars per hour 1800 hours straiaht time
A57 |LATA P160 |ITECHNICAL WRITERS AND EDITOR | K399S |Buildina 776 Proiect | Linear 54.000.00[Dollars
Factors 60 dollars per hour Chartrand 900 hours
Line Item OM12 - Decontamination
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - RevO.

Item Desc -
Provi de as needed decontani nation support to support various operations in B776/777.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS R100S |RMRS Salaried Linear 180.00)
i ieni 9 J Jav « ina Decon Javs « ina Be Decon

Al periorm
orkers | Linear ‘ 180.00IHours
‘ 360.00/Hours
\ 416.00/Hours

2 Process Specialists hours per dav for Be Decon davs

BA o R

Factors 8 hours per week Pu Decon 52 weeks per vear

Line Item OM14 - Management Assessment Program
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Coordination of Managenment Assessment Program for the 776/ 777 buildings. Reviews and tracks itenms identified through the performance of MAP's.
I nputs actions into the PATS systemand tracks to conpletion.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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Activitv | D: 1DF0403MGO . . .
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ as3 [E2 | P170 [OTHER ADMINISTRATIVE & PROFE | K399s [Buildina 776 Proiect Linear [ 124.800.00Dollars
Factors 52 weeks per vear Scott 60 dollars per hour 40 hours per week coordinate/administer
Line Item OM15 - Custodial
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker roons and restroons, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
di sposal of rubbish, dusting office furniture, and Iight outside cleaning and snow nanagenent .

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KD10H |776 Complex Steelworkers Linear 5.400.00
Factors 3 Utility Workers 1800 Hours per vear
Line Item OM16 - Laundry
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing wthin Buildings 776/777 and the B778 change room

This pays for nodesty clothing and anti-c clothing.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER C235S |LaundnL&emicgs Linear 786.00
hours 50% increase in needs over FY-99

eek nveeks per vea 15 50% increase in nee

Fictors 2 Process Specialists 8 Hours per week 52 weeks per vear 15 50% incrffff '? ggzi; Eﬁ; Eiii
i i | Line
Factors 60000  Dollars/Month 12 Months
Line Item OM17 - Training
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training
records for each building specific departnment and skill code.

Educati on Rei nbursenent covers formal approved off-site educational prograns and/or attendance at off-site training seminars that directly benefit the
enpl oyees' performance.

The Training Coordinator ensures conpliance with plant training standards, advises buil ding managenent regarding training requirements, and provides gui dance
to the Training Scheduler for inplenentation of plantw de training standards.

The Training Schedul er provides logistics information regarding training sessions and schedul es attendance of building personnel at required training courses.

Rad Ops Training funds support tinme spent in class to maintain sufficient qualifications.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Linear 774.00

actors 9 Personnel
\ 1.806.00|Hours

Factors 21 Personnel 86 Hours
i51 OVERTIME BASE & PRE E130 |OTHER ENGINEERS R100S [RMRS Salaried | Linear ‘ 688.00|Hours
Factors

orkers | Linear ‘ 4.680.00|Hours

E

Eactors 18 Ijgurs[guang[ v module 65 RCTs 4 auarters
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WBS No:
Activitv | D:

1DAB04 Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

1DF0403MGO

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1DAB

SartsIn FY *

Linear

10.320.00

OVERTIME BA & PR 060 |D&D HAZ RED H/RISKRED | KD10H 6 Comblex Steelw ‘ 157001HQULS_|
Factors 9 Personnel 18 Hours (RCRA
iA5I:I SUBCONTRACTED SRVS P150 [TRAINERS K399S |Buildina 776 Proiect | Linear 144.000.00IDollars
Factor L acted Trai ) 1800 hours 80 dollars per hour
A Jlaried | Linear | 90.000.00|Dollars
Factors 1 RMRS Trainer Mendoza 1800 hours 50 dollars per hour
ZSM TRAVEL/TRAIN/RELOCAT 0000 |NONE K399S |Buildina 776 Proiect | Linear | 70.000.00|Dollars

Factors 3500 $/s per Education Reimbursement 20 Personnel

Line Item OM18 - Price Anderson Coordination

Hi storical Data Source - The historical data is fromthe FY98 actual

costs for technical

These costs have been factored to the line item

BOE support activity.
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues. These itens include
reviewi ng Qccurrence Reports, Radiol ogical Deficiency Reports (RDR), Facility assessnents, audits and surveillance reports, and adverse trends and
indicators. The PAAA Coordi nator investigates and docunments issues/events or conditions at the facility level to the degree deened necessary by the PA
Conpl i ance Manager and/or the RVRS General Council. This may include such activities as attending fact-finding neetings, participating in root cause
investigations, interviewng facility personnel, review ng records, participating in the devel opnent of corrective actions and generating closure
docunentation. In addition, this line contains the work scope for the Commitnents Tracking Coordinator who is responsible for tracking all external and
internal commtments for B776/ 777 personnel. This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environnental Commtnents, JCUSC
Saf ety Concerns, Conpliance Schedul e Agreenments (CSA), Short-Term Conpliance Statenents (STCS), and all DOE commitnents. Responsible for ensuring status
revision requests, interimcertificates of conpletion, and final certificates of conpletion are subnmitted to site Conmitnents Tracking personnel as required.
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buining_ZZ6_ELQ‘Lect Linear 67.600.00)
Factor 0 Hours per wee Price weeks per vear 65 dollars per hour
B % sild 6 Proiect Linear 60.840.00IDollars
Factors 18 hours per week for commitments 52 weeks per vear 65 dollars per hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 819.602.70IDollars
E r S
rtment | Linear 314.465.20IDollars
Factors 314465 Dollars
Activity ID:  1DXXX04400 Description: End B776 Facility Landlord Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
OM04 Configuration Control Authoritvy (CCA) 0.22lea HC 12.960 2.801 75.175 0 0 75.175 26.161 101.337
oMQ7 Environmental Technical Support 0.22lea HC 0 0 0 98.222 0 98.222 0 98.222
OM08 Utility Management 0.22lea HC 0 0 0 33.072 0 33.072 0 33.072
OM09 SOE's 0.22lea HC 28.225 6.101 140.616 0 0 140.616 48,934 189,551
OM10 Shift & Operations Orders 0.22lea HC 0 0 0 24.979 0 24.979 0 24.979
oM12 Decontamination 0.22ea H 870 188 4.779 0 0 4.779 1.663 6.442
OM14 Management Assessment Proaram 0.22lea H 0 0 0 26.976 0 26.976 0 26.976
OoM15 Custodial 0.22lea HC 5.400 1.167 19.703 0 0 19.703 6.857 26.560
OM16 Laundry 0.66lea HC 2.658 1.741 41.533 471.616 0 513.149 14.454 527.603
OM17 Trainina 0.22lea HC 6.136 1.326 30.672 7.566 0 38.237 10.674 48911
oM18 Price Anderson Coordination 0.66|each HC 0 0 0 90.603 0 90.603 0 90.603
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 1.558.088 1.558.088 0 1.558.088
T02 Radioloaical Enaineerina 0.66lea HC 0 0 0 200.437 0 200.437 0 200.437
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T03 Stepoff Pad 0.66lea H 2.574 1.686 36.895 0 0 36.895 12.839 49.734
T04 Contamination Control 0.66lea H 515 337 7.379 (0] (0] 7.379 2.568 9,947
T05 Radioloaical Work Permit 0.22lea H 2.317 501 10.958 0 0 10.958 3.813 14771
T06 ALARA Committee 0.66lea HC 60 39 806 Q0 Q0 806 281 1.087
T07 Analvtical Lab - DAC 6.288.21each H 0 0 0 138.341 0 138.341 0 138.341
T08 Nuclear Safetv Support 0.66/each HC 0 0 Q 200.437 Q 200,437 0 200.437
T10 Electrical Enaineerina 0.66/ea H 0 0 [0] 172.755 [0] 172.755 0 172.755
T11 Mechanical Endineerina 0.66lea HC 0 0 Q 182.751 Q0 182.751 0 182.751
T13 Fire Protection Enaineerina 0.66/ea HC 0 0 [0] 100.218 [0] 100.218 0 100.218
T14 Emeraencyv Preparedness 0.66lea HC 144 94 1.939 56.004 Q0 57.943 675 58.618
T15 Procedures 0.22/ea HC 0 0 0 25.290 0 25.290 0 25.290
T16 Criticality Enaineerina 0.22/ea HC 0 0 0] 82.680 0 82.680 0 82.680
T17 Plan of the Week/DOD 0.66/ea HC 936 613 16.082 0 0 16.082 5.596 21.678
T19 Proiect Safetv Officer 0.66/each HC 0 0 0 100.218 0 100.218 0 100.218
T20 Plant Review Committee 0.22/each HC 104 22 590 3.822 Q0 4,411 205 4617
T21 Health Physics And Instrumentation 0.22lea H 0 0 0 53.809 0 53.809 0 53.809
T22 Radioloaical Management 0.66/each HC 5.140 3.367 95,398 16.376 Q0 111.774 33.199 144,972
T23 Criticalitv Safetv Officer 0.66lea HC 0 0 0 100.218 0 100.218 0 100.218
T24 Qccurrence Reportina 0.66/each HC 0 0 Q 50.109 Q0 50.109 0 50.109
T27 Chemical Control Officer 0.22lea HC 0 0 0 33.072 0 33.072 0 33.072

Total for Activity 1DXXX04400: 19.985 482.526 2.269.571 1.558.088 4,310,185 167.919 4,478,104

Line Item OMO04 - Configuration Control Authority (CCA)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777. The CCA ensures that
activities are appropriately planned, schedul ed, technically reviewed and nay be conducted within the applicable authorization basis. The CCA shall be

cogni zant of safety systemstatus in order to release work to be conducted within the AB. The CCA shall act as the energency incident commander in the event
that an upset condition arises or an energency response is warranted.

Overtinme required to support maintenance and energing activities to ensure safety and operability of the facility is included in this basis of estimate.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K399S |BU_iJ_dln_Q_ZZ6_ELQi_60t Linear 10.800.00

R ? Proiect | Linear ‘ 2.160 OOJ.H_O_LLLS_,
Factors 10800 Hours ST 0.2 20% Overtime
Line Item OMO7 - Environmental Technical Support
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Acts as a single point of contact for all environmental conpliance issues within designated buil dings, reviews and approves Non Routine Waste
Oigination Logs, supports regulatory area inspections with CDPHE, EPA, DCE, and RFETS, and conpletes the appropriate pre- and post-status docunents,

mai ntains the Environmental Central File System for designated buildings, identifies corrective neasures to environnental conpliance rel ated deficiencies and
prepares environnmental conpliance action plans, maintains the Waste Stream and Resi due Characterization book for the building, initiates the reactive

chem cal managenent plan ensuring the proper notification are nmade and that the treatnent conplies with the building authorization basis, docunents any

generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equi pnent.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS E050 |ENVIRONMENTAL ENGINEERS K399S |Buining_ZZ6_ELQ‘Lect Linear 288.000.00IDollars
Factor i enta i 1800 hours per vear Dollars per hour RMRS Corporate
m BCONTRA d ildi oiect | Linear ‘ 166.400 00|DQ ars

Factors 1 Administrative Support Personnel 40 Hours per Week 52 Weeks per vear 80 Dollars per hour RMRS Corporate
Line Item OMO8 - Utility Management
BOE ‘Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
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Docunent - Rev 0.

ItemDesc - Utility managenent includes the Uilities Manager and the Wilities Foreman, as foll ows:

obj ecti ves.

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe,
and in accordance w th managenent gui dance.

Al so included in this el ement are resources to cover the LO TO requirenents.

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

The Utilities Manager oversees facility utility operations per DOE and Site Standards. Specific responsibilities include ensuring that utility systems and
equi prent function safely and properly; that surveillances are perforned in a safe and tinmely nanner; that applicable training and qualification standards
are met by managenent, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and prograns

timely, and proper manner,

Line Item OMO09 - SOE's

BOE

Resources

BOE

Resources

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00IDollars
Factors 85 dollars per hour 1 Utiltiv Specialist 1800 Hours/ea

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been
Docunment - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various junmp shifts,
nmoni tor both the control room and conpressor house, and to make shiftly rounds. One SCE is required to cover the control room and

SOEs al so performthe followi ng surveillances during their shiftly rounds: Photohelics; EGEN, Fan Operatibity; Oxygen Anal yzers;
Differential Pressure.

factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

365 days per year to
one SCE is required to

cover the conpressor house and make shiftly rounds. Overtine is added to account for shift turnover, training, and absences due to illness, or vacations.

and Hepa Filter

Cost Element ill Department Curve

Quantity Units

750 _IsT
(0)

RAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A | KD10H |776 Complex Steelworkers Linear

0.8 n

22.942 44|Hours

365 Wﬁmmw%
inea 3.285.00

Factors 1 hours shift overlap (0.5 hrs per SO hifts 3 SOEs 365 per vear

Factors 0.076 approximatelv 7.6% of the coveraae 3 SOEs 24 Hours per dav 365 davs per vear to provide total
Line Item OM10 - Shift & Operations Orders

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been

Docunent - Rev O.

factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced
technical witer-adm nistrator. Generally, the adm nistrator updates existing orders in response to the building s day-to-day operating demands and in

accordance with standing plant policies and procedures. In sone cases, the administrator nay develop an original order. In addition, the adm nistrator
processes the orders in accordance with plant and DCE standards, nmamintains an accurate and current working file, and nmintains an up-to-date Operations
Orders Manual. The adm nistrator works in conjunction with building professional staff and nanagenent, subject natter experts, and other technical witers
in order to ensure the accuracy, tineliness, and thoroughness of the operations orders.
Cost Element il Department Curve Quantity Units

A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR [ K399S |Bu.ildinngG_Er_Qiect Linear 108.000.001Dollars
Factors rs per hour 1800 hours

As7_[LATA | P160 [TECHNICAL WRITERS AND EDITOR | K399S |Buildina 776 Proiect | Linear [ 7.560.00Dollars
Factors 0.07 7% overtime 60 dollars per hour 1800 hours straiaht time

Line ltem OM12 - Decontamination

BOE

Resources

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been
Docunent - RevO.

Item Desc -
Provi de as needed decontani nation support to support various operations in B776/777.

factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Cost Element ‘ ill ‘ Department ‘ Curve

| Quantity | Units |
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DXXX04400 : : . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 750 ISTRAIGHTTIMEBASE | P090 [INDUSTRIALHYGIENISTS | K399 [Buildina 776 Proiect [ Linear \ 180.00lHours
i ieni i Decon ) 3 i
‘ 180.00|Hours

‘ 360.00|Hours

\ 150.26lHours |

Factors 8 hours per week Pu Decon 52 weeks per vear 0.3612 82/227 Davs remainina
Line Item OM14 - Management Assessment Program
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Coordination of Managenent Assessnment Program for the 776/ 777 buildings. Reviews and tracks itenms identified through the performance of MAP's.
I nputs actions into the PATS systemand tracks to conpletion.

Resources Cost Element il Department Curve Quantity Units
As3 [E-2 G010 |ADMINISTRATIVE ASSISTANTS k3995 |Buildina 776 Proiect Linear 124.800.00!Dollars
Factors 52 weeks per vear 60 dollars per hour 40 hours per week coordinate/administer
Line Item OM15 - Custodial
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Custodial Support covers basic cleaning support including cleaning of |ocker roons and restroons, common areas, office areas, conference roons.
Tasks include floor maintenance (vacuum ng, sweeping, nopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping,
di sposal of rubbish, dusting office furniture, and Iight outside cleaning and snow nanagenent .

Resources Cost Element ill Department Curve Ouanity | Units
750 |STRAIGHT TIME BASE 1030 _lUTILITY WORKER KD10H |776 Complex Steelworkers Linear 5.400.00
Factors 3 Utility Workers 1800 Hours per vear
Line ltem OM16 - Laundry
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing wthin Buildings 776/777 and the B778 change room

This pays for nodesty clothing and anti-c clothing.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L090 |GENERAL LABORER KD10H |776 Combplex Steelworkers Linear 786.00
hours 50% increase in needs over FY-99

RED H/RISKRED

ASF__ICSS FIXED PRIC 0000 INONE Linear
Factors 60000  Dollars/Month 12 Months
Line ltem OM17 - Training
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Trai ning
records for each building specific department and skill code.

Educati on Rei nbursenent covers formal approved off-site educational prograns and/or attendance at off-site training semnars that directly benefit the
enpl oyees' performance.
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WBS No: 1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DXXX04400 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
The Training Coordinator ensures conpliance with plant training standards, advises buil ding managenent regarding training requirenments, and provides gui dance
to the Training Scheduler for inplenentation of plantw de training standards.
The Training Schedul er provides |ogistics information regarding training sessions and schedul es attendance of building personnel at required training courses.
Rad Ops Training funds support time spent in class to maintain sufficient qualifications.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KD10H [776 Complex Steelworkers Linear
ctors 2 Personnel

\ 1.656.00/Hours
‘ 180.00/Hours
| Linear ‘ 2.838 OOJ_H_QUI_S_,
| Linear ‘ 1.290, OOJ_H_QUI_S_,

R e ee
RA omp
8

auarters

Factors inina

AS5M |ITRAVEL/TRAIN/RELOCAT 0000 [INONE K399S |BLLiJ.dlng_ZZ6_ELQi_60t | Linear ‘ 35.000 OOlD_O.lla.LS_,
Factors 3500 $/s per Education Reimbursement 10 Personnel

Line ltem OM18 - Price Anderson Coordination

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

BOE | evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues. These itens include
reviewi ng Qccurrence Reports, Radiol ogical Deficiency Reports (RDR), Facility assessnents, audits and surveillance reports, and adverse trends and
indicators. The PAAA Coordi nator investigates and docunments issues/events or conditions at the facility level to the degree deened necessary by the PA
Conpl i ance Manager and/or the RVRS General Council. This may include such activities as attending fact-finding neetings, participating in root cause
investigations, interviewng facility personnel, review ng records, participating in the devel opnent of corrective actions and generating closure
docunentation. In addition, this line contains the work scope for the Commitnents Tracking Coordinator who is responsible for tracking all external and
internal commtnents for B776/ 777 personnel. This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environnental Commtnents, JCUSC
Saf ety Concerns, Conpliance Schedul e Agreenments (CSA), Short-Term Conpliance Statenents (STCS), and all DOE commitnents. Responsible for ensuring status
revision requests, interimcertificates of conpletion, and final certificates of conpletion are subnitted to site Conmitnents Tracking personnel as required.

Resources Cost Element il Department Curve Quantity | Units

ASH |SUBCONTRACTEDSRVS P170 |OTHERADMINISTRATIVE&PROFE K399S |Bu_ildingll6_|2miect Linear 72.800.00)
Hours per wee Price weeks per vea 70 dollars per hour
B % ildina 776 Proiect Linear 65.520 OOlD_o_lLa.Ls_,
Factors 18 hours per week for commitments 52 weeks per vear 70 dollars per hour
Line ltem SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.105.733.00

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 452.355.70Dollars

Factors 452356 Dollars

Line Item TO2 - Radiological Engineering

BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Provides support services for ALARA, |WCPs, Building Assessnents, Operation Oders, Technical Bases Docunents, Radiol ogi cal Deficiency Reports,
Radi ol ogi cal Work Permits, Device/ Source Audit Deliverables, ALARA job reviews and property/waste rel ease eval uati on database nami ntenance and Radi ation
Prot ecti on Program mai nt enance.

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DAB04 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1DXXX04400 Baseline Cost and Basis of Estimate WBSFilter  1DAB

Activity Filter  * SartsIn FY *
| ASH |SUBCONTRACTEDSRVS | E130 |OTHERENGINEERS | K399 |Buildina 776 Proiect [ Linear | 306.000.00[Dallars
Factors 2 Radioloaical Safetv Enaineer 1800 hours per vear 85 per hour
Line Item TO3 - Stepoff Pad
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - This activity enconpasses the radiological nonitoring of equipnent exiting the Radiological Controlled Areas. The proper rel ease docunentation
of material and equi pnent |eaving the radiological controlled areas is the responsibility of the set-off pad RCT. The step-off pad RCT responds to any
contam nation nonitor alarmfrom personnel self-nonitoring or personnel requesting help for self-nonitoring. Equipnment and personnel nonitoring are required
by the Site Radiol ogical Control Mnual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environnent. The step-off pad RCT al so
performance tests the instruments used at the step-off pad on a daily basis.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Complex Steelworkers Linear
actors 1 RCT 9 hrs per dav 52 weeks 5 davs per week

& PR A : inea \ 234.00lHours

Factors 2340 Total ST hours 0.1 10% Over-Time 1 RCT

E

Line Item T04 - Contamination Control
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - ldentification of contami nation sources to prevent the spreading of contam nation in controlled areas and individual exposures. Detect
contam nation in cold areas; provide technical information on anpunt of contamination and degree of risk an corrective actions. Respond to SAAM al arns on
off normal conditions, and respond to | oss of contamination control issues, i.e., Radiological contami nation of gloves, booties, and personnel. Perform pre-

job surveys on misc. mnor tasks to ensure the Radiol ogical Wirk Pernmits are adequate to control the work perforned. Al so, decontani nation/contamni nation
area rollback will be performed to increase work efficiency, reduce |laundry costs, and mnimze the generation of of radioactive waste. The process will
include walls and floors, as well as all materials and equipnment in the area to be downgraded, to be surveyed and/or decontam nated. A representative sanple
of roons slated for decontamination is as follows: Rooms: 134E; 430; 463; 452; 131; 134; and 154A

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H |776 Comnlex Steelworkers Linear 468.00
tor 0 4 workina AWS davs

BA & PR

Factors 0.1 10% Overtime 468 Straiaht Time Hours

Line Item TO5 - Radiological Work Permit
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Witing and distribution of Radiological Wrk Pernmits which define the safe radiol ogi cal working paranmeters. |Includes maintenance of a filing
systemto control the nunber of RWPs released and tracks returns to the RWP office through a daily log. Archiving of expired Radiological Wrk Pernmits and
their supporting docunentation is also performed. |ssues and tracks return of Electronic Pocket Dosineters (EPD). Records and tracks individual doses from
EPDs. Files and archives all radiological surveys.

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 2.106.00
Factors 1 RCT 9 Hours per dav 234 Workina AWS davs
R & RADIA omplex Steelworke
Factors 0.1 10% Overtime 2106 Straiaht Time Hours
Line Item T06 - ALARA Committee
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Addresses radiol ogical safety concerns and issues that have been identified by the building, progranms, or an activity that was conducted. The
Chai rperson shall be the Operations/Facility Manager, or designee, and the conmittee shall consist of representatives fromdepartnments that support the

area. Perforns evaluations to determ ne whether activities are being conducted in accordance with the ALARA Program and i npl enenting procedures. Fornul ates
and coordinates the inplenmentation of the Project Area ALARA goals. Meets nonthly on any actions taken to resolve radiol ogi cal issues, noteworthy ALARA
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WBS No:
Activitv | D:

Resources

Line Item TO7
BOE

Resources

Line Item TO8
BOE

Resources

Line Item T10
BOE

Resources

1323%4400 Rockv Flats Closure Proiect \FI’\;;"S”F"l ESSAeE';“e Devl
Baseline Cost and Basis of Estimate liter

Activity Filter  * SartsIn FY *
|acconp| i shments, ALARA concerns, etc.. GCenerates a status report of itenms discussed and/or acted upon. |ncludes wal k-downs, neetings, reporting, etc..
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H 776 Complex Steelworkers Linear 12.00]

Factors 1 hour per monthlv meetina 1 RCT 12 months

24.00/Hours
\ 24.00lHours

Factors 1 hours per monthlv meetina 2 Process Specialists 12 months
- Analytical Lab - DAC

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary

Docunent - Rev 0.

Item Desc - Lab Support includes Offsite Conmercial Support, Hot/M xed Lab Support, Sanple Team Support, and Mbile Lab Support . These activites are
descri bed bel ow

DAC Anal ytical Support - Gross Alpha analysis for the follow ng itens:
1) Gross Al pha (0S01-02)

2) Radiol ogi cal Screening (0S03-04)

3) Goss Al pha/Beta (0S05-17)

4) G oss Alpha/Beta - Air Filters (0S18-20)

5) Air Filter Loeading, Unloading, and Conpositing (OS 21)

The type and quantity of the analysis performed is dependent on project custoner needs as well as the | aboratory capability and capacity.

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |ArLaMigaLLabgLa1QnLS§mges Linear 22.00
Factors 22 dollars per DAC Sample

- Nuclear Safety Support
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc - This function is performed by Nucl ear Safety Engi neering which provides nuclear technical support, facility safety analysis, Unreviewed Safety
Question Determ nation (USQD) of activities and docunments submitted for review, participation in the Operational Review Committee (ORC) process to clarify
and advi se nmenbers on issues concerni ng USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirenents/ Technical Safety Requirenents (OSR/ TSR)
page changes and gui dance. Historically, three engineers have been required to performthis scope.

Cost Element ill Department Curve Quantity Units
A52 |TENERA E080 |NUCLEAR (CRITICALITY) ENGINEER| K399S |BLl.ildlng_ZZ6_ELQi_60t Linear 306.000.001Dollars
Factors 2 Nuclear Safetv Enaineer 85 dollars per hour 1800 hours per vear each

- Electrical Engineering
Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power rel ated equi pmrent and systens, supports |WCP, perforns engineering
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RVRS Central Engineering
on building engineering matters. Additionally, This position will provide engineering support for procedure devel opnent, system wal kdown and one |ine

drawi ng devel opnent, |abeling of key conmponents and devel opment of system descriptions.

Cost Element ll Department Curve Quantity | Units
A52 |TENERA E040 EL ECTRICAL ENGINEERS K399S |BuiJgi'Lng_ZZ6_ELQ‘Lect Linear 81.600.00
Factor i ineer 12 packaaes per vear 80 hours per desian modification | 85 dollars per hour
ildi iect Line

Factors 2 O/TOs per week 6 hours support for L ockout/Tagout 52 Weeks per vear 85 dollars per hour
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WBS No: 1DABO4 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1DXXX04400 : ' . WBSFilter 1DAB
Basellne Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear ‘ 51.000.00|Dollars
Efﬁfﬁ 1 E fgf ff E?ﬁ T ESPs per vear hours per Enq neerina Support 85 dollars per hour
Linear 28.000.00|Dollars

dollars per hour ) ' ina EE support

Jildina oiect | Linear 14.400.00IDollars
Factors 1 electrical enaineer 10 calculation in support of various 24 hours per electrical calculation 60 dollars per hour

Line Item T11 - Mechanical Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

engi neering support for procedure devel opment, system wal kdowns, and one |ine draw ng devel opnent, |abeling of key conponents, and devel opnent of system
descri ptions.

Item Desc - Mechani cal Engineering serves as a subject natter expert on all mechanical equipnent related systens. Additionally, this discipline will provide

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA EQ70 |MECHANICAL ENGINEERS K399S |Buildjng_ﬂ6_ELQ'Lect Linear 153.000.00IDollars
Factors 1 Mechanical Enaineer 1800 Hours per vear 85 dollars per hour
lASZ LATA E070 IMECHANICAL ENGINEERS K399S |Buildina 776 Proiect | Linear 126.000.00IDollars
Factors 70 dollars per hour 1 Mechanical Enaineers 1800 hours each per vear

Line Item T13 - Fire Protection Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA E130 |OTHER ENGINEERS K252S |Enqineerinu Linear 153.000.00IDollars
Factors 85 dollars per hour 1800 hours

Line Item T14 - Emergency Preparedness

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Administers the inplenmentation of the RFETS Enmergency Preparedness Program for the protection of personnel, the public, and the environnent

and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and
devel opnent processes.

during energency response. Develops and inplenents of the Building Energency Program provides technical assistance to building managenent for devel opnent

A Devel op/ conduct buil ding energency drills.
B./C./D. Drill controller/evaluator.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KD10H [776 Complex Steelworkers Linear 48.00

Factors

12 Dr|JJs per vear

2 hours per drill

\ 96.00Hours
| Linear ‘ 85.500 nleQ[LaLs_I

Factors 95 $'s/Hour 1800 Hours 0.5 Beoa Consultant
Line Item T15 - Procedures

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - The Procedure Admi nistration function includes devel opment, updates, nodifications and i ssuance of procedures to operate the facility.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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1DAB04

e 1100 Rockv Flats Closure Proiect \'j\gis‘*;',n ESSAeE';“e Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A57 lLaTA | P160 |ITECHNICAL WRITERS AND EDITOR | K399S [Buildina 776 Proiect Linear | 117.000.00lDollars
Factors 1 Procedure Writer 65 dollars per hour 1800 hours each per vear

Line Item T16 - Criticality Engineering

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders
to provide guidance in the formof [limts and procedures which ensure the subcriticality of the building's fissile material handling, processing, and
storage operations. Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Resources Cost Element il Department Curve Quantity Units

A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | K399S |Bu.ildingll6_ELQiect Linear 382.500.00|Dollars

Factors 125 dollars per hour 1800 hours each per vear 17 Criticalitv Safetv Enaineers

Line Item T17 - Plan of the Week/DOD

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - The Plan of the Week (POW is a neeting held each week to plan all work activities for the com ng week, discuss the current Facility condition,
radi ol ogi cal concerns, to update the activity schedule, set priorities, and allocate resources. The Plan of the Wek coordinator is funded in this activity.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE R100S |RMRSSa.laried Linear 936.00

Factors 18 Hours per week 52 Weeks per vear

Line Item T19 - Project Safety Officer

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunent - Rev 0.
ItemDesc - A Performrequired Health and Safety activities. |Identify hazards and potential accident producing situations within the work place. Review
wor k packages, engineering work orders and equi pnent installation or maintenance for safety systens and interlock functions. Pronpbte and mai ntain awareness
t hrough enpl oyee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.
B. ASME registration and training required to performrequired Health and Safety activities above.

Resources Cost Element il Department Curve Quantity Units

ASH_|SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS K399S |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars

Factors 1 Industrial Hvaienist 1800 Hours per vear 85 dollars per hour

Line Item T20 - Plant Review Committee

BOE

Resources

Line Item T21
BOE

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc - Plant Review Committee is a new requirenment being planned for in FY-99.

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 104.00)
acto per w weeks per vear
| Linear | 8.840.00lDollars
85 dollars per hour
jilding | Linear | 8.840.00|Dollars
Factors 1 OA Professional 2 Hours per week 52 weeks per vear 85 dollars per hour

- Health Physics And Instrumentation

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary

Docunent - Rev 0.
Item Desc -

A Leased Labor cost of calibrations of instrunents used by building radiation control personnel and other building personnel: Al phanets - 114 hrs, A-
100 - 176 hrs, Mrcorem- 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, H Vol Sanplers - 34 Hs, Lo Vol Sanplers - 40 hrs, Ludlum 12-1A - 224

Page 133 of 138 6/22/00 9:47:15 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources

Line Item T22
BOE

Resources

Line ltem T23
BOE

Resources

Line ltem T24
BOE

Resources

Line ltem T27
BOE

1323%4400 Rockv Flats Closure Proiect \FI’\;;“S”;“ ESSAeE';“e Devl
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

hrs, Ludlum 12-4 - 247 hrs, Ludlum31 - 7 hrs, Ludlum2 - 5 hrs, PCM2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B. Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, 2
Anal yzers, magnahelics, photohelics, pressure differentials, torque wenches, PCM2s, Ludluns, etc.

Cost Element il Department Curve Quantity | Units
AsC_ISUPPLIES 0000 INONE k399S [Buildina 776 Proiect Linear 18.000.00
actor 8 ! i

| Linear 230.934.00IDollars

Factors 66 dollars per hour 3499 Hours
- Radiological Management

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Sunmmary
Docunment - Rev 0.

Item Desc -
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 3.600.00
actor Radioloqica ! 1800 Hours each

| Linear \ 1.000.00/Hours |
| Linear \ 540.00|Hours

0000 INONE [ k3995 IBuildina 776 Proiect | Linear [ 25.000.00Dollars

Factors 0.15 15% Overtime 3600 hours Straiaht time

A5C_ISUPPLIES
Factors 25000  Misc Supnplies
- Criticality Safety Officer

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc -

The Criticality Safety Officer perforns the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety
matters between organi zati ons that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer,
and preparation of criticality safety limt postings. A so included is the annual assessnents.

Cost Element ill Department Curve Quantitv Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | R100S |RMRS Salaried Linear 153.000.00[Dollars
Factors 1800 Hours/ea 85 dollars per hour

- Occurrence Reporting

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - This activity consists of support required to maintain occurrence reporting requirenments, including preparing and upl oadi ng of notifications,
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for
DOE approval. In addition, required reading is included in this work scope.

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K399S |Buildingﬂ6_|2r_aiect Linear 76.500.00
Factors 900 Hours per vear 1 Occurrence Renortina Professional 85 dollars per hour

- Chemical Control Officer

Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item

| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.

Item Desc - Serves as the single point of contact for chem cal managenent within the Building 776/ 777 conpl ex, maintains the Chem cal Managenent Pl an,
maintains a list of chem cal storage sites, maintains the Chemi cal Managenent Data Base, tracks the quantities of chemicals in the Building 776/ 777 conpl ex
and conducts bi-annual wall-to-wall inventories and randominventories as needed, reviews and approves requisitions for chemcals, naintains Material Safety
Dat a Sheets for chemicals stored in the Building 776/ 777 conpl ex, works with managers, supervisors and other staff to develop and inpl enent appropriate
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WBS No:

1DABO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DXXX04400 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|cheni cal procedures and practices and perforns the nonthly inspections of flammable cabinets.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K3995 |Buining_ZZ6_ELQ‘Lect Linear 153.000.00|Dollars
Factors 1 Chemical Control Officer 1800 Hours 85 dollars per hour

Activitv ID:

1DF0500AB1 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
BO1 AB Annual Update May 22-Jul 23 1.00leach HC 0 0 0] 102.745 0 102.745 0 102.745
Total for Activitv 1DFO500AB1.: 0 0 102.745 0 102.745 0 102.745
Line Item BO1 - AB Annual Update May 22-Jul 23
BOE Hi storical Data Source - Devel opnent of AB Inplenentation Plan and BIO Rev 1 (FY-99)
Item Desc - Project Managenent activities associated with changes necessary to perform annual update and inclusion of Plasma arc and | aser cutting
technol ogi es into the Bl O anal ysi s.
Br eakdown of Historical Data:
Item- A/B Revision
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnment factor - ($833.6k)
Revi sed Unit Cost - $951.4k
Basis for adjustnent - This revision is to nodify the existing BIO for B776/777. The $1,750k is the TEC for AB Inplenmentation performed in FY-99. Al though
all sections will require review due to this change, it is expected that only portions of the AB will require revision.
Resources Cost Element il Department Curve Quantity Units
A52_[TENERA 0000 INONE k399S |Buildina 776 Proiect Linear 101.745.00/Dollars
9 dollars per hour 38 davs
6 Proiect | Linear | 1.000.00/Dollars
Factors 1 Dollars 1000 dollars for supplies and copv service
Activity ID:  1DfO500ABA Description: B776/777 Landlord - AB Maintenance/Annual Update Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
BO1 Annual Undate 1.00leach HC 0 0 0 101.980 0 101.980 0 101.980
Total for Activity 1DfO500ABA: 0 0 101.980 0 101.980 0 101.980
Line Item BO1 - Annual Update
BOE Hi storical Data Source - Devel opnent of AB Inplenentation Plan and Bl O Rev 1 (FY-99)
Item Desc - Project Managenent activities associated with changes necessary to perform annual update and inclusion of Plasma arc and | aser cutting
t echnol ogi es into the BI O anal ysi s.
Br eakdown of Historical Data:
Item - A/ B Revision
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnment factor - ($833.6k)
Revi sed Unit Cost - $951.4k
Basis for adjustment - This revision is to nodify the existing BIO for B776/777. The $1,750k is the TEC for AB Inplenmentation performed in FY-99. Al though
all sections will require review due to this change, it is expected that only portions of the AB will require revision.
Resources Cost Element il Department Curve Quantity Units
A52 [TENERA 0000 INONE K399S |Buildina 776 Proiect Linear 100.980.00/Dollars
Factors 1 Dollars 9 hours per dav proiect support 44 davs 85 dollars per hour
3 dedi ineers
ject | Linear | 1.000.00Dollars |
Factors 1 Dollars 1000 dollars for supplies and copv service
Activitv ID:  1DF0501A00 Description: FY-01 B776/777 Authorization Basis Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
N1R0O500A01 Annual Update 1.00leach HC 0 0 0 750.000 Q0 750,000 0 750,000
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WBS No: 1DABO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DF0501A00 . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 39.675 39.675 0 39.675
Total for Activitv 1DF0501A00: 0 0 750.000 39.675 789.675 0 789.675
Line Item N1R0500A01 - Annual Update
BOE Hi storical Data Source - B776/777 Bl O | npl enentation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Br eakdown of Historical Data:
Item - Inplenentation of B776/777 BI O
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnent factor - ($1, 035k)
Revised Unit Cost - $750k
Basis for adjustment - This is not a conplete revision to the existing BIO Each section will require review and revision as necessary based on further
reductions to B776/ 777 from FY-00. The facility condition at the end of FY-00 will determ ne the necessary adjustnents to the A/B docunent.
Resources Cost Element ill Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _[NONE K399S |BuiLd'Lng_ZZ6_ELQ‘Lect Linear 750.000.00IDollars
Factors 750000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 23.904.32|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 15.770.82IDollars
Factors 15770.8 Dollars
Activitv ID:  1DF0502RMO Description: FY-02 B776/777 Authorization Basis Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
N1R0O500A01 Annual Update 1.00/each HC 0 0 0] 500.000 0 500.000 0 500.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 74.539 74.539 0 74.539
Total for Activity 1DF0502RMO: 0 0 500.000 74.539 574.539 0 574.539
Line Item N1R0500A01 - Annual Update
BOE Hi storical Data Source - B776/777 Bl O | npl enentation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Br eakdown of Historical Data:
Item- Inplenentation of B776/777 Bl O
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnent factor - ($1,285k)
Revi sed Unit Cost - $500k
Basis for adjustment - This is not a conplete revision to the existing BIO Each section will require review and revision as necessary based on further
reductions to B776/ 777 from FY-00. The facility condition at the end of FY-00 will determ ne the necessary adjustnents to the A/B docunent.
Resources Cost Element il Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE K399S |BLLildJ'DQ_ZZ6_ELQi_ect Linear 500.000.00[Dollars
Factors 500000 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 51.173.44/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 23.365.72IDollars
Factors 23365.7 Dollars
Activitv ID:  1DF0503RMO Description: FY-03 B776/777 Authorization Basis Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
N1RO500A01 Annual Update 1.00/each HC 0 0 0 500.000 0 500.000 0 500.000
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WBS No: 1DABO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1DF0503RMO . . . WBSFilter 1DAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 138277 138.277 ol 138277
Total for Activitv 1DFO503RMO: 0 0 500.000 138.277 638.277 0 638.277
Line Item N1R0500A01 - Annual Update
BOE Hi storical Data Source - B776/777 Bl O | npl enentation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Br eakdown of Historical Data:
Item - Inplenentation of B776/777 BI O
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnment factor - ($1,285k)
Revised Unit Cost - $500k
Basis for adjustment - This is not a conplete revision to the existing BIO Each section will require review and revision as necessary based on further
reductions to B776/ 777 from FY-00. The facility condition at the end of FY-00 will determ ne the necessary adjustnents to the A/B docunent.
Resources Cost Element ill Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _[NONE K399S |BuiLd'Lng_ZZ6_ELQ‘Lect Linear 500.000.00IDollars
Factors 500000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 99.933.87IDollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 38.342.63lDallars
Factors 38342.6 Dollars
Activitv ID:  1DF0504RMO Description: FY-04 B776/777 Authorization Basis Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
N1R0O500A01 Annual Update 0.50|each HC 0 0 Q 250.000 Q 250.000 0 250.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 35.629 35.629 0 35.629
Total for Activity 1DF0504RMO: 0 0 250.000 35.629 285,629 0 285.629
Line Item N1R0500A01 - Annual Update
BOE Hi storical Data Source - B776/777 Bl O | npl enentation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Br eakdown of Historical Data:
Item- Inplenentation of B776/777 Bl O
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnent factor - ($1,285k)
Revi sed Unit Cost - $500k
Basis for adjustment - This is not a conplete revision to the existing BIO Each section will require review and revision as necessary based on further
reductions to B776/ 777 from FY-00. The facility condition at the end of FY-00 will determ ne the necessary adjustnents to the A/B docunent.
Resources Cost Element il Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE K399S |BLLildJ'DQ_ZZ6_ELQi_ect Linear 500.000.00[Dollars
Factors 500000 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 11.624.55|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 24.004.07Dollars
Factors 24004.1 Dollars
Activitv ID:  1DXXX504RM Description: FY-05 B776/777 Authorization Basis Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
N1R0O500A01 Annual Undate 0.50leach HC 0 0 0 248.908 0 248.908 0 248
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WBS No: 1DAB05

Activity ID 1DXXX504RM Rockv Flats Closure Proiect \?\glsqult ES;S’-\iine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 100\e_a [ EE | 0 0 0 0 132.815 132.815 0 132.815
Total for Activity LDXXX504RM: 0 0 248.908 132.815 381.723 0 381.723
Line Item N1R0500A01 - Annual Update
BOE Hi storical Data Source - B776/777 Bl O | npl enentation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Br eakdown of Historical Data:
Item - Inplenentation of B776/777 BI O
Units - ea
Unit Cost - $1, 785k
Unit Cost Adjustnment factor - ($1,285k)
Revised Unit Cost - $500k
Basis for adjustment - This is not a conplete revision to the existing BIO Each section will require review and revision as necessary based on further
reductions to B776/ 777 from FY-00. The facility condition at the end of FY-00 will determ ne the necessary adjustnents to the A/B docunent.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K399S |Buining_ZZ6_ELQ‘Lect Linear 500.000.00IDollars
Factors 500000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 94,254.961Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department Linear | 38.559.75Dallars
Factors 38559.8 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
517.267 | 12.944.022 | 29.326.716 7.842.347| 50,113.085 4,958,579 | 55.071.664
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